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 AK Procurement Notice 

 
 
 
 
 
______________________________________________________________________________ 
 

IMPORTANT 
 
 

This Request for Quote conforms to the State Procurement Code for the State of 
Alaska. Quoters are strongly advised to study the RFQ documents very carefully 
and be fully aware of the revisions made to these pages to conform to as 36.30. 

 
THE WORK PERFORMED IN CONJUCTION WITH THIS RFQ IS SUBJECT TO THE 
STATE OF ALASKA TITLE 36 PUBLIC CONTRACTS PREVAILING WAGE RATES. 

 
If you have any questions, please call Facilities Planning & Construction’s  

Fiscal Manager, Sandra Blum at 907‐786‐4905. 
 

Clarification on Alaska Bidder Preference and Alaska Product Preference can be 
viewed on line at 

 
http://commerce.alaska.gov/dnn/ded/dev/AlaskaProductPreferenceProgram.aspx  

 

___________________________________________________________________ 
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UNIVERSITY OF ALASKA ANCHORAGE 
FACILTIES PLANNING & CONSTRUCTION 

REQUEST FOR QUOTE 
January 31, 2016 

 
 
 

PROJECT: UAA <Project Name>  BUILDING NAME: <Name> 
 

PROJECT NO.: <##‐####> 
 

BUILDING NUMBER: <XX###> 

   
 
Quotes will be received from qualified, responsible firms for furnishing all labor, material, plant and 
equipment to accomplish the Work described below in accordance with the terms and conditions 
contained in this Request for Quote. A Pre‐Bid Conference will be held February 5th at 10:00 AM, on 
site, at the UAA Facilities Planning & Construction Office located at 3890 University Lake Drive Suite 
110A, Anchorage, AK  99508.  
 
The work consists of: Removing two existing boilers and associated piping and appurtenances. 
Contractor is to supply and install two new boilers; as fully described in drawings and specifications. 
 
 
 

Specified Dates are as follows: 
 

Pre‐Bid Conference: February 5, 2016 10:00 AM 
Alternate Brand Requests: Due February 7, 2016 2:00 PM 

Questions Due: February 10, 2016 2:00 PM 
Quotes Due: February 14, 2016 2:00 PM 

 
 

Should your quote be accepted, work is to start upon receipt of the Notice to Proceed and be 
diligently prosecuted to completion by April 30, 2016. 

 
Any questions regarding this project shall be submitted, in writing, to: Howie Morse, Project Manager  

Email: hjmorse@uaa.alaska.edu 
 

Submit quotes to: 
Sandra Blum, Fiscal Manager 

Facilities Planning & Construction 
3890 University Lake Dr., Suite 110 

Anchorage, Alaska  99508 
Email: uaa_fpc@uaa.alaska.edu 

 
All quotes must be accompanied by a bid bond provided by a surety authorized to do business in the 
State of Alaska on a form provided herein, or a cashier’s check.  Bid security must be in an amount equal 
to at least five percent (5%) of the maximum amount of the quote. 



 
Payment & Performance Bonds are required for all construction projects over $100,000. 

 
 

Work performed in conjunction with this contract is subject the State of Alaska Prevailing Wage 
Determination: 

 
Title 36. Public Contracts 
AS 36.05 & AS 36.10 

Wage & Hour Administration 
Pamphlet No. 600 

Effective April 1, 2016 
Issue 32 

  
Located at: http://labor.state.ak.us/lss/forms/pamp600‐040115.pdf   

 
The University of Alaska reserves the right to reject any or all bids, offers, or parts thereof and to waive 
any informality in the bid process or offer received, when in the best interest of the University to do so. 
 
 
 
The University of Alaska Anchorage is an affirmative action/equal opportunity employer and educational 

institution. 
 

 



 

 

 

INSTRUCTIONS 
 

 
1. REQUEST FOR QUOTE 
Bidders shall familiarize themselves with the requirements of all of the Request for Quote contract 
documents including these Instructions, the Quote Form, the Agreement, the General Conditions, the 
Special Conditions, the Specifications, the Drawings, any addenda issued, and any other documents 
referenced or referred to therein. 
 
2. EXAMINATION OF SITE 
Bidders should visit the site and take such other steps as may be reasonably necessary to ascertain the 
nature and location of the Work and the general and local conditions unique to this project which can 
affect the Work or the cost of the Work, including but not limited to: 
 
Conditions bearing upon transportation, disposal, handling, and storage of materials; 
The availability of labor, water, electric power, and roads; 
Uncertainties of weather, river stages, tides, or similar physical conditions at the sites; 
The conformation and conditions of the ground; and 
The character of equipment and facilities needed preliminary to and during work performance. 
 
Any failure of the Bidder to take the actions described and acknowledged in this paragraph will not 
relieve the Bidder from responsibility for estimating properly the difficulty and cost of successfully 
performing the Work.  
 
3. EXAMINATIONS AND INTERPRETATION OF DOCUMENTS 
Each bidder shall examine the Request for Quote carefully and shall make written requests to the Owner 
for interpretation or correction of any ambiguity, inconsistency, discrepancy, omission, or error therein 
which the bidder may discover.  Any interpretation or correction will be issued in an addendum by the 
Owner.  Only a written interpretation shall be binding.  No bidder shall rely on any interpretation or 
correction given by any other method.  If the Bidder is not satisfied with the Owner’s response, the 
Bidder must file a protest in accordance with paragraph 6.  Failure to file such a protest constitutes 
waiver of the issues that could have been brought in the protest. 
 
4. "OR EQUAL" PRODUCTS 
Whenever a material, article, piece of equipment or system is identified in the Request for Quote by 
reference to manufacturers' or vendors' name, trade names, catalog numbers, etc., it is intended to 
establish a minimum standard.  Unless otherwise noted, alternate brands of any material, article, 
equipment or system of other manufacturers or vendors which will perform adequately the duties 
imposed by the general design of the project will be considered equally acceptable; provided the 
material, article, equipment, or system so proposed is, in the opinion of the Owner, of equal substance, 
function, dimension, appearance, and quality. 
 
If in the opinion of the Owner an alternate brand is determined to be of equal substance, function, 
dimension, appearance, and quality, an addendum shall be issued.  
 



5. ADDENDA
Bidders must acknowledge receipt of all addenda on the Quote Form. 

6. PROTESTING SOLICITATION OR AWARD
Any protest of the technical specifications or the requirements of this solicitation shall be filed prior to 
the deadline for submittal of quotations.  Protests filed after the submittal deadline shall not be 
considered. 

An interested party wishing to protest the award resulting from a solicitation for a small procurement 
shall: 
Notify the responsible procurement officer within one (1) working day of the opening of responses that 
he/she intends to file a protest of the award. 
Provide a written protest not later than three (3) working days after the submittal deadline.  
Protests of an award or a proposed award shall be resolved in accordance with Board of Regents 
Policies and University of Alaska Procurement Regulations. 

7. QUOTE FORM
Quotes must be submitted on the forms provided by the Owner, completed in all respects as required 
by the Quote Form and Request for Quote, and manually signed by an authorized official of the bidder.  
Bidders may make copies of the quote forms for submission of quotes. 

8. SUBMISSION OF QUOTE
Quotes must be received at the office designated in the Notice of Request for Quote by the specified 
due date and time.  Quotes must be signed by authorized persons and be accompanied by bid security, 
addendum acknowledgement and such other material or information required by the Request for 
Quote.   
Each bidder must have a valid Alaska Business License, required under AS 36.30.110 (b), at the time the 
contract is awarded. To qualify as an Alaska Bidder a bidder shall have a valid business license at the 
time the bid is opened.  The bidder must also be registered as required under AS 08.18.  The registration 
and license numbers must be supplied on the bid form at time of bid.  Within five (5) working days of 
the Owner's written identification of a notice-of-intent-to-award a contract, the selected bidder will 
provide copies of its valid Alaska Business License and Contractor's Registration. 

9. BID SECURITY
All quotes must be accompanied by a bid bond provided by a surety authorized to do business in the 
state of Alaska on a form provided herein, or a cashier’s check.  Security must be in an amount equal to 
at least five (5) percent of the maximum amount of the quote. 

Failure to furnish a guarantee in the proper form and amount, by the time set, may be cause for 
rejection of the quote. 

The bid securities of the three lowest quotes will be held by the Owner until the Contract has been 
finally executed, but no longer than 45 calendar days after notice of intent to award, after which time 
the bid securities will be returned.  All other bid securities will be returned within ten (10) working days 
after notice of intent to award. 



 

 

If the successful Bidder, upon notice of intent to accept its bid by the Owner within the period specified 
for acceptance, fails to execute all contractual documents or give a bond(s) as required by the 
solicitation within the time specified, the Contracting Officer may declare the Bidder non-responsive and 
the amount of its bid guaranty may be retained by Owner as liquidated damages. 
 
If all quotes are rejected, the bid securities of all bidders will be returned within ten (10) working days 
after rejection. 
 
 
10. COMPARISONS AND EVALUATION OF QUOTES 
This Request for Quote is prepared for a single general contract unless otherwise stated herein or on the 
Quote Form. 
 
Before a quote is considered for award all quotes will be compared and the lowest responsive and 
responsible bidder determined. The bidder may be requested by the Owner to supply information 
demonstrating the prospective contractors satisfactory record of timely performance, his ability and 
experience in performing comparable work, his business and technical organization, financial resources, 
plant available, and method of performing the Work, and whether he has ever been terminated on 
construction work.  Failure of the bidder to promptly supply the information may be grounds for a 
determination of non-responsibility.  All information supplied may not be disclosed without written 
consent of the bidder. 
 
“Alaska Bidders” will be given a five (5) percent preference over non-resident bidders.  An "Alaska 
Bidder" for purpose of bid award is a person who: a) holds a current Alaska Business License, b) submits 
a bid for goods or services under the name as appearing on his current Alaska Business License, c) has 
maintained a place of business within the state, staffed by the Bidder or an employee for a period of six 
months immediately preceding the date of his bid, d) is incorporated or qualified to do business under 
the laws of the state, e) if a proprietorship or partnership, all have to be resident, and f) if a joint 
venture, all ventures must qualify under a) through e). 
 
Employment Program Preference: If a bidder qualifies as an "Alaska Bidder" and is offering services 
through an employment program as defined under AS.36.30.321 it will be given a fifteen (15) percent 
preference over a nonresident bidder. 
 
Alaskans with Disabilities: If a Bidder qualifies as an Alaska Bidder and the Bidder is (1) a sole 
proprietorship owned by person with a disability, (2) a partnership where all partners have disabilities, 
(3) a limited liability corporation where all of the members have disabilities, or (4) a corporation wholly 
owned by individuals with disabilities, (5) a joint venture that is composed of ventures that qualify under 
(1)-(4), the Bidder is entitled to a ten (10) percent preference over other Alaska Bidders. 
 
A Bidder may not claim more than one of the two disability related preferences listed above for the 
same bid. The State of Alaska Department of Labor and Workforce Development, Division of Vocational 
Rehabilitation maintains a list of qualified employment programs, and a list of individuals who qualify as 
persons with a disability. In order to claim either of these two preferences, the employment program or 
person must be on the respective list at the time the bid is opened, and a copy of a certification letter 
from the Division of Vocation Rehabilitation must be attached to the bid. 
 



 

 

Alaska Veteran Preference: If a Bidder qualifies as an Alaska Bidder and the Bidder is a (1) sole 
proprietorship owned by an Alaska veteran, (2) a partnership where a majority of the partners are 
Alaska veterans, (3) a limited liability corporation where a majority of the members are Alaska veterans, 
or (4) a corporation wholly owned by individuals, and a majority of the individuals are Alaska veterans, 
the Bidder is entitled to a five (5) percent preference over other Alaska Bidders. The preference may not 
exceed $5,000. 
To qualify for the Employment Program, Disability or Veteran preferences in this section, a Bidder must 
add value by actually performing, controlling, managing, and supervising the services provided. 
 
The University and regulations of the Department of Commerce provide a preference to be applied in 
the evaluation of a bid for the use of Alaska Products (AS.36.30.332), other than timber, lumber or 
manufactured lumber products, when Alaska Products are specified in a Request for Quote.  When 
Alaska Products are specified for use in a project, the product and a quantity shall be stated on Alaska 
Products Preference Work Sheet (APPW) to the Bid Form.  The quantity stated is an estimate used only 
in the evaluation of bids and may not necessarily be the exact quantity required.  The bidder shall 
include in its bid the cost to provide, and shall provide the correct quantities under an awarded contract.  
A bid that designates the use of Alaska Products identified in the technical specifications and 
summarized on APPW and designated as Class I, Class II or Class III products as defined in the 
Procurement Code is decreased by the percentage of value, below, of the designated Alaska Product: 
 
Class I product is given a three (3) percent preference 
Class II product is given a five (5) percent preference 
Class III product is given a seven (7) percent preference 
 
Where non-brand named products are specified, Alaska Products may be used without approval prior to 
bid provided they meet the criteria and requirements of the project specifications.  The owner will not 
review non-brand named products prior to bid; however they must be submitted for approval prior to 
use.  The Bidder will be responsible for calculating the quantities and pricing required to complete the 
Alaska Products Worksheet, which must be submitted with its quote.  If the preference, but its 
application, makes the bidder the apparent low quote and eventually the successful bidder, all other 
requirements for responsiveness, responsibility and specification compliance having been met, the 
Bidder shall provide the Owner, as it directs, evidence of the accuracy of its quantities and pricing.  
Allowing industry margins for waste cutting, if the Bidder's quantities and/or subsequent pricing are 
incorrect the imbalance shall be corrected, the preference reapplied and the bid reevaluated to 
determine the apparent low quote. 
 
The bidder shall complete The Alaska Products Preference Work Sheet to the Quote Form and submit 
with its quote.  Explanation and instruction for the bidders understanding and use are on the reverse 
side of the Work Sheet.  Absence of APPW from the quote package will result in a determination that no 
Alaska Products preference is being claimed. 
 
Notwithstanding the identification of an Alaska Product in the specifications of this project if the bidder 
desires to have an Alaska Product considered as an equal the procedures under Article 4 of these 
Instructions shall be followed.  An "Alaska Product" is defined in AS 36.30.  It has been investigated and 
certified by the Department of Commerce and appears in their publication "Alaska Product Preference 
List" which may be obtained from the Department of Commerce and Economic Development, PO Box D, 
Juneau, Alaska 99811. 



 

 

 
It is the Owner's intention to award and construct the maximum facility for which funds are available.  
Alternate quotes, if called for, are intended to provide the Owner a range of comparative costs, which 
will allow identification of the combination most responsive to the Owner's needs and available funds.  
The bidder must submit prices for all alternates.  Except as otherwise herein stated an apparent low 
bidder will be identified, and award of the contract will be made on the basis of the base quote plus 
those alternates that the Owner in its sole discretion elects to accept after application of the "Alaska 
Bidders" preference and an Alaska Products preference.   
 
11. CANCELLATION OF SOLICITATION; REJECTION OF QUOTES 
The Owner may cancel this solicitation if it determines that it no longer requires the construction, or it 
can no longer reasonably expect to fund the project, or that there need to be major design revisions.  
The Owner also reserves the right to waive minor or immaterial defects or irregularities in a quote, or to 
reject any and all quotes. 
 
12. MISTAKE IN QUOTES 
Where a bidder claims to have made a mistake, such a mistake must be called to the attention of the 
Owner and documented with proof of evidential value within five calendar days after quotes are due.  If 
a bidder clearly and convincingly demonstrates that a mistake other than a minor informality was made 
the bidder may withdraw the quote and the bid bond shall be returned.  However, if the mistake is 
attributable to an error in judgment, the bidder forfeits the bid bond or other bid security. 
If the Owner determines that it has made a material mistake in the Request for Quote before the 
contract has been awarded, it may correct the error if it determines that no competitive harm would 
result, or it may cancel the solicitation. 
 
13. PERIOD FOR ACCEPTANCE  
The quotes shall remain valid for at least sixty (60) days after the due date for submission of quotes 
except as otherwise specified elsewhere in this solicitation. 
 
14. AWARD OF CONTRACT 
The lowest responsive and responsible bidder will be issued a Notice-of-Award, if at all, within 30 
calendar days after the quotes are due, or within such extended period of time as agreed in writing 
between the Owner, the bidder concerned, and its surety.  
 
The use of the term “days” shall refer to calendar days unless otherwise specified.  The time in which to 
act is computed by excluding the day of the act, event, or notice and including the last day.  If the last 
day of the prescribed deadline or time period falls on a Saturday, Sunday or other holiday when the 
University is closed, the deadline or time period will be extended until the end of the next day that the 
University is open for business. 
 
15. EXECUTION OF CONTRACT 
The contract must be signed by the bidder whose quote is identified as the apparent low and returned 
within five (5) calendar days of the contractor's receipt of written Notice-of-Intent-to-Award-a-Contract, 
together with a payment bond and performance bond, on forms provided by the Owner and certificates 
of insurance showing the different types, coverage and limits as required. 
Notice-of-Intent-to-Award-a-Contract does not create any obligation of the Owner to make a formal 
award nor does it constitute a notice to proceed with any of the work.   



 

 

The Notice-of-Intent-to-Award may be issued simultaneously with identification of low apparent bidder 
for purposes of obtaining a subcontractors list.  The time requirements and non-responsive 
consequences apply as stated under Article 9 of these Instructions. 
 
16. FAILURE TO EXECUTE CONTRACT 
If the bidder to whom the Contract is awarded refuses or neglects to execute it, or fails to furnish the 
required contract security and proof of insurance within the time specified, the Owner may declare the 
Bidder non-responsive and the amount of his bid security may be retained by the Owner as liquidated 
damages. 
 
17. ALASKA FOREST PRODUCTS PREFERENCE 
The Bidder is advised that whenever timber, lumber, and manufactured lumber products are required in 
this Project, only products originating in this State from local forests shall be used wherever practicable. 
Refer to the General Conditions for the complete Alaska Forest Products requirements under this 
Contract. 
 
18. PRE-BID CONFERENCE 
At a time and place called out in the Notice of Request for Quote or by special notice, a pre-bid 
conference may be held.  All prospective bidders are invited to attend the conference. 
 
Conferees will be invited to comment on the bid documents or to raise questions, which may require 
explanation.  If deemed necessary by the Owner, an addendum to the bid documents will be issued 
reflecting conclusions resulting from the conference. 
 
The Owner, the principal consultants, and the architects of the project, will attend the conference 
together with all interested bidders. 
 
 
 

END OF INSTRUCTIONS 



  

 QUOTE FORM FOR LUMP SUM CONTRACT 
 
 
PLACE:    Anchorage, Alaska 
 
DATE:               
 
PROJECT:  UAA <Project Title> 
   
    PROJECT NO.:  ##‐#### 
    BUILDING NAME:  
    BUILDING NUMBER:  
 
 
 
Quote from                     (hereinafter 
called the Bidder), a corporation, organized and existing under the laws of the State of             
a partnership, or an individual doing business as                             
to the University of Alaska, Anchorage, Alaska (hereinafter called the Owner). 
 
 
A.  Bidder,  in compliance with the Request for Quote for the construction of the Project  indicated 

above, having examined the plans and specifications with the related documents and the site of 
the proposed work, and being familiar with all of the conditions surrounding the construction of 
the  proposed  Project,  including  the  availability  of materials  and  labor,  hereby  proposes  to 
furnish all  labor, materials, and  supplies, and  to construct  the Project  in accordance with  the 
Contract Documents, within the time set forth therein, and for the price stated below.  

 
B.  The Bidder hereby agrees to commence work under the Contract on a date  to be specified  in 

the written Notice of Award of  the Owner and  to  fully  complete  the Project within  the  time 
stipulated in the Contract Documents. The Bidder further agrees to pay all applicable liquidated 
damages in the sums, as set forth in the Contract Documents.  

 
C.  The Bidder acknowledges receipt of the following addenda: 
 

ADDENDUM____________________________DATE_____________________ 
 

ADDENDUM____________________________DATE_____________________ 
 

ADDENDUM____________________________DATE_____________________ 
 

ADDENDUM____________________________DATE_____________________ 
 

ADDENDUM____________________________DATE_____________________ 
 
 
 
 



  

 
Bidder:           

 
 
D.  BASE BID AMOUNT: 

 
 

_________________________________________Dollars  ($__________________) 
                (In Words)                                      (In Figures) 
   

 
E.  The Bidder understands  that  the Owner  reserves  the  right  to  reject any or all quotes and  to 

waive any informality.  
 

Within  Five  (5)  days  from  date  of  written  Notice‐of‐Intent‐to‐Award,  the  Bidder  agrees  to 
provide  the  required  Insurance,  Performance  and  Payment  Bonds  and  execute  the  formal 
Agreement  between  Owner  and  Contractor.    Bidder  also  agrees  to  provide  a  list  of  its 
subcontractors'  names,  addresses,  specialty  and  Alaska  Business  License  and  Registration 
numbers  by  5:00  P.M.  on  the  fifth working  day  following  receipt  of written  identification  as 
APPARENT LOW BIDDER.   

 
F.  THIS PROJECT  IS SUBJECT TO THE EQUAL EMPLOYMENT OPPORTUNITY  (EEO) REQUIREMENTS 

OF EXECUTIVE ORDERS 11246 AND 11625. THE BIDDER  IS ADVISED THAT  IN SIGNING THIS BID 
FORM  HE  IS MAKING  CERTIFICATIONS  REGARDING  HIS  EQUAL  EMPLOYMENT  OPPORTUNITY 
PRACTICES. SEE GENERAL CONDITIONS ARTICLE 49. 

 
G.  The undersigned hereby indicates its election regarding the following preferences: 
 
 
              Alaska Bidder Preference      ______Claims Preference 

          ______Does Not Claim Preference 
 

              Alaskans with Disabilities Preference     ______Claims Preference 
          ______Does Not Claim Preference 
 

              Alaska Veteran Preference      ______Claims Preference 
          ______Does Not Claim Preference 

 
  Employment Program Preference    ______Claims Preference 

          ______Does Not Claim Preference 
 

 
              

 
If no election is made it will be determined the Bidder does not claim the preference.  
 
 
 



  

 
 If Bidder claims an "Alaska Products" preference he must complete Alaska Products Preference 
Work  Sheet  to  this Quote  Form.    Failure of  the Bidder  to  supply Alaska Products Preference 
Work Sheet with their quote will result  in an evaluation that no Alaska Products Preference  is 
being claimed.  
 

    Alaska Products Preference:     ______ Claims Preference(s) 
               ______ Does Not Claim Preference(s) 
 

Refer to Instructions, Section 10 and AS.36.30.321 for criteria to qualify for the preferences 
 

 
 

H.  The  Bidder  certifies  that  it  possesses  the  following  license  and  registration  and  submits  the 
corresponding numbers as evidence.  

 
Alaska Business License #             

 
Contractor Registration (AS 8.18) #         

 
Respectfully submitted, 
 
               

            Print Name Clearly 
 

Signed by:               
 
 
Title:               

(Seal if Corporation) 
 
Date:               

 
Business Address:   

 
                           

 
               
 
 
Telephone:             

 
Fax:               
 
Email                
 
Federal Tax I.D. No.:           
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Bid Bond 
 

 
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned,      

         as Principal, and   

       as Surety, are hereby held and firmly bound onto  

        as Owner in the penal sum of 

_______________________________________________________ for the payment of which, well and 

truly to be made, we hereby jointly and severally, bind ourselves, our heirs, executors, administrators, 

successors, and assigns. 

 
 
The condition of the above obligation is such that whereas the Principal has submitted to   

        a certain Bid, attached hereto and hereby made a part 

hereof, to enter into a contract in writing for the       

 

 

 

 

 

 

 

NOW, THEREFORE, 
 
     (a) If said Bid shall be rejected, or in the alternate, 
 
     (b) If said Bid shall be accepted and the Principal shall execute and deliver a contract in the Form of 

Contract attached hereto (properly completed in accordance with said Bid) and shall furnish a 
bond for his faithful performance of said contract, and for the payment of all persons 
performing labor or furnishing materials in connection therewith, and shall in all other respects 
perform the agreement created by the acceptance of said Bid then this obligation shall be void, 
otherwise the same shall remain in force and effect; it being expressly understood and agreed 
that the liability of the Surety for any and all claims hereunder shall in no event exceed the KM 
penal amount of this obligation as herein stated.  The Surety, for value received, hereby 
stipulates and agrees that the obligations of said Surety and its bonds shall be in no way 
impaired or affected by any extension of the time within which the Owner may accept such Bid, 
and said Surety does hereby waive notice of any such extension. 



 
IN WITNESS WHEREOF, The Principal and the Surety have hereunto set their hands and seals, and such 
of them as are corporations have caused their corporate seals to be hereto affixed and these presents to 
be signed by the proper officers, the day and year set forth below. 
 
 
 
                             Signed this   day of  , 201_ 
 
                     (L.S.) 
                                                Principal 
 

 
                                                Surety 
 
                             By:         
 
 

SEAL 
 
 
 
 
Form Approved August 1977  T.B.G. 
 
 



 
 

 
 
 
 
 
 
 

        
 

 
 

http://commerce.alaska.gov/dnn/ded/dev/AlaskaProductPreferenceProgram.aspx 

 
  

http://commerce.alaska.gov/dnn/ded/dev/AlaskaProductPreferenceProgram.aspx
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ALASKA PRODUCTS PREFERENCE 

 WORKSHEET 
Project Name:____________________________________ Contractor: ____________________________________ 
Project No.:  ____________________________________ 
Bid No.: NA            Item: ____________________________________ 

                                                                                                                                                                              (Base, Alternate, Schedule, Etc.) 
Product & 
Specification       Product       Estimated     Unit   Total           Applied Preference 
Reference  Manufacturer     Class (%)       Quantity     Price         Declared Value      (% Times Total Cost) 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Page _____ of _____  Total Preference Claimed on Above Bid Item 
 (See Instructions Attached) 

 
$ 

INSTRUCTIONS FOR ALASKA PRODUCTS PREFERENCE WORKSHEET 
 

 
Special Notice:  All procurement, except those funded from Federal sources, shall contain Contract provisions for the preference of Alaska products.  The products listed by the Bidder on this worksheet have been selected for the 
reference project form the "Alaska Products Preference List" which was in force 30 days prior to the advertisement date of this contract.  Bidders may obtain a copy of the appropriate listing "Alaska Preference List" by contacting 
their local DCED office or writing:  Dept. of Commerce & Economic Development, Alaska Products Preference Listing, P.O. Box D, Juneau, Alaska 99811. 



 
BIDDERS INSTRUCTIONS: 
A. GENERAL:  The contracting Agency may request documentation to support entries made on this form.  False presentations may be subject to AS 36.30.687.  All Bidders’ entries must conform to the requirements covering bid 

preparations in general.  Discrepancies in price extensions shall be resolved by multiplying the declared total value times the preference percentage and adjusting any resulting computation(s) accordingly. 
 
B. BASE BID (form completion) 
 

1) Enter project name and number and bid number, the words "Base Bid" and the Contractor’s name 
in the heading of each page as provided. 

 
2) The Bidder shall compare those candidate products appearing on the preference listing (see Special 

Notice comments above) against the requirements of the technical specifications appearing in the 
contract documents.  If the Bidder determines  that a candidate product can suitably meet the 
contract requirements, then that product may be included in the worksheet as follows: 

 
3) For each suitable product submitted under the "Base Bid" enter: 

 the product name, generic description and its corresponding technical specification section 
number under the heading "PRODUCT & SPECIFICATION  REFERENCE", 

 the company name of the Alaska producer under the heading "MANUFACTURER", and 
 the product class (I, II, or III) and preference percentage (3, 5, or 7% respectively) under the 

Product Class (%). 
 

4) For each product appearing on the list and to be utilized by the CONTRACTOR enter: 
 under the heading "ESTIMATED QUANTITY".  The bidders estimated quantity of the product 
 under the heading "UNIT PRICE", the manufacturer's quoted unit price of the products 
under the heading "TOTAL DECLARED VALUE" the extension of "Estimated Quantity" times the 
manufacturer's quoted "Unit Price",   
 (caution:  this value is to be the manufacturer's quoted price at the place of origin and shall not 

include costs for freight, handling or miscellaneous charge of incorporating the product into the 
work,) and 

 the resulting preference - i.e. the preference percentage times the total declared value amount - 
under the heading "APPLIED PREFERENCE". 

 
5) Continue for all "suitable" base bid products.  If the listing exceeds one page enter the words "SUB" 

in front of the work "TOTAL" and on the first entry line of the following pages enter "SUBTOTAL OF 
APPLIED PREFERENCE FROM PREVIOUS PAGE". 

 
6) On the final page of the listing enter "BASE BID PREFERENCE GRAND" immediately before the word 

"TOTAL". 
 

7) Total the entries in the "APPLIED PREFERENCE" column for each page by commencing at the first 
entry for that page.  If a continuation page exists, ensure that the subtotal from the previous page is 
computed into the running total.  Number pages as appropriate. 

 
8) Compute a Grand Total for the Base Bid Preference.  Enter this amount on the final page of the 

worksheet.  (Note:  On formally bid contracts this amount should also be entered on the Bid Form.  
Submit worksheet(s) with the Bid. 

 

 
C. ALTERNATE BIDS (form completion) 
 

1) Enter project name and number and bid number, the words "Alternate Bid #___", and the 
Contractor’s name in the heading of each page as provided. 

 
2) On the first entry line enter "ADDITIONAL ALASKA PRODUCTS FOR ALTERNATE BID #___", and 

repeat procedures 2 through 5 under part B these Bidder's instruction except that references to 
"Base Bid" shall be replaced with the words "Alternate Bid # ___." 

 
3) Following the listing of all additional Alaska products enter the words "ADDITIONAL PRODUCTS 

PREFERENCE FOR ALTERNATE BID #___ - SUBTOTAL” and enter a subtotal amount for all additional 
products as listed.  Subtotal amount to be determined by adding all additional product entries in the 
"APPLIED PREFERENCE" column. 

 
4) Skip three lines and enter "LESS THE FOLLOWING NON-APPLICABLE ALASKA PRODUCTS". 

 
5) Beginning on the next line, enter the product name and manufacturer of each Alaska Product 

appearing on the "Base Bid" listing which would be deleted or reduced from the Project should the 
"Alternate Bid" be selected.  Details of entry need only be sufficient to clearly reference the subject 
product.  (i.e. "Prehung doors by Alaska Door Co., " in lieu of "Prehung Solid Core Wood Door, model 
"Super Door", Section 08210, by Alaska Door Co., Anchorage")  Products being reduced shall specify 
the amount of the reduction.  Should no products require deletion enter "None".  When a product is 
listed as a "NONAPPLICABLE ALASKA PRODUCT" for this alternate bid and if under the basic bid the 
Bidder received a preference eon this basic bid as a result of that product, then the applicable 
entries under the heading "TOTAL DECLARED VALUE" and "APPLIED PREFERENCE" (for each product 
and from the base bid listing) shall also be entered into the corresponding heading of this form.  
Where only a portion of the products has been deleted, the entry (which will differ from those on 
the base bid listing) may be "pro-rated" or as otherwise substantiated. 

 
6) Following the listing of all non-applicable Alaska products enter the words "NON APPLICABLE 

PRODUCTS PREFERENCE FROM BASE BID --SUBTOTAL" and enter a subtotal amount for all non-
applicable products as listed.  Subtotal amount to be determined by adding all non-applicable 
entries in the "APPLIED PREFERENCE" column. 

 
7) At the bottom of the final page enter the words "ALTERNATE BID" # ___ PREFERENCE GRAND" 

immediately before the work 'TOTAL". 
 

8) Compute a grand total for the alternate bid preference (for alternate #___) by subtracting the non-
applicable product preference subtotal from the additional product preference subtotal.  Enter on 
the final page.  (Note:  On formally bid contracts this amount should also be entered on the 
alternate bid form.  Submit separate worksheet(s) with each alternate bid. 

 



ALTERNATE BRAND 
REQUEST FOR CONSIDERATION

Facilities Planning and Construction University of Alaska Anchorage 
3890 University Lake Drive, Suite 110 Instructions Article 4 
Anchorage, Alaska 99058-4669 General Condition Article 16  

From:       Date: 

Project: 

We hereby submit for your consideration the following alternate brand product on the above project: 

Section Paragraph Drawing No. Specified Item 

__________________________ _______________________________________________________________________ 

1. Proposed alternate brand: 

2. Describe briefly the reason for the proposed alternate brand: 

3. Attach complete technical data, including laboratory test, if applicable.  Include complete information on changes to 
contract documents which proposed alternate brand requires for its proper installation.  Submit with request all 
necessary samples and substantiating data to show equal quality and performance to that which is specified.  Clearly 
mark manufacturer's literature to indicate equality in performance.  See Instructions Article 4 and General Conditions 
Article 16 for additional information. 

4. Fill in the blanks below: 
a. Does the alternate brand cause changes to the drawings? 

If "yes", clearly indicate changes: 

b. Will the undersigned pay for changes to the drawings, including engineering and detailing costs caused by 
the requested alternate brand? 

(Answer "yes" or "no".)

c. What effect does the alternate brand have on other trades?

d. Differences between proposed alternate brand and specified item?

5. Manufacturer's guarantees of the proposed item(s) are attached: 

Explain the differences between guarantees of the proposed and specified item(s). 



 ALTERNATE BRAND 
 REQUEST FOR CONSIDERATION 

 

 

6. Discuss how the function, appearance, and quality of the proposed alternate brand compares with the specified item. 
  
 
I hereby certify that the foregoing statements are true and correct to the best of my knowledge: 
 
  

Signature   Title     Date 
 
  

Firm or Company Name  Address     Telephone Number 
 
Signature must be by person having authority to legally bind his firm to the above terms, 1 through 6, including attachments.  
Failure to provide legally binding signature will result in retraction of acceptance. 
 
 
 
For Use by Design Consultant 
 
 
 
 

Accepted _______________ Not Accepted  ______________ Accepted as Noted  __________________ 
 
Remarks: 
  
  
 
 
Signature      Date 
 
 
 
University of Alaska Anchorage 
 

Received Too Late _________________ Accepted ______________ Not Accepted  _________________ 
 
 
Project Manager's Signature    Date 
 
 

 END OF DOCUMENT 



Form    W-9
(Rev. January 2011)
Department of the Treasury  
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification

Give Form to the  
requester. Do not 
send to the IRS.
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2.

Name (as shown on your income tax return)

Business name/disregarded entity name, if different from above

Check appropriate box for federal tax 

classification (required): Individual/sole proprietor  C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) ▶  

Other (see instructions) ▶ 

Exempt payee

Address (number, street, and apt. or suite no.)

City, state, and ZIP code

Requester’s name and address (optional)

List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on the “Name” line 
to avoid backup withholding. For individuals, this is your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN on page 3.

Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose 
number to enter.

Social security number

– –

–

Employer identification number 

Part II Certification
Under penalties of perjury, I certify that:

1.  The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and

2.  I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue 
Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am 
no longer subject to backup withholding, and

3.  I am a U.S. citizen or other U.S. person (defined below).

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage 
interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and 
generally, payments other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the 
instructions on page 4.

Sign 
Here

Signature of 
U.S. person ▶ Date ▶

General Instructions
Section references are to the Internal Revenue Code unless otherwise 
noted.

Purpose of Form
A person who is required to file an information return with the IRS must 
obtain your correct taxpayer identification number (TIN) to report, for 
example, income paid to you, real estate transactions, mortgage interest 
you paid, acquisition or abandonment of secured property, cancellation 
of debt, or contributions you made to an IRA.

Use Form W-9 only if you are a U.S. person (including a resident 
alien), to provide your correct TIN to the person requesting it (the 
requester) and, when applicable, to:

1. Certify that the TIN you are giving is correct (or you are waiting for a 
number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt 
payee. If applicable, you are also certifying that as a U.S. person, your 
allocable share of any partnership income from a U.S. trade or business 
is not subject to the withholding tax on foreign partners’ share of 
effectively connected income.

Note. If a requester gives you a form other than Form W-9 to request 
your TIN, you must use the requester’s form if it is substantially similar 
to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are 
considered a U.S. person if you are:

• An individual who is a U.S. citizen or U.S. resident alien,

• A partnership, corporation, company, or association created or 
organized in the United States or under the laws of the United States,

• An estate (other than a foreign estate), or

• A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or 
business in the United States are generally required to pay a withholding 
tax on any foreign partners’ share of income from such business. 
Further, in certain cases where a Form W-9 has not been received, a 
partnership is required to presume that a partner is a foreign person, 
and pay the withholding tax. Therefore, if you are a U.S. person that is a 
partner in a partnership conducting a trade or business in the United 
States, provide Form W-9 to the partnership to establish your U.S. 
status and avoid withholding on your share of partnership income.

Cat. No. 10231X Form W-9 (Rev. 1-2011)
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CONTRACT DOCUMENTS  
UAA <PROJECT TITLE> 
PROJECT NO. ##‐#### 
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 PO#________________ 
 

AGREEMENT 
Between 
OWNER 
And 

CONTRACTOR 
 
 

 
Date of Contract:                       
 
                                     
 
THIS AGREEMENT made by and between:   UNIVERSITY OF ALASKA, Anchorage Alaska, (hereinafter called 
"Owner"), and___________________, (hereinafter called "Contractor"). 
 
The Owner and the Contractor agree as set forth below: 
 
Article 1.  Work 
 
The Contractor shall perform all the Work required by the Contract Documents for the following project: 

 
  UAA (PROJECT NAME) 
    PROJECT NO.:       XX‐XXXX 
    BID NO.:      XX‐XX 
    BUILDING NAME:   XXXXXXX 
    BUILDING NUMBER:   XX 100 
     

 
It  is agreed  that  for and  in consideration of  the payments and agreements hereinafter mentioned,  to be 
made  and  performed  by  the  Owner  or  its  assignee,  the  Contractor  hereby  agrees with  the  Owner  to 
commence and complete the construction described as follows: 
 
Supply and  installation of the entire Work as contained  in the proposal submitted, (hereinafter called the 
"Work"), at a cost not  to exceed  the proposal price and  to  furnish all  the materials, supplies, machinery, 
equipment,  superintendents,  labor,  insurance, and other accessories and  services necessary  to complete 
said Work in accordance with the conditions stated in the Contract Documents. 
 
 
Article 2.  Time of Commencement and Completion 
 
Contractor hereby agrees to commence Work under this Agreement on a date to be specified in a written 
"Notice‐of‐Award"  from  the  Owner  and  to  complete  the  Work  within  the  time  stated  in  the  Special 
Conditions. 
 

The Contract Completion Date is:   JULY 30, 2015 
     



 

 

Article 3.    The Architect/Engineer for this project is: 
 
  (A&E Firm) 
  (Address) 

  Anchorage, Alaska 99501 
  Phone:  907‐000‐0000 
  Fax:  907‐000‐0000 

 
   
Article 4.  Contract Sum 
 
The Owner shall pay the Contractor under provisions of the Contract Documents for the performance of the 
Work,  subject  to  additions  and  deductions  by  change  order  as  provided  in  the  Contract  conditions,  in 
current  funds,  the Contract  Sum of __________________________________________ 00/100 Dollars  ($       
).    The attached bid sheets form an integral part of this Agreement. 
 
Article 5.  Contract Documents 
 
5.1  The Contract Documents consist of this Agreement and documents listed hereinafter, (hereinafter 

called "Contract Documents"), and all are  incorporated herein by reference and are as fully a part 
of the Contract as if attached to this Agreement or repeated herein. 

 
Request for Quote 
RFQ Instructions 
General Conditions 
Special Conditions 
University of Alaska Forms 
Laborers' and Mechanics' Minimum Rates of Pay 
Technical Specifications:   

  Drawings        
Addendum Numbers x‐x 
Contractor's Quote Form 
Notice of Award  

 
5.2  In the event  that any provision of one Contract Document conflicts with a provision of any other 

Contract Document,  the provision of  that Contract Document  first  listed  shall  govern, except  as 
otherwise specifically stated: 

 
a. This Agreement 
b. Exhibits, attachments, etc. incorporated herein by reference. 
c. RFQ Instructions 
d. Special Conditions 
e. Special written instructions to the Contractor, if any. 
f. The General Conditions 
g. Manufacturer's instructions with reference to approved materials. 
h. The Technical Specifications. 
i. The Contract Drawings 

 
This Agreement and all covenants hereof shall inure to the benefit of and be binding upon the Owner and 



 

 

the Contractor, respectively, and their partners, successors, assigns, and legal representatives. 
 
 
Article 6.  Progress and Final Payments 
 
6.1  Payment shall be made to the Contractor by the Owner, or his assigns, based upon amount of the 

approved Contractor's estimate of Work completed and value of materials suitably stored on site 
up  to  last  day  of month  less  any  retainer  required  by  the  Owner  in  accordance with  General 
Conditions Article No. 35. 

 
6.2 Final payment, constituting the final unpaid balance of the contract sum, including retainer, shall be 

paid by the Owner, or his assigns to the Contractor.  Final payment shall be due to the Contractor 
within thirty (30) days after receipt of this Contractor's Work by the Owner. 

 
Article 7.  Miscellaneous 
 
7.1  Any notice of communication which either party desires to give the other party which affects the 

contract sum of this Agreement shall be given in writing, and either shall be personally delivered to 
the other party's representative or deposited  in the United States mail as registered mail with all 
postage prepaid, and if given by the Contractor to the Owner, then addressed as follows: 

 
 

University of Alaska Anchorage    Telephone:  907.786.4900 
Facilities Planning and Construction          Fax:  907.786.4901 
Attention:  John Faunce, Director 
3890 University Lake Drive, Suite 110 
Anchorage, AK  99508‐4669 

 
 

If given by the Owner to the Contractor, then addressed as follows (including telephone number on 
the last line): 

 
 
                Telephone:           
 
                Fax:             
 
                Email:             
 



 

 

IN WITNESS WHEREOF, the parties have made and executed  this Agreement to be effective the day and 
year first above written. 
 
                                                            ,Contractor    UNIVERSITY OF ALASKA, Owner 
               
              All Required BOR Approvals obtained. 
 
By:              By:           

Name & Title                                                                Project Manager          Date  
 UAA Facilities Planning & Construction 

   
              Funding obtained by: 
  Date 
                                       
              UAA FP&C Fiscal Manager                     Date   
 
Tax ID:              

Approved By:   
 
             
UAA Contracting Officer                  Date 

 
 

Approved By:   
 
             
John Faunce, Director                                  Date 
UAA Facilities Planning & Construction 



 
 

 

GENERAL & SPECIAL CONDITIONS 
UAA <PROJECT TITLE> 
PROJECT NO. ##‐#### 
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GENERAL CONDITIONS 
 

CLAUSE  TITLE   

DEFINITIONS, ETC. 

1 ...............Definitions 
2 ...............Reference Standards 
3 ...............Owner Authority 
4 ...............Time for Completion and Liquidated Damages 
5 ...............Notice and Service Thereof 
6 ...............Land and Right‐of‐Ways 
7 ...............Asbestos 
 

PRELIMINARY MATTERS 

8 ...............Pre‐Construction Conference 
9 ...............Progress Meetings 
10 .............Assignments 
11 .............Contract Security 
12 .............Indemnification 
13 .............Insurance 
14 .............Permits, Regulations and Surveys 
15 .............Project Schedule, Contract Price and Bid Breakdown 
16 .............Alternate Brands/Substitutions 
17 .............Submittal Schedule 
 

SUPERINTENDENCE, INSPECTION AND SUBCONTRACTING 

18 .............Submittals 
19 .............Contractor’s Obligations 
20 .............Superintendence by Contractor 
21 .............Use of Premises and Removal of Debris 
22 .............Materials, Services and Facilities 
23 .............Inspection and Correction of the Work 
24 .............Material Inspection and Testing 
25 .............Weather Conditions and Natural Disasters 
26 .............Protection of Property and Emergencies 
27 .............Mutual Responsibility of Contractors 
28 .............Subcontracting 
29 .............Separate Contracts 
30 .............Assignment of Component Contract by the Owner 



 

PAYMENTS, ALLOWANCES AND AS‐BUILTS 

31 .............Special Consultants 
32 .............Unit Prices as Contract Sum 
33 .............Owner‐Furnished Materials 
34 .............Stated Allowances 
35 .............Periodic Payment to Contractor 
36 .............Payment by Contractor 
 

CONTRACT COMPLETION 

37 .............Substantial Completion 
38 .............Use and Occupancy Prior to Substantial Completion 
39 .............Acceptance, Release and Final Payment 
40 .............General Guaranty 
 

CHANGES, DELAYS AND DISPUTES 

41 .............Interference with the Work 
42 .............Suspension of Work and Delays 
43 .............Differing Site Conditions 
44 .............Changes 
45 .............Disputes 
46 .............Price Adjustment 
47 .............Right of the Owner to Terminate Contract 
 

LAWS AND REGULATIONS 

48 .............Equal Employment Opportunity Requirements 
49 .............Alaska Statute Title 36 
50 .............Payrolls and Basic Records 
51 .............Apprentices 
52 .............Copeland (Anti‐Kickback) Act 
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GENERAL CONDITIONS 

1. Definitions 

The following terms as used in this work are defined as follows: 

a. "Owner":   The University of Alaska,  its Board of Regents, the President of the University of Alaska, and  its 
employees, officers and agents. 

b. “Substantial  Completion”  or  “Substantially  Complete”:   Work  has  progressed  to  the  point where,  in  the 
opinion of the Owner and as evidenced by its Certificate of Substantial Completion, the Work is sufficiently 
complete in accordance with the Contract so that the Work can be utilized for all of the purposes for which it 
was  intended.    Irrespective of other Work, Substantial Completion  cannot be obtained until architectural 
finishes,  electrical,  mechanical,  and  life‐safety  systems  are  in  place,  balanced,  and  tested  for  proper 
operation. 

c. "Beneficial Occupancy":   Use by the Owner at Owner's option of all or any part of the premises where the 
Work is being done The Work may or may not be Substantially Complete. 

d. "Chief Procurement Officer for Construction":  The Chief Procurement Officer for the University of Alaska. 

e. "Contracting Officer":    The Owner's  representative/procurement officer  responsible  for  administration of 
construction contracts. 

f. "Contract Documents":   The Agreement and the documents referenced  in the Agreement Between Owner 
and Contractor, including but not limited to the Project Manual consisting of the Instructions to Bidders, the 
Special  Conditions,  if  any,  the  Special  Instructions  to  Contractors,  if  any,  these  General  Conditions,  the 
Laborer's  and  Mechanics'  Minimum  Rates  of  Pay,  the  manufacturers'  instructions  with  reference  to 
approved materials,  the Technical Specifications, and  the Contract Drawings, and  including  the Notice‐of‐
Intent‐to‐Award Contract Letter, and all addenda to all of the forgoing. 

g. "Contract  or  Project  Manager":    The  person  designated  by  the  Contracting  Officer  as  the  Owner's 
representative  for  this  contract,  responsible  for  the day‐to‐day coordination between  the Owner and  the 
Contractor. 

h. "Contract":  The Agreement between Owner and Contractor and the Contract Documents. 

i. "Architect or Engineer or A/E":  The design consultant of the Owner.  Any reference to architect, engineer, 
inspector, or A/E within this contract shall mean the Owner. 

j. "Contractor":    The  person,  firm,  or  corporation  contractually  responsible  to  the  Owner  to  provide  the 
services called  for by  this contract.   Such entity may also be  referred  to as Managing General Contractor, 
General Contractor, or Prime Contractor. 

k. "Subcontractor":    A  person,  firm,  or  corporation  that  provides  a  portion  of  the  responsibility  of  the 
Contractor in connection with this contract. 

l. "Project":   The total  finished product of which the Work required by the Contract   may be all or part and 
which may include construction by other contractors. 

m. "Work":   The construction and/or services required by the Contract, whether partially or totally complete, 
including all  labor, materials, equipment, and services provided or to be provided by the Contractor under 
the Contract, together with the means as determined by the Contractor to achieve the finished product.  The 
Work  specifically  includes  all necessary  clean‐up  activities  set  forth  in Clause  21 hereof.    The Work may 
constitute all or a part of the Project. 

n. "Furnish":  Supply and deliver to the project including the cost to supply and deliver. 

o. "Install":  Build into the Work, ready to use in a complete, finished, and operable system, including the cost 
to install. 



 

 

p. "Provide":  Furnish and install for a complete, finished, and operable system. 

q. "Shop Drawings, Setting Drawings, Manufacturer's Printed Information and Submittal (collectively known as 
"Submittals")":  The Contractor's information consisting of drawings, catalogs, illustrations, calculations, and 
other data delivered to the Owner for the purpose of assuring the Owner, prior to execution of that part of 
the Work, that in the Owner's sole discretion, the prescriptive element, component, subsystem, or service to 
be provided conforms with the Contract.   The Contractor  is responsible to the Owner for the accuracy and 
completeness of the Submittals. 

r. "Reasonable Cost":  A cost is reasonable if, in its nature or amount, it does not exceed that which would be 
incurred by an ordinary prudent person in the conduct of competitive business. 

s. "Direct Cost":  A direct cost is any cost that can be identified specifically with a particular final cost objective, 
i.e., with this Contract, or an item of extra Work, or change order under the Contract. 

t. "Indirect Cost":  An indirect cost, collectively called overhead, is any cost not directly identified with a single, 
final cost objective, but identified with two or more final cost objectives or an intermediate cost objective. 

u. "Days":  Calendar days unless otherwise noted. 

2. Reference Standards 

a. When standards of the Federal Government, the State, trade societies, or trade associations are referred to 
in the Contract Documents by specific date of  issue, these shall be considered part of the Contract.   When 
such references do not bear a date of issue, the current published edition, including supplements thereto at 
date of first invitation to bid, shall be considered as part of this Contract unless otherwise specified. 

b. Codes and Standards.   The  latest editions of  the  following codes and standards except as modified by 13 
Alaska Administrative Code, Chapters 50 and 55 (13 AAC 50 & 55) shall be adhered to: 

All applicable Federal, State, and Local Codes 
International Building Code (ICBO) 
International Mechanical Code (ICBO) 
Uniform Plumbing Code 
National Electrical Code 
International Fire Code (ICBO) 
National Fire Codes, Vols. 1 through 16 
Alaska Fire Safety Code 
Alaska General Safety Code, Vols. I, II, III 

Publications of the following  industry  institutes and associations shall be used as minimal standards where 
applicable and shall not be contravened without prior written approval from the Owner: 

American Iron and Steel Institute 
American Institute for Steel Construction 
American Society for Testing and Materials 
American Welding Society 
National Fire Protection Association 
Portland Cement Association 
National Board of Fire Underwriters 
National Electrical Manufacturers' Association 
Underwriters Laboratory Standards for Safety 

3. Owner Authority 

As provided in the Contract or by subsequent written instructions, the Owner shall give all orders and directions 
contemplated under this Contract.   The Owner may determine the amount, quality, acceptability, and fitness of 
the several kinds of work and materials that are to be paid for under this Contract. 



 

 

4. Time for Completion and Liquidated Damages 

By executing the Agreement, the Contractor represents that it has visited the site, familiarized itself with the local 
conditions under which the Work is to be performed, and correlated its observations with the requirements of the 
Contract Documents.    It  is  hereby  understood  and mutually  agreed,  by  and  between  the  Contractor  and  the 
Owner, that the date of beginning and the time for completion of the Work to be done pursuant to this contract 
are  ESSENTIAL CONDITIONS of  this Contract;  and  it  is  further mutually understood  and  agreed  that  the Work 
embraced in this Contract shall be commenced on a date to be specified in the "Notice‐of‐Award". 

The Contractor agrees that said Work shall be prosecuted regularly, diligently, and uninterruptedly at such rate of 
progress as shall insure full completion thereof within the time specified.  It is expressly understood and agreed 
by and between the Contractor and the Owner that the time  for completion of the Work described herein  is a 
reasonable time  for the completion of the same, taking  into consideration the severe weather, severe shipping 
problems, and unusual  industrial conditions affecting the project  locally.    If the Contractor shall neglect,  fail, or 
refuse  to complete  the Work within  the  time herein specified, or any proper extension  thereof granted by  the 
Owner, then the Contractor does hereby agree, as part of the consideration for awarding of this Contract, to pay 
the Owner the amount specified in the Contract, not as a penalty but as a liquidated damage for such breach of 
contract as herein set forth, for each and every calendar day that the Contractor shall be in default after the time 
stipulated for completing the Work.   Said  liquidated damage amount  is fixed and agreed upon by and between 
the Contractor and the Owner because of the impracticability and extreme difficulty of fixing and ascertaining the 
actual  damages  the Owner would  in  such  event  sustain;  said  liquidated  damage  amount  is  agreed  to  be  the 
amount of damages which the Owner would sustain and said amount may be retained from time to time by the 
Owner from current periodical payment estimates. 

It is further agreed that time is of the essence of each and every portion of this Contract wherein a definite and 
certain  length of  time  is  fixed  for  the performance of  any  act whatsoever;  and where under  the Contract  an 
additional time is allowed for the completion of any work, the new time limit fixed by such extension shall be of 
the essence of this Contract.  Provided that, the Contractor shall not be charged with liquidated damages or any 
excess cost when the Owner determines that the Contractor is without fault; and the Contractor's reasons for the 
time  extension  are  acceptable  to  the Owner.   Provided  further  that  the Contractor  shall not be  charged with 
liquidated damages or any excess cost when the delay in completion of the Work is due: 

a. To any preference, priority, or allocation order duly issued by the United States Government. 

b. To unforeseeable cause beyond the control and without the fault or negligence of the Contractor including, 
but not restricted to, acts of God, acts of the public enemy, acts of the Owner, acts of another Contractor in 
the  performance  of  a  contract with  the Owner,  fires,  floods,  epidemics,  quarantine  restrictions,  strikes, 
freight embargoes, and unusually severe weather. 

c. To delays of subcontractors occasioned by any of the clauses specified in Subsections a. and b. of this Clause. 

And provided further that the Contractor shall, within ten (10) days from the beginning of such delay, notify the 
Owner in writing of the causes of the delay and the time it believes to have been necessitated by the delay.  The 
Owner then shall ascertain the facts and extent of the delay and notify the Contractor within a reasonable time of 
its decision in the matter. 

5. Notice and Service Thereof 

Any  notice  to  any  Contractor  from  the  Owner  relative  to  any  part  of  this  Contract  shall  be  in  writing  and 
considered delivered and the service thereof completed when said notice is deposited in the United States Mail, 
postage prepaid, to the said Contractor at his address as shown in the agreement or delivered in person to said 
Contractor or his authorized representative on the work. 

6. Land and Rights‐of‐Way 

Prior  to  the start of construction and except as required under Clause 14,  the Owner shall obtain all  lands and 
right‐of‐ways necessary for carrying out and completing the Work pursuant to this Contract. 



 

 

7. Asbestos 

The Work of this project has been reviewed to determine the presence of asbestos and/or asbestos containing 
material (ACM) and if present whether they pose an asbestos health hazard.  This information, if appropriate, may 
be  found  in  the Technical Specifications or on  the drawings.   However, owing  to  the nature of  the Work,  the 
presence of asbestos or ACM may not be discovered until the Contractor begins its Work.  The Contractor should 
be  alert  to  suspecting  asbestos  or  ACM  when  unfamiliar  materials  or  insulation  are  encountered  in  any 
demolition, rehabilitation or maintenance on the Project. 

The Contract may identify asbestos or ACM and make its removal and disposal the responsibility of this Contractor 
or it may identify asbestos or ACM the Contractor is to avoid.  If asbestos or ACM is disturbed or the Contractor 
suspects  it has encountered such material  it shall  immediately stop work  in the area, order all persons out and 
notify the Owner of the hazardous or suspected hazardous materials. 

The Owner upon receipt of notification shall cause an investigation to be conducted and shall make such tests as 
are necessary to determine whether such material exists and  if so whether the asbestos or ACM poses a health 
hazard.   The Owner may ask  the Contractor  to  revise  its  schedule or  issue a  change modifying  the Work.   An 
adjustment  in the Contract shall be made for any additions or deletions to the Work.   However, the Contractor 
shall not be entitled to any costs in addition to the Contract from any delay or subsequent extension of time from 
any act, omission or Work under this clause. 

The  Contractor  shall  provide  the  appropriate  safeguards  in  order  to  avoid  disturbing  asbestos  or  ACM when 
warned  and  for  the  protection  its  employees.    The  Contractor  shall  be  liable  for  all  costs  resulting  from  its 
negligence in fulfilling its responsibilities under this clause. 

8. Pre‐Construction Conference 

Subsequent  to Notice‐of‐Award and prior  to beginning on‐site Work,  the Owner will convene a meeting of  the 
parties  to  the  Contract.    The  purpose  of  this  meeting  is  to  initiate  personal  contact  among  the  parties' 
representatives and establish coordination procedures.   Other  items of  interest may be  raised at  this meeting.  
The time of the meeting will be mutually agreed upon by the parties. 

9. Progress Meetings 

The Owner will conduct a job‐site meeting a minimum of once each month unless otherwise stated in the Special 
Conditions.  The Contractor and such subcontractors as the Contractor may require shall attend.  The purpose of 
these meetings is to review the progress of the Work and arrive at solutions to such problems as may have been 
encountered. 

10. Assignments 

The Contractor  shall not  assign  the whole or  any part of  this Contract or  any monies due or  to become due 
hereunder without the prior written consent of the Owner.  In case the Contractor assigns all or any part of any 
monies  due  or  to  become  due  under  this  Contract,  the  instrument  of  assignment  shall  contain  a  clause 
substantially to the effect that it is agreed that the right of the assignee in and to any monies due or to become 
due  to  the  Contractor  shall  be  subject  to prior  claims  of  all  persons,  firms,  and  corporations  for  the  services 
rendered or materials supplied for the performance of the Work called for in this Contract. 

11. Contract Security 

a. Within  ten  (10)  days  of  the  receipt  of written Notice‐of‐Intent‐To‐Award,  the  Contractor  shall  furnish  a 
Performance Bond on a form provided by the Owner  in an amount at  least equal to one hundred percent 
(100%) of  the Contract  sum as  security  for  the  faithful performance of  this Contract and also a Payment 
Bond in an amount of one hundred percent (100%) of the Contract sum.  Said surety shall be licensed to do 
business  in  the  State  of  Alaska  and  shall  be  listed  as  a  surety  acceptable  on  federal  bonds  by  the U.S. 
Department of the Treasury in Treasury Circular 570.  Each bond must meet federal Miller Act requirements 
and must be approved by the Owner. 



 

 

b. If at any time the Owner for justifiable cause shall be or become dissatisfied with any surety or sureties then 
upon the Performance or Payment bonds or the surety fails to furnish reports on  its financial condition as 
required by  the Owner,  the Contractor  shall,  at  the  Contractor's  sole  expense, within  five  (5)  days  after 
notice from the Owner to do so, substitute an acceptable bond (or bonds) in such form and sum and signed 
by  such other  surety or  sureties  as may be  satisfactory  to  the Owner.   No  further periodic payments  to 
Contractor shall be deemed due nor shall be made until the new surety or sureties shall have furnished such 
an acceptable bond to the Owner. 

c. In  addition,  the Contractor  shall promptly  furnish  additional  security  required  to protect  the Owner  and 
persons supplying labor or materials under this Contract if the Contract price is increased so that the penal 
sum of any bond becomes inadequate in the opinion of the Contracting Officer. 

12. Indemnification 

To the fullest extent permitted by law, the Contractor shall defend, indemnify, and hold harmless the Owner from 
and against any and all loss, expense, damage, claim, demand, judgment, fine, charge, lien, liability, action, cause 
of action, or proceedings of any kind whatsoever (whether arising on account of damage to or loss of property, or 
personal injury, emotional distress, or death) arising directly or indirectly in connection with the performance of 
the Work, whether the same arises before or after completion of the Contractor's operations or expiration of this 
Agreement,  except  for  damage,  loss,  or  injury  resulting  from  the Owner's  sole  negligence  or  intent  to  cause 
property  damage  or  personal  injury.    The  indemnification  obligation  set  forth  herein  shall  not  be  limited  by 
compensation, damages, or benefits payable by or under the Alaska Workers' Compensation Acts or similar acts. 

13. Insurance (Revised 9/06) 

a. Without limiting its indemnification, it is agreed that the Contractor shall purchase at its own expense, and 
maintain  in  force  at  all  times during  the performance of  services under  this Contract,  the  insurance  and 
endorsements  required  under  this  clause  and  shall  present  to  the  Owner  proof  of  such  insurance  and 
endorsements prior to commencing work.  The Contractor shall furnish Owner with a Certificate of Insurance 
with a copy of  the declarations page and  the  required endorsements attached  thereto  showing  the  type, 
amount, effective dates, and dates of expiration of all policies.  All endorsements shall reference the policy 
and this Contract.  The "University of Alaska" is to be identified on all certificates and endorsements.   The 
Contractor agrees, to the extent and in the manner required by the Owner, to submit for the approval of the 
Owner,  copies  of  any  insurance  policies maintained  by  the  contractor  specified  in  connection with  the 
performance of  this contract.   All  insurance must be  issued by companies admitted  to do business  in  the 
State  of  Alaska  and  have  a  rating  in  A.M.  Best  of A‐,  Class  VII  or  better.    Failure  to  furnish  satisfactory 
evidence  of  insurance,  lapse  of  a  policy,  or  inadequate  limits,  is  a  material  breach  and  grounds  for 
termination  of  this  contract.    Failure  of  Owner  to  demand  such  certificates  or  other  evidence  of  full 
compliance with  these  insurance  requirements or  failure of Owner  to  identify a deficiency  from evidence 
that is provided shall not be construed as a waiver of Contractor’s obligation to maintain such insurance. 

If Contractor  fails  to maintain  the  insurance  as  set  forth herein, Owner  shall have  the  right, but not  the 
obligation, to purchase said insurance at Contractor’s expense. 

b. Subcontractors: 

The Contractor, following award, shall cause each Subcontractor or Sub‐subcontractor, prior to commencing 
work  on  site,  to  provide  the  insurance  required  under  this  Contract with  the  exception  of  Builders  Risk 
Insurance, and to submit proof of  insurance to the Owner.   All Subcontractors and Sub‐subcontractors are 
required  to  add  the  Owner  as  an  additional  insured  to  all  policies,  with  the  exception  of  workers' 
compensation.   All Subcontractors and Sub‐subcontractors are to waive subrogation against the Owner on 
all policies.   Limits for Subcontractors and Sub‐subcontractors Commercial General Liability  insurance shall 
be a minimum of $1,000,000  (one million) per occurrence and $2,000,000  (two million) aggregate, unless 
otherwise stated in the Special Conditions, notwithstanding paragraph 13.f.2. 



 

 

c. Notice Period for Proof of Insurance, Change, Cancellation, or Non‐Renewal: 

Certificates of  Insurance, on a  form acceptable  to  the Owner, must be  furnished  to  the Owner within  ten 
(10) days of receipt of the Notice‐of‐Intent‐to‐Award.   Contractor will endeavor to provide thirty (30) days 
prior written notice  to  the Owner  if coverage  is  suspended, voided, cancelled by either party,  reduced  in 
coverage, reduced in limits below minimum required limits, or non‐renewed. 

d. Limits: 

All  insurance  limits  are  minimum.    If  the  Contractor's,  Subcontractors’,  or  Sub‐subcontractors’  policies 
contain higher limits, the Owner shall be entitled to coverage to the extent of such higher limits.   Limits may 
be a combination of primary and excess (umbrella) policies.  If, during any time that insurance is to remain in 
effect under  this Contract,  the minimum  limits required by  this contract are reduced by Claims or  for any 
other reason,  it will be the responsibility of the Contractor, Subcontractors, or Sub‐subcontractors, at their 
own expense, to reinstate said limits to comply with the minimum requirements and shall furnish to Owner 
a new certificate of insurance showing such coverage is in force. 

e. Insurance Required: 

1. Workers'  Compensation  and  Employers  Liability  Insurance:    Contractor  shall  maintain  workers' 
compensation and employer  liability  insurance as  required by any applicable  law or  regulation.   The 
commercial umbrella and/or employers liability limits shall not be less than $500,000 each accident for 
bodily injury by accident and $500,000 each employee for bodily injury by disease.  The Contractor shall 
be responsible  for Workers' Compensation  Insurance  for any subcontractor who directly or  indirectly 
provides services under this contract.  This coverage must include statutory coverage for states in which 
employees are engaging in work.  If there is an exposure of injury to Contractor's employees under the 
U.S. Longshoremen's and Harbor Workers' Compensation Act, the Jones Act, or under laws, regulations, 
or statutes applicable  to maritime employees, coverage shall be  included  for such  injuries or Claims.  
Contractor waives all rights against the Owner  for recovery of damages  to  the extent  these damages 
are  covered  by  the workers'  compensation  and  employer’s  liability  or  commercial  umbrella  liability 
insurance obtained by Contractor pursuant to this Contract. 

2. Commercial General  Liability  Insurance:    The  Contractor  is  required  to  provide  Commercial General 
Liability (CGL) insurance with a limit not less than $1,000,000 (one million dollars) each occurrence and 
$2,000,000  (two  million  dollars)  aggregate  not  excluding  premises,  operations,  independent 
contractors,  personal/advertising  injury,  products‐completed  operations,  liability  assumed  under  an 
insured  contract  (including  defense  costs  and  the  tort  liability  of  another  assumed  in  a  business 
contract).    The  Owner  shall  be  included  as  an  additional  insured  under  the  CGL  and  under  the 
commercial umbrella,  if any, to  include coverage for Owner with respect to  liability arising out of the 
completed  operations  of  Contractor,  and which,  for  projects  greater  than  $5,000,000  (five million), 
coverage shall be maintained in effect for the benefit of Owner for a period of two years following the 
completion of  the work.   Coverage  is  to apply on a primary basis  in  relation  to  the University’s own 
insurance or self‐insurance, which are to be non‐contributing. The status of Owner as an insured under 
a CGL obtained in compliance with this contract shall not restrict coverage under such CGL with respect 
to the escape or release of pollutants at or from a site owned or occupied by or rented or  loaned to 
Owner.   There shall be no endorsement or modification of the CGL  limiting the scope of coverage for 
liability arising  from explosion,  collapse, or underground property damage.   The policy must provide 
cross‐liability  coverage  as would be  achieved under  the  standard  ISO  separation of  insureds  clause.  
Contractor waives all rights against Owner  for recovery of damages  to  the extent  these damages are 
covered by the CGL or umbrella liability insurance maintained pursuant to this Contract.  Contractor will 
provide a waiver of subrogation under the CGL policy. 



 

 

3. Business Auto Coverage:  Contractor is required to maintain automobile liability insurance with a limit 
of not  less  than  $500,000 per occurrence bodily  injury  and property damage.    Such  insurance  shall 
cover liability arising out of any auto (including owned, hired, and non‐owned autos).  Coverage shall be 
written on standard  ISO  forms  from 1990 editions  forward, or a substitute  form providing equivalent 
liability coverage.    If such coverage  is not provided  in the base policy, the policy shall be endorsed to 
provide contractual liability coverage equivalent to that provided in the 1990 and later editions of CA 00 
01.    Contractor  waives  all  rights  against  the  Owner  for  recovery  of  damages  to  the  extent  these 
damages are  covered by  the auto or  commercial umbrella  liability  insurance obtained by Contractor 
pursuant  to  this  Contract.    The  Owner  shall  be  included  as  an  additional  insured.    Contractor will 
provide a waiver of subrogation under the Business Auto policy. 

4. Builders Risk:  The Contractor shall purchase and maintain in force builders risk insurance on the entire 
work.  Such insurance shall be written on a completed value form and in an amount equal to the initial 
contract sum, subject to subsequent modifications of the contract sum.  The insurance shall apply on a 
replacement  cost  basis.    The  insurance  shall  name  as  additional  insureds  the  Owner  and  all 
Subcontractors and Sub‐subcontractors  in the work.   The  insurance shall cover the entire work at the 
site  including  reasonable  compensation  for  architects’  services  and  expenses made necessary by  an 
insured  loss.    Insured  property  shall  include  portions  of  the work  located  away  from  the  site  but 
intended for use at the site, portions of the work in transit, and shall include the value of any Owner‐
furnished materials.  The policy shall cover the cost of removing debris, including demolition as may be 
made  legally  necessary  by  the  operation  of  any  law,  ordinance,  or  regulation.        The  builders  risk 
insurance  shall be written  to  cover all  risks of physical  loss except  those  specifically excluded  in  the 
policy,  and  shall  insure  at  least  against  the  perils  of  fire  and  extended  coverage,  theft,  vandalism, 
malicious  mischief,  and  collapse.    Quake  and/or  flood  coverage  may  be  required,  per  Special 
Conditions.   Any deductible applicable  to  the  insurance shall be  identified  in  the contract documents 
and  the  responsibility  for paying  the part of  any  loss not  covered because of  the operation of  such 
deductible shall be borne by the Contractor.  The builders risk insurance shall be maintained in effect, 
unless otherwise provided for in the contract documents, until the earliest of the following dates: 

a) The date on which all persons and organization who are insureds under the policy agree in writing 
that it is terminated; 

b) the date on which final payment of this contract has been made; 

c) the date on which the  insurable  interests  in the property of all  insureds other than Owner have 
ceased. 

If Owner is damaged by the failure of Contractor to maintain insurance as required in this section, then 
Contractor shall bear all reasonable costs properly attributable to that failure.   Owner and Contractor 
waive  all  rights  against  each  other  and  each  of  the  Subcontractors,  Sub‐subcontractors,  officers, 
directors,  agents,  and  employees,  for  recovery  for  damages  caused  by  fire  and  other  perils  to  the 
extent covered by builders risk insurance or any other property insurance applicable to the work. The 
policy shall specifically permit partial or beneficial occupancy at or prior to Substantial Completion or 
final acceptance of the entire Work. 

 

14. Permits, Regulations, and Surveys 

a. The Contractor shall procure and pay for all permits, licenses, and approvals necessary for the execution of 
this contract and completion of the work pursuant hereto.  The Contractor agrees to defend, indemnify, and 
hold harmless the Owner against liability, including all costs, for infringement upon any United States patent 
arising out of performing this Contract. 



 

 

b. Contractor  shall  adhere  to  all  applicable  federal,  state,  and  local  laws  and  regulations  relating  to  the 
performance  of  the  Work,  the  protection  of  adjacent  property,  and  the  erection  or  maintenance  of 
passageways, guard fences, or other protective facilities.  Contractor shall adhere to all University of Alaska 
BOR and SW Policies and Regulations  to  the extent  they apply  to  the public generally,  including, but not 
limited to, speed  limits, prohibition of firearms on campus, and prohibitions on use of alcohol or drugs on 
university property. 

c. Except for the vertical and horizontal control shown on the Contract Documents as existing, no surveys or 
control  stakes will be  furnished by  the Owner.   All  surveys  required  to  locate  the Work according  to  the 
Contract Documents shall be performed and paid by the General Contractor. 

15. Project Schedule, Contract Price, and Bid Breakdown 

Twenty‐one (21) days prior to the date of submittal of the first periodic estimate for partial payment and  in no 
event  later  than  forty‐five  (45)  days  after  receipt  of  the  Notice‐of‐Award,  whichever  date  occurs  first,  the 
Contractor shall deliver to the Owner for its review: 

a. Provide an  itemized  listing of the Work according to the various sections under each division, the value of 
each, and the proposed dates of commencement and completion of each.  Within the time stated above, the 
Contractor  shall  submit  two  copies  of  a  detailed  arrow  diagram  which  shall  be  of  the  customary 
activity‐on‐arrow  type,  describing  the  activities  to  be  accomplished  in  the  Project,  their  dependency 
relationships with the critical path generally plotted along the center of the network diagram, including two 
copies  each  of  tabulated  schedules,  one  showing  the  activities  with  the  information  below  and  one 
indicating  the proposed estimated  completed value of  the Work at  intervals  coinciding with  the monthly 
periodic payment  request dates.   The estimated monthly  completed  value of  the Work  shall be updated 
each month and submitted with the periodic payment request.   Costs associated with on‐site preparatory 
work  (start‐up  or  set‐up  costs) will  be  prorated  over  all Work  activities.    Separate  payment  for  on‐site 
preparatory costs will not be made by the Owner. 

b. Provide a practicable schedule using the subdivisions of Work listed for (a) above showing the order in which 
the Contractor proposes to carry on the Work, the date on which it will start the several salient features, and 
the  contemplated  dates  for  completing  same.    The  schedule  shall be  in  the  form  of  a  progress  chart  of 
suitable scale to indicate appropriately the percentage of the Work scheduled for completion at any time.  If 
the  Contractor  fails  to  submit  a  construction  schedule  within  the  time  herein  prescribed  or  revise  the 
schedule as herein provided,  the Owner may withhold approval of  the periodic payment.    In addition  to 
construction  activities,  the  progress  chart  shall  include  the  submittal  and  approval  of  materials  and 
Submittals, the procurement of critical materials and equipment, adjusting or testing subsystems, fabrication 
of special materials and equipment and their installation and testing.  All activities of the Owner that affect 
progress including Owner instructions, Record Drawings, and Contract dates for beginning and completion of 
all parts of  the Work will be shown.   The selection and number of  total activities under a. and b. shall be 
subject to the Owner's approval.  Even though the Owner may review and approve a schedule prepared by 
the Contractor, the Owner  in no way warrants or opines that the schedule as approved  is reasonable, nor 
does  the Owner assume any responsibility whatsoever  in connection with  the Contractor's schedule.   The 
Contractor is solely responsible for all aspects of the schedule. 

c. The value of the activities employed  in  the schedule will be used only  for determining  the basis of partial 
payments and will not be considered as fixing a basis for additions to, or deductions from, the Contract sum.  
Neither shall Work represented in making up any schedule be construed as complete or acceptable when its 
respective value is paid in a periodic payment, nor shall payment constitute waiver of defects. 

d. A  condensed  tabulation  of  the  activities  summarizing  the  costs  in  the  schedule  under  b.  above  shall  be 
provided.    The  value  of  the  activities  in  the  summary  network when  approved  shall  constitute  the  bid 
breakdown and shall appear on the Owner's Periodic Estimate for Partial Payment Form.  A tabulation shall 
also  be  presented  showing  the  summary  activities,  and  the  proposed  estimated  completed  value  of  the 
Work at  intervals coinciding with the monthly periodic requests for partial payment for the entire term of 
the Contract. 



 

 

e. A monthly update of the information requested in paragraphs a. and b. above, beginning the second month 
after Notice‐of‐Award and continuing until acceptance of the Work.  The monthly update shall be submitted 
with  the Contractor's Periodic Estimate  for Partial Payment, but  in no event,  later  than  the  fifth of each 
month while the Work  is  in progress.   The monthly update shall be revised to show Work complete and a 
revised  order  of  completion  of  activities,  if  appropriate,  through  Project  completion  including  any  effect 
approved changes will have on the scheduling of the remainder of the Work.  Failure to provide the monthly 
update will be cause to withhold partial payment. 

f. If,  in the opinion of the Owner, the Contractor falls behind  its most current schedule, the Contractor shall 
take steps necessary to  improve  its progress,  including those that may be required by the Owner, without 
additional cost to the Owner.  Failure of the Contractor to comply with the requirements of the Owner under 
this Clause shall be grounds  for a determination by  the Owner  that  the Contractor  is not prosecuting  the 
Work with sufficient diligence to ensure completion within the time specified in the Contract.  Upon making 
this  determination,  the Owner may  terminate  the  Contractor's  right  to  proceed with  the Work,  or  any 
separable part of it, in accordance with the default terms of this Contract. 

g. Although the Contractor is required herein to submit a schedule based upon a completion date as stated in 
this  Contract  and  not  sooner,  the  Contractor may  submit  a  schedule  for  early  completion  provided  the 
schedule  is  realistic  and  the Owners  activities  and milestones  are met;  however,  the  Contractor  agrees, 
when electing an early completion schedule, that the Owner will not be  liable for damages of any kind for 
whatever reason including delay if the Contractor is not able to meet its earlier completion date and that all 
it will be  entitled  to  is  additional  time,  if  appropriate.   Permission  to present  a  schedule with  an  earlier 
completion date does not change the Contract completion date, or time, at award, except as amended by 
modification to the Contract. 

16. Alternate Brands/Substitutions 

a. ALTERNATE BRANDS:   Whenever  a material,  article, or piece of  equipment or  system  is  identified  in  the 
Contract Documents by reference to manufacturers' or vendors' names, trade names, catalog numbers, etc., 
it  is  intended to establish a minimum standard.   Unless otherwise noted, alternate brands of any material, 
article, equipment, or  system of other manufacturers or vendors  that will perform adequately  the duties 
imposed by the general design of the Project will be considered equally acceptable; provided the material, 
article, equipment, or  system  so proposed  is,  in  the opinion of  the Owner, of equal  substance,  function, 
dimension, appearance, and quality. 

Alternate brands may be qualified if found to be equal or better, only by submitting a written request to the 
Owner for approval, on the form provided, a minimum of fourteen (14) days in advance of the bid opening, 
accompanied by description, catalog cuts, etc. and other information as may be required by the Owner for 
proper evaluation of the request.  Any brand named product listed in the technical specification followed by 
the phrase "or equal"  is understood to mean an alternate product that,  if presented, must be prior to bid 
opening as provided herein.  If in the opinion of the Owner, an alternate brand is determined to be of equal 
substance,  function, dimension, appearance, and quality, an addendum  shall be  issued  to all parties who 
have been furnished Contract Documents for bidding purposes. 

b. SUBSTITUTIONS:  A substitution will only be considered after the bid opening when deemed by the Owner to 
be  in  its  sole  interest.    In which  case,  the  request  shall  be  accompanied  by  a monetary  proposal,  full 
description,  catalog  cuts,  drawings,  prints,  and/or  test  report,  and  such  other  information  as  may  be 
required by the Owner on the form provided and as may be needed for proper evaluation of the request.  
Substitutions  shall  not  be  purchased  or  installed  in  the  Project  by  the  Contractor without  the  Owner's 
written approval. 



 

 

c. Any  proposed  substitution whose  characteristics  differ  from  the  specified  item  to  such  an  extent  as  to 
necessitate changes in the mechanical, electrical, or other basic design of the Project shall include the cost of 
any  such  changes,  the  design  and  cost  of  design,  which  costs  shall  be  borne  by  the  Contractor.  
Determination of a substitution request will be based on the Owner's comparisons as to quality, adaptability, 
aesthetics,  contract  amount  change  if  applicable  under  Clause  b.  above,  etc.  between  the  proposed 
substitution and specified items. 

17. Submittal Schedule 

Within  thirty  (30)  days  after  receipt  of  written  Notice‐of‐Award,  the  Contractor  shall  submit  a  schedule  of 
proposed Submittals for the Owner's information.  The schedule shall detail the specification section or location 
on plans, quantity, description, and estimated dates of each proposed Submittal and the latest date by which the 
Contractor must receive favorable Owner's review in order to meet the scheduled completion date.  This schedule 
shall  be  coordinated  with  the  Project  schedule  for  completion.    In  no  case  shall  the  Contractor's  Submittal 
schedule allow less than fourteen (14) days for Owner's review. 

Partial  Submittals  shall  be  identified  as  such  and  shall  be  accompanied  by  a  statement  from  the  Contractor 
identifying the remaining material to be submitted. 

18. Submittals 

a. Shop Drawings, Product Data, and Samples 

1. Contractor shall submit Product Data and Shop Drawings to Owner for review  in accordance with the 
accepted "Submittal Schedule and Shop Drawing Record".   The data shown on  the Submittals will be 
complete with respect to quantities, dimensions, specified performance and design criteria, materials, 
and similar data to show Owner the materials and equipment Contractor proposes to provide and to 
enable Owner to review the information for the limited purposes required by Paragraph 18.b. 

2. Contractor shall also submit Samples to Owner for review  in accordance with said accepted Submittal 
Schedule  and  Shop Drawing Record.    Each  Sample will be  identified  clearly  as  to material,  supplier, 
pertinent data such as catalog numbers and the use for which  intended and otherwise as Owner may 
require to enable Owner to review the Submittal for the limited purposes required by Clause 18.b. 

b. Review 

1. Owner's review will be only to determine  if the  items covered by the Submittals, after  installation or 
incorporation in the Work, appear to conform to the information given in the Contract Documents and 
be compatible with the design concept of the completed Project as a functioning whole as indicated by 
the Contract Documents.  Owner's review will not extend to means, methods, techniques, sequences or 
procedures  of  construction  (except  where  a  particular  means,  method,  technique,  sequence  or 
procedure  of  construction  is  specifically  and  expressly  called  for  by  the  Contract Documents)  or  to 
safety precautions or programs incident thereto.  The review of a separate item as such will not indicate 
approval of the assembly in which the item functions. 

2. Contractor  shall  make  corrections  required  by  Owner,  and  shall  return  the  required  number  of 
corrected  copies  of  Submittals,  or  new  Samples,  and  resubmit  for  review.      Contractor  shall  direct 
specific attention  in writing  to  revisions other  than  the  corrections  called  for by Owner on previous 
Submittals. 

c. Contractor's Responsibility for Variation 

Owner's  review  of  Submittals  or  Samples  will  in  no  way  relieve  Contractor  from  responsibility  for  any 
variation  from  the  requirements of  the Contract Documents unless Contractor has,  in writing,  specifically 
called Owner's  attention  to  each  such  variation  at  the  time  of  submission  and Owner  has  given written 
approval of each  such variation by  specific written notation  thereof  incorporated  in or accompanying  the 
Submittal or Sample; nor will any review by Owner relieve Contractor from responsibility for complying with 
the requirements of Clause 16.b and 16.c. 



 

 

d. Work Prior to Review of Submittal 

Where a Submittal or Sample  is required by the Contract Documents or the "Submittal Schedule and Shop 
Drawing  Record"  as  accepted  by  Owner,  any  related Work  performed  prior  to  Owner's  review  of  the 
pertinent  Submittal will  be  at  the  sole  responsibility  of  Contractor  and  any  related Work  that  is  not  in 
accordance with the reviewed Submittal and Contract Documents shall be corrected at the Contractor's sole 
expense. 

19. Contractor's Obligations 

The Contractor shall, in a good workmanlike manner, do and perform all Work and furnish all supplies, materials, 
machinery, equipment, facilities, and means, except as herein otherwise expressly specified, necessary or proper 
to perform and complete all the Work required by this Contract within the time herein specified,  in accordance 
with the provision of this Contract, the Contract Documents, and any and all supplemental plans and drawings, 
and in accordance with the directions of the Owner as given from time to time during the progress of the Work.  
All equipment, material, and articles incorporated into the Work covered by this Contract shall be new and of the 
most suitable grade for the purpose intended, unless otherwise specifically provided in this Contract. 

The Contractor shall furnish, erect, maintain, and remove such construction plant and temporary works as may be 
required.  The Contractor shall observe, comply with, and be subject to all terms, conditions, requirements, and 
limitations  of  the  Contract  and  specifications,  and  shall  do,  carry  on,  and  complete  the  entire Work  to  the 
satisfaction of the Owner. 

20. Superintendence by Contractor 

The requirement for competent, well‐organized, on‐site daily supervision by the Contractor is a necessity.  For the 
term  of  this  Contract,  the  Contractor  shall  appoint  an  on‐site  project  superintendent  with  competence  and 
experience in the work of this Project, who shall have full authority to act for and bind the Contractor.  No later 
than thirty (30) days after receipt of the Notice‐of‐Award, the Contractor shall provide the Owner  in writing the 
name and detailed experience record of the person it proposes as project superintendent.  The Owner has seven 
(7) days  to notify  the Contractor  if  the proposed project  superintendent  is not acceptable  to  the Owner.   The 
project superintendent shall be supported by competent assistants, as necessary.  The project superintendent and 
assistant(s) must be acceptable  to  the Owner and  shall continue  in  that capacity  for  the duration of  the Work 
unless  they cease  to be employees of  the Contractor.   The project superintendent must be  in place before  the 
Contractor submits its first Periodic Estimate for Partial Payment. 

21. Use of Premises and Removal of Debris 

The Contractor expressly undertakes at Contractor's own expense: 

a. To take every precaution against injuries to persons or damage to property in connection with this Project. 

b. To store Contractor's apparatus, materials, supplies, and equipment  in such orderly fashion at work site as 
will not unduly  interfere with  the progress of Contractor's Work or  the work of  any other  contractor or 
subcontractor. 

c. To place upon the Work or any part thereof only such loads as are consistent with the safety of that portion 
of the Work. 

d. To cleanup frequently and as often and  in such manner as the Owner may direct all refuse, rubbish, scrap 
materials, and debris caused by the Contractor's operations to the end that at all times the Work site shall 
present a neat, orderly, and workmanlike appearance. 

e. Before  final payment,  to  remove, and dispose of  in an environmentally  safe manner, all  surplus material, 
false work, temporary structures, including foundations thereof, plant of any description, and debris of every 
nature  resulting  from  the  Contractor's  operations  and  to  put  the  job  site  in  a  neat,  orderly  condition 
including  the  cleaning  of  windows,  exterior  and  interior  surfaces  with  manufacturers  recommended 
procedures after the installation of all materials, equipment and testing. 



 

 

f. To effect all cutting, fitting, or patching of the Contractor's Work required to make the same conform to the 
Project  plans  and  specifications  and,  except with  the  prior written  consent  of  the Owner,  not  to  cut  or 
otherwise alter the work of any other contractor or subcontractor. 

g. Trash and debris shall be disposed of off campus in accordance with state and municipal/borough statutes.  
Hazardous  materials  shall  be  prepared  and  disposed  of  in  accordance  with  federal,  state  and 
municipal/borough laws and regulations. 

22. Materials, Services, and Facilities 

The Contractor shall include in its lump‐sum bid the cost to provide and pay for everything necessary to complete 
the Work  including, but not  limited  to, design,  supervision,  labor,  the  cost of  employing  labor, materials,  the 
delivery of materials, loading and unloading materials, the positioning of materials, removal of waste, packaging, 
equipment, machinery, power, water, heat, light, temporary construction of every nature whatsoever, escalation 
and  price  fluctuation,  overhead  and  profit,  and  all  other  services  all  within  the  time  specified  to  execute, 
complete, and deliver the work., unless otherwise noted in the Contract Documents. 

Any work necessary to be performed beyond scheduled working hours established by the Contractor, for example 
on Sundays or legal holidays, shall be performed without additional expense to the Owner.  

23. Inspection and Correction of the Work 

a. The Owner  and  its  authorized  representatives  shall  be  permitted  to  inspect  all Work, material,  payrolls, 
records  of  personnel,  invoices  of materials,  and  other  relevant  data  and  records  of  the  Contractor  or 
subcontractors  relating  to  the Work.   No  representative of  the Owner designated  to  inspect  the Work  is 
authorized to change any provision of the specification unless that authority is specifically stated in writing 
by  the Owner, nor  shall  the presence or absence of  such  representative  relieve  the Contractor  from any 
requirements of the contract. 

b. All work,  all materials whether  incorporated  into  the Work or not,  all processes of manufacture,  and  all 
methods of construction shall be at all times and places subject to the inspection of the Owner who shall be 
the final  judge of the quality and suitability of the Work and materials for the purposes for which they are 
used.    Should  they  fail  to meet  Owner's  approval,  they  shall  forthwith  be  reconstructed,  made  good, 
replaced, and/or  corrected as  the  case may be by  the Contractor at Contractor's  sole expense.   Rejected 
material shall immediately be removed from the work site at no cost to the Owner.  If, in the opinion of the 
Owner,  it  is undesirable  to  replace  any defective or damaged materials or  to  reconstruct or  correct  any 
portion of the Work injured or not performed in accordance with the Contract, the compensation to be paid 
to  the Contractor hereunder  shall be  reduced by  such amount as  in  the  judgment of  the Owner  shall be 
equitable. 

c. The  Owner  will  have  authority  to  reject Work  that,  in  its  opinion,  does  not  conform  to  the  Contract.  
Whenever,  in  its  reasonable  opinion,  it  is  considered  necessary  or  advisable  to  insure  the  proper 
implementation of the  intent of the Contract, Owner may require the Contractor to stop the Work or any 
portion  thereof, or  require  special  inspection or  testing of  the Work, whether or not  such Work be  then 
fabricated, installed, or completed. 

d. If any Work should be covered contrary  to  the specific request of  the Owner,  it shall,  if  requested by  the 
Owner,  be  uncovered  for  its  observation  and  replaced  after  such  observation  at  the  Contractor's  sole 
expense. 

e. If any other Work has been covered which the Owner has not specifically requested to observe prior to  it 
being covered, the Owner may request to see such Work; and  it shall be uncovered by the Contractor.    If 
such Work be found to be in accordance with the Contract, the cost of uncovering and replacement shall, by 
appropriate Change Order, be charged  to  the Owner.    If  such Work be  found not  in accordance with  the 
Contract,  the Contractor  shall pay  such  costs.    In  the  event  that  the Contractor determines  the Owner's 
decision  is contrary  to  the  requirements of  the Contract,  it shall proceed according  to Clause 44 of  these 
General Conditions. 



 

 

24. Material Inspection and Testing 

a. All materials and equipment used in the construction of the Project are subject to inspection and testing at 
the request of the Owner.  The laboratory or inspection agency shall be selected by the Owner. 

b. All  testing, unless otherwise  specifically called  for by  the  technical  specifications,  shall be paid  for by  the 
Owner, except that the Contractor shall reimburse the Owner for the cost of tests that show the failure of 
the item or items tested to comply with contract requirements. 

c. The Contractor shall reimburse the Owner for all costs incurred by the Owner resulting from the Contractor's 
failure to be ready for testing when required or scheduled. 

25. Weather Conditions and Natural Disasters 

The Contractor shall assume all risks for damage to the Work and materials from fire, earthquake, storm, flood, 
and/or other causes prior to the completion and acceptance of the Work and shall, at the Contractor's sole cost 
and expense, repair and/or replace any Work or materials so damaged or destroyed. 

In the event of temporary suspension of Work, or during inclement weather, or whenever the Owner shall direct, 
the Contractor shall and shall cause its subcontractors to protect carefully all work and materials against damage 
or injury from the weather.  If any Work or materials shall be damaged or injured by reason of failure on the part 
of the Contractor or any of his subcontractors to so protect the Work, such Work and materials shall be removed 
and replaced at the expense of the Contractor. 

26. Protection of Property and Emergencies 

a. The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, 
and  grass)  on or  adjacent  to  the  job  site which  are not  to  be  removed  and which do  not unreasonably 
interfere  with  the  Work  required  under  this  Contract.    The  Contractor  shall  only  remove  trees  when 
specifically authorized to do so, and shall avoid damaging vegetation that will remain in place.  If any limbs 
or branches of trees are broken during contract performance, or by the careless operation of equipment, or 
by workmen,  the Contractor shall  trim  those  limbs or branches with a clean cut and paint  the cut with a 
tree‐pruning compound as directed by the Owner. 

b. The Contractor shall protect from damage all existing improvements and utilities (1) at or near the job site 
and (2) on adjacent property of a third party, the location of which are made known to or should be known 
by the Contractor.   The Contractor shall repair any damage to those facilities,  including those that are the 
property of a third party, resulting from failure to comply with the requirements of this Contract or failure to 
exercise  reasonable care  in performing  the Work.    If  the Contractor  fails or  refuses  to  repair  the damage 
promptly, the Owner may have the necessary work performed and charge the cost to the Contractor. 

c. In the case of an emergency which is no fault of the Contractor or persons or parties whose acts or omissions 
are, or may be, chargeable under this Contract to the Contractor which threatens loss or injury of property 
and/or  safety of  life,  the Contractor  shall act, with or without previous  instructions  from  the Owner,  in a 
diligent manner.  The Contractor shall notify the Owner immediately thereafter of the emergency and of any 
action  taken.   Any  claim  for  compensation  by  the  Contractor  due  to  such  extra Work  shall  be promptly 
submitted to the Owner for approval.  The amount of compensation claimed by the Contractor on account 
of any emergency action shall be determined in the manner provided in Clause 44 of the General Conditions.   
Contractor  shall provide  a  continuous operating method of  contact with  appropriate  emergency  services 
(such as “911”) that ensures a minimized notification period. 

Where the Contractor has not taken action but has notified the Owner of an emergency threatening injury 
to property and/or  life or damage  to  the Work or any adjoining property,  it  shall act as  instructed or as 
authorized by the Owner. 



 

 

27. Mutual Responsibility of Contractors 

If through acts of neglect or omissions on the part of the Contractor any other contractor or subcontractor shall 
suffer loss or damage, the Contractor agrees to settle with such other contractor or subcontractor by agreement if 
such other contractor or subcontractor will so settle.    If such other contractor or subcontractor shall assert any 
claim  against  the  Owner  on  account  of  any  damages  alleged  to  have  been  sustained  as  a  result  of  acts  or 
omissions on the part of the Contractor, the Owner shall notify the Contractor who agrees to indemnify, defend, 
and save harmless the Owner against any such claim. 

28. Subcontracting 

a. The Contractor may utilize  the services of  the specialty subcontractors on  those parts of  the Work which, 
under normal contracting practices, are performed by specialty subcontractors. 

b. However, when  the Contractor utilizes  the  services of  specialty  subcontractors  it  shall be  responsible  for 
coordinating  the Work  between  subcontractors  and  between  subcontractors  and  its  own  forces.    The 
Contractor shall not let the divisions and sections of the specifications or the identification of any drawings 
control its division of the Work among subcontractors and/or suppliers. 

c. Subsequent  to  the  disclosure  of  subcontractors  prior  to  award,  a  Contractor  may  replace  a  listed 
subcontractor if the subcontractor: 

1. fails to comply with AS 08.18; 

2. files for bankruptcy or becomes insolvent; 

3. fails  to  execute  a  contract  with  the  Contractor  involving  performance  of  the  work  for  which  the 
subcontractor was listed and the Contractor acted in good faith; 

4. fails to obtain bonding; 

5. fails to obtain insurance acceptable to the Owner; 

6. fails to perform the contract with the Contractor involving work for which the subcontractor was listed; 

7. must be substituted in order for the prime Contractor to satisfy required state and federal affirmative 
action requirements; 

8. refuses to agree or abide with the Contractor's labor agreement; or  

9. is determined by the Owner not to be a responsible subcontractor.  

In addition, if a subcontractor on the list does not have a valid Alaska Business License and a valid Certificate 
of Registration under AS 08.18 at the time the bid was opened, the bidder may not use the subcontractor in 
the performance of the Contract, and shall replace the subcontractor with a subcontractor who had a valid 
Alaska  Business  License  and  a  valid  Certificate  of  Registration  under  AS  08.18  at  the  time  the  bid was 
opened.  

d. If a Contractor fails to list a subcontractor or lists more than one subcontractor for the same portion of work 
and the value of that work is in excess of half of one percent of the total bid, the bidder shall be considered 
to have agreed to perform that portion of Work without the use of a subcontractor and to have represented 
the  bidder  to  be  qualified  to  perform  that  Work.    A  Contractor  who  attempts  to  circumvent  the 
requirements  of  this  section  by  listing  as  a  subcontractor  another  contractor who,  in  turn,  sublets  the 
majority of the Work required under the Contract violates this section. 

If a Contract is awarded to a Contractor who violates this section, the Owner may: 

1. Cancel the Contract; or 

2. After a notice and a hearing, assess a penalty on the Contractor in an amount that does not exceed 10 
percent of the value of the subcontract at issue. 



 

 

e. The Contractor shall be as fully responsible to the Owner for the acts and omissions of his subcontractors, 
and of  the persons  either directly or  indirectly  employed by  them,  as  the Contractor  is  for  the  acts  and 
omissions of persons directly employed by the Contractor. 

f. In all subcontracts the Contractor enters  into relative to the Work, the Contractor shall cause appropriate 
provisions  to  be  inserted  which  will  bind  the  subcontractors  to  the  terms  of  this  Contract,  insofar  as 
applicable  to  the Work of subcontractors and which will give  to  the Contractor  the same powers  that  the 
Owner may exercise over the Contractor under any provisions of the Contract. 

g. The Contractor shall insert in all subcontracts or agreements entered into as regards the Project, the clauses 
contained in the Contract and such other clauses as the Owner may, by written instructions, require and also 
a  clause  requiring  the  subcontractors  to  include  these  same provisions  in  any  lower‐tier  subcontracts or 
agreements  which  they  may  enter  into  together  with  a  clause  requiring  this  insertion  in  any  further 
subcontracts or agreements that may in turn be made. 

h. Nothing contained in this Contract shall create any contractual relation between any subcontractor and the 
Owner.  There are no intended third party beneficiaries to this Contract. 

29. Separate Contracts 

The Owner may undertake or award other contracts for additional work at or near the site of the Work under this 
Contract. 

The Contractor shall coordinate  its operations with those of other contractors and subcontractors.   Cooperation 
shall  be  required  in  the  arrangement  for  storing materials  and  in  the  detailed  execution  of  the Work.    The 
Contractor,  including  its  subcontractors,  shall  keep  informed  of  the  progress  and  the  detail  work  of  other 
contractors  and  subcontractors  and  shall  notify  the  Owner  immediately  of  lack  of  progress  or  defective 
workmanship on the part of other contractors or subcontractors.   Failure of the Contractor to keep  informed of 
the Work progress on the  job site and/or failure to give notice of  lack of progress or defective workmanship by 
others  shall be  construed as acceptance by  the Contractor of  the  status of  the Work as being  satisfactory  for 
proper coordination with the Contractor's own Work. 

30. Assignment of Component Contract by the Owner 

The Owner may enter  into  separate  contracts with various  component  contractors  to perform work or  supply 
materials or services for the Project.   The Contractor will be  informed  in the Special Conditions of the scope of 
component work.   At any time after execution of the Contract, the Owner, at  its sole discretion, may assign  its 
interests, rights, and responsibilities in one or more component contracts to the Contractor. 

The Contractor  shall  include  in  its bid an amount as compensation  to Contractor  for all  supervision, overhead, 
bonds, profit, and all other general expenses associated with the assumption of the Owner's interests, rights, and 
responsibilities in the assigned component contracts. 

31. Special Consultants 

In the event the Contractor is required in the prosecution of the Work to employ the service of special consultants 
to aid in the performance of the Work, such shall be at the Contractor's sole expense, the cost of which shall be 
deemed to have been included in the Contract sum. 

32. Unit Prices as Contract Sum 

In the event that unit prices are called for in the Bid Form, such prices shall include, and shall be deemed by the 
parties to this Contract to  include; all costs as defined  in Clause 22 of these General Conditions and such other 
factors as may apply together with overhead costs and profit.   Payment for the Work performed shall be at the 
unit price amount for each item of Work accepted by the Owner and conforming to Contract requirements. 



 

 

33. Owner‐Furnished Materials 

a. The Owner may elect to supply certain items of equipment, materials, or other goods to the Contractor for 
incorporation  into  the Project.   When  items  are  supplied under  this Clause,  the Contractor  shall  receive, 
off‐load, haul, protect, store, and install such items in the Project as required by the Contract.  A summary of 
Owner  furnished  items,  their  values,  their  locations  or  point  of  delivery  to  the  Contractor,  and, where 
applicable, a schedule of delivery shall be provided in the Special Conditions. 

The Contractor shall include the following in its lump‐sum bid: 

1. The  cost  of  technical  direction,  receiving,  hauling,  storing,  handling,  installing,  and  any  other  direct 
expenses required to incorporate the furnished items into the Project. 

2. The cost of all  indirect or other expenses associated with  item 1 above,  including but not  limited  to 
Contractor's supervision, overhead, insurance, bonds, and profit. 

b. Title to all Owner‐furnished material or property shall remain with the Owner.  Unless otherwise provided in 
this Contract,  the Contractor assumes  the  risk of, and  shall be  responsible  for, any  loss of or damage  to 
Owner‐furnished material  provided  under  this  Contract  occurring  after  its  delivery  to  Contractor.    The 
Contractor  shall  include  the  value  of  the  Owner‐furnished  materials  under  the  All  Risk  Builder's  Risk 
insurance in addition to the full Contract sum. 

34. Stated Allowances 

a. If  called  for  on  the  Bid  Form,  the  Contractor  shall  include  cash  allowances  in  its  proposal  for work  or 
materials to be included in the Project.  The amount(s) to be allowed, if any, are stated on the Bid Form and 
in the Special Conditions, together with a general description of the work or materials involved. 

b. If the stated allowance or allowances are for design documents and complete specifications which are not 
available at the time of bid, subsequent to the award of this Contract, the Owner may, at its sole discretion, 
provide the Contractor with sufficient plans, specifications, and bidding documents to allow the Contractor 
publicly to solicit and obtain contract bids for the work or supply of the materials involved.  On review and 
approval by the Owner, the Contractor shall enter into a subcontract with the lowest responsible bidder(s) 
on the form provided by the Owner with the bidding documents.  If the actual subcontract price is more or 
less  than  the stated allowance provided by the Owner and  included by the Contractor  in  its proposal,  the 
Contract sum will be adjusted by modification accordingly.  Thereafter, changes, if any, within the scope of 
the subcontract, subcontractor costs, subcontractor fees, and Contractor fees, shall be made as provided for 
under the Changes clause of the Contract. 

c. The  Contractor  shall  include  in  its  bid  an  amount  as  compensation  to  Contractor  for  all  supervision, 
overhead,  bonds,  profit,  and  all  other  expenses  associated  with  the  solicitation  of  bids  by  public 
advertisement, assistance  to  the Owner  in bid evaluation and award, and  subsequent administration and 
supervision of the subcontract(s) awarded pursuant to this Clause 34. 

d. If the stated allowance or allowances are for technical direction of installation of Owner‐furnished materials 
or equipment, the Contractor shall maintain an accurate record of allowed expenses and submit its accrued 
expenses monthly on its partial payment request, at which time it will be reviewed for payment.  Should the 
actual expenses be more through no fault of the Contractor or less than the stated allowances provided by 
the Owner, the Contract sum will be adjusted by amendment accordingly. 



 

 

35. Periodic Payment to Contractor 

a. On  the basis of estimates of Work performed during  the preceding calendar month and approved by  the 
Owner, the Owner will make progress payments to the Contractor; but to ensure the proper performance of 
this Contract, the Owner may at any time, at its sole option, retain up to ten percent (10%) of the amount of 
progress payments until  final  completion and acceptance of all Work  covered by  this Contract; provided, 
that on completion and acceptance of the Work or of each separate building, public work, or other division 
of the Work on which the price  is stated separately  in the Contract, payment may be made  in full for that 
portion  completed  and  accepted  including  retained  percentages  less  authorized  deductions  or  other 
provisions of the Contract. 

b. Payment may be made for permanent materials associated with the Project and as yet not incorporated into 
the Work but which have been delivered  to  the  job  site and acceptably warehoused as approved by  the 
Owner thereon, or delivered to and acceptably warehoused at an off‐site storage location approved by the 
Owner.    Invoices  for permanent materials  and equipment will be  required  identifying  the Project  and  to 
whom shipped.   An  inventory record shall be kept of warehoused materials,  including the  location of said 
warehoused materials, and submitted with each request for payment showing materials  incorporated  into 
the Work  for  the previous pay period.   Measurement of Work completed  for payment purposes shall not 
include material and equipment warehoused at the site or at an off‐site location. 

c. All material and Work upon which periodic payments have been made  shall  thereupon become  the  sole 
property of the Owner, but this provision shall not be construed as relieving the Contractor  from the sole 
responsibility for the care and protection of materials and Work upon which periodic payments have been 
made, or  the  restoration of any damaged Work, or as a waiver of  the  right of  the Owner  to  require  the 
fulfillment of all the terms of the Contract. 

d. The Contractor agrees that he will  indemnify and save the Owner harmless  from all claims growing out of 
the  lawful  demands  of  subcontractors,  laborers,  workmen,  mechanics,  materialman,  and  furnishers  of 
machinery and parts thereof, equipment, power tools, and all supplies, including commissary, incurred in the 
furtherance  of  the  performance  of  this  Contract.    The  Contractor  shall,  at  the Owner's  request,  furnish 
satisfactory evidence that all obligations of the nature hereinabove designated have been paid, discharged, 
or waived.    If the Contractor fails to do so, then the Owner may, after having served written notice to the 
Contractor,  either  pay  directly  unpaid  bills,  of  which  the  Owner  has  written  notice,  or  withhold  from 
Contractor's unpaid compensation a sum of money,  in addition to retainage, deemed reasonably sufficient 
to pay any and all such lawful claims until satisfactory evidence is furnished that all liabilities have been fully 
discharged, whereupon payment  to  the Contractor shall be  resumed  in accordance with  the  terms of  this 
Contract. In no event shall the provisions of the preceding sentence be construed to impose any obligations 
upon  the Owner  to either  the Contractor or his  surety.    In paying any unpaid bills of  the Contractor,  the 
Contractor  agrees  that  the Owner  shall  be  deemed  the  agent  of  the  Contractor,  and  Contractor  further 
agrees that any payment so made by the Owner shall be considered as a payment made under the contract 
by the Owner to the Contractor.  The Owner shall not be liable to the Contractor for any such payment made 
in good faith. 

e. On a form provided by the Owner, the Contractor shall prepare periodic payment requests.  Three copies of 
the  request, each  signed  separately by  the Contractor,  shall be delivered  to  the designated office of  the 
Owner.  The payment request shall be made out with the quantities or percentages previously approved by 
the  Owner  at  the  job  site  with  assistance  from  the  Contractor.    Payment  requests  containing  any 
inaccuracies or errors shall not be deemed submitted to the Owner and shall be promptly returned to the 
Contractor for correction and resubmission. 

f. No materials or supplies for the Work shall be purchased by the Contractor or any subcontractor subject to 
any  chattel mortgage  or  under  a  conditional  sale  contract  or  other  agreement  by which  an  interest  is 
retained by the seller.  The Contractor warrants that it has good title to all materials and supplies used in the 
work, free from all liens, claims, or encumbrances. 



 

 

36. Payment by Contractor 

The Contractor  shall pay  all persons  supplying materials or  service within  eight  (8) days  after  receipt of  each 
payment from the Owner in accordance with AS 36.90, Article 3; the respective amounts allowed the Contractor 
on the approved monthly payment request for materials or Work performed or provided by all persons supplying 
materials or  service  to  the extent of  their  interest  therein; provided, however,  that  the Contractor may  retain 
from the amount due any persons supplying   materials or services a proportionate share of the amount,  if any, 
retained by the Owner as provided  for under Clause 35a. above; and provided  further that the Contractor may 
also retain from the amount due any persons supplying   materials or services any specific amount retained and 
identified by  the Owner on  the Periodic Payment Request as assignable  to  that persons supplying materials or 
service.    In the event a person supplying materials or service  is entitled to  interest under AS 36.90, Article 3 on 
late payments or on amounts retained by the Contractor, the Contractor shall be solely responsible for satisfying 
claims  for  interest  due  on  late  payments  and  on  amounts  so  retained.    The  Contractor  expressly  agrees  to 
indemnify and hold harmless the Owner from any liability for interest payments due persons supplying materials 
or service on account of Contractor's late payments or on amounts retained by Contractor. 

37. Substantial Completion 

When  the  Contractor,  by written  notice  to  the Owner,  certifies  that  the Work  is  Substantially  Complete,  the 
Owner and its representatives, within a reasonable time, will conduct an inspection to determine the actual status 
of  completion.    Approved  Operation  and Maintenance manuals  shall  be  available  at  the  time  of  Substantial 
Completion.    See  paragraph  b.  under  "Acceptance,  Release,  and  Final  Payment"  clause  of  these  General 
Conditions  for  requirements.    When  the  Owner,  on  basis  of  said  inspection,  determines  that  the  Work  is 
Substantially  Complete  for  the  use  for which  it was  intended,  it will  then  prepare  a  list  of  deficiencies  to  be 
corrected or completed by the Contractor and issue a Certificate of Substantial Completion.  The failure to include 
any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with 
the Contract. 

The  Certificate  of  Substantial  Completion  shall  establish  a  date  of  Substantial  Completion,  shall  state  the 
responsibilities of  the Owner and Contractor  for maintenance, heat, and utilities, and  shall  fix  the  time within 
which  the  Contractor  shall  complete  the  entire  Project.    All  insurance,  including  but  not  limited  to  property 
insurance and All Risk Builders' Risk Insurance, shall be maintained by the Contractor until final acceptance.  The 
Certificate  of  Substantial  Completion  shall  be  submitted  to  the  Contractor  for  its  acceptance,  and  to  the 
architect/engineer  for  its approval prior  to  the Owner signing, all acknowledging  the  respective  responsibilities 
assigned to them in such certificate.  The Owner, if it elects, shall have the right to take Beneficial Occupancy of 
the Work after the date of Substantial Completion; however,  it must allow the Contractor reasonable access to 
complete or correct items on the deficiency list. 

38. Use and Occupancy Prior to Substantial Completion 

The Owner  shall have  the  right  to  take possession of or use any  completed or partially  completed part of  the 
Work.   Before taking possession of or using any Work, the Owner shall  furnish the Contractor a  list of  items of 
Work  remaining  to be performed or  corrected on  those portions of  the Work  that  the Owner  intends  to  take 
possession of or use.  However, failure of the Owner to list any item of Work shall not relieve the Contractor of 
responsibility for complying with the terms of the Contract.  The Owner's possession or use shall not be deemed 
an acceptance of any Work under the Contract.  While the Owner has such possession or use, the Contractor shall 
be relieved of the responsibility for the loss of or damage to the Work resulting from the Owner's possession or 
use.  If prior possession or use by the Owner delays the progress of the Work or causes additional expense to the 
Contractor,  an  equitable  adjustment  shall  be made  in  the  Contract  price  or  the  time  of  completion,  and  the 
Contract shall be modified in writing accordingly. 



 

 

39. Acceptance, Release, and Final Payment 

a. Upon  receipt  of  written  notice  from  the  Contractor  that  the  Work  is  ready  for  final  inspection  and 
acceptance,  the Owner will conduct a  final  inspection.    If  the Work  is  found  to be  in accordance with  the 
terms and conditions of the Contract, the Owner will notify the Contractor  in writing accepting the Work.  
Until such acceptance, the Contractor will be responsible for the Work covered by the Contract. 

b. Prior  to  any  final  inspection  (or  Substantial Completion  inspection, whichever  is  first)  the Contractor will 
have previously submitted and have approved by the Owner, Operation and Maintenance (O&M) manuals.  
The O&M manuals will be in a form and shall contain such information as shall be directed by Owner. 

c. Neither the final payment nor the remaining retained percentage shall become due or deemed submitted to 
the Owner until  the Contractor shall provide  the Owner with  (1) a Waiver and Release of Liens, on  forms 
provided by the Owner, executed by the Contractor; (2) a Consent of Surety to Final Payment; (3)verification 
from  the  Department  of  Labor  to  release  final  payment;  and  (4)  if  required  by  the  Owner,  other  data 
establishing payment or satisfaction of all obligations incurred in completing the Project, to the extent and in 
such  form as may be designated by Owner.    If any subcontractor refuses to furnish a release or waiver as 
required  by  the Owner,  the  Contractor  shall  furnish  a  bond  satisfactory  to  the Owner  to  indemnify  the 
Owner against any such obligation.  If any such obligation remains unsatisfied after all payments are made, 
the Contractor shall refund to the Owner all monies that the latter may be compelled to pay in discharging 
such obligation, including all costs and reasonable attorney's fees. 

d. The making of final payment shall constitute a waiver of all claims by the Owner except those arising from: 

1. unsettled liens; 

2. faulty or defective Work appearing after completion. 

3. failure of the Work to comply with the requirements of the Contract. 

4. terms of any special guarantees required by the Contract.  

e. The acceptance by the Contractor of final payment shall be and shall operate as a release of the Owner from 
all claims and all liability to the Contractor for all things done or furnished in connection with this Work and 
for every act and omission of  the Owner and others  relating  to or arising out of  this Work, except  those 
claims  of  the  Contractor  previously made  in writing  and  still  unsettled.   No  payment,  however,  final  or 
otherwise, shall operate to release the Contractor or its sureties from any continuing obligations under this 
Contract. 

40. General Guaranty 

a. Neither the final payment nor any provision in the Contract nor partial or entire occupancy of the Project by 
the Owner shall constitute an acceptance of Work not done in accordance with the Contract or operate to 
relieve  the  Contractor  of  liability with  respect  to  any warranties  or  responsibility  for  faulty materials  or 
workmanship.  In addition to any other warranties in this Contract, the Contractor shall remedy any defects 
in the work which appear within a period of one year from the date the general guaranty commences, unless 
a  longer period  is specified and shall pay  for any damage to other work resulting there  from.   The Owner 
shall give notice of observed defects with reasonable promptness. 

b. The  general  guaranty  shall  commence  upon  Substantial  Completion  of  the Work,  as  evidenced  by  the 
delivery  to  the Contractor of Owner's Certificate of  Substantial Completion.    If  the Owner  elects  to  take 
Beneficial Occupancy prior  to  Substantial Completion of  the Work,  the guaranty may only  commence on 
those  items of Work  that  are  complete.    The  general  guaranty  as  to Contractor's Work performed  after 
Substantial Completion shall commence upon Owner's final acceptance, as evidenced by the delivery to the 
Contractor of Owner's written notice of acceptance. 

c. The  Contractor, when  notified  by  the Owner,  shall  immediately  place  in  satisfactory  condition,  in  every 
particular, any of the guaranteed Work at no cost to the Owner.  The Contractor's warranty with respect to 
Work repaired or replaced will run for one year from the date of repair or replacement. 



 

 

d. If  the  Contractor  fails  to  remedy  any  failure,  defect,  or  damage within  reasonable  time  after  receipt  of 
notice, the Owner shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage 
at the Contractor's expense. 

e. With  respect  to  all warranties,  express  or  implied,  from  subcontractors, manufacturers,  or  suppliers  for 
Work performed and materials furnished under this Contract, the Contractor shall: 

1. except as stated otherwise, obtain all warranties that would be given in normal commercial practice; 

2. require all warranties to be executed, in writing, for the benefit of the Owner, if directed by the Owner; 
and 

3. enforce all warranties for the benefit of the Owner, unless otherwise directed by the Owner. 

41. Interference with the Work 

Should  the Contractor be prevented or enjoined  from proceeding with Work either before or after  the start of 
construction  for any  reason beyond  the control of  the Owner,  the Contractor  shall not be entitled  to make or 
assert any claim for damages by reason of said delay; but time for completion of the Work may be extended to 
such reasonable time as the Owner determines will compensate for time lost by such delay.  Such determination 
shall be set forth in writing. 

42. Suspension of Work and Delays 

a. The Owner may, for its convenience, order the Contractor in writing to suspend, delay, or interrupt all or any 
part of the Work for such period of time as it may determine to be appropriate. 

b. If  the performance of all or any part of  the Work  is  suspended, delayed, or  interrupted by  the Owner as 
provided  for  in  a.  above,  or  by  the Owner's  failure  to  act within  the  time  specified  in  this  Contract,  an 
adjustment shall be made for any increase in the cost of the Contract necessarily caused by such suspension, 
delay,  or  interruption,  and  the  Contract  modified  as  provided  for  under  Clause  44  of  these  General 
Conditions.   No adjustment shall be made under this Clause  for any suspension, delay, or  interruptions to 
the extent: 

1. that the suspension, delay, or  interruption of performance results from the fault or negligence of the 
Contractor. 

2. for which an equitable adjustment is specifically provided for or excluded under any other provision of 
this Contract. 

c. No claim under this Clause shall be allowed: 

1. for any costs incurred more than ten (10) days before the Contractor shall have notified the Owner in 
writing of the act or omission involved (but this requirement shall not apply as to a claim resulting from 
a suspension order). 

2. unless the claim,  in an amount certain,  is presented to the Owner  in writing as soon as possible after 
the termination of such suspension, delay, or interruption, but in no event later than the date of final 
payment under the contract. 

d. Any adjustment in Contract price made pursuant to this Clause shall be determined in accordance with the 
Price Adjustment Clause of this Contract. 

43. Differing Site Conditions 

a. The Contractor shall promptly, and before  the  following conditions are disturbed, give a written notice  to 
the Owner of: 

1. subsurface or  latent physical conditions at the  job site which differ materially from those  indicated  in 
this Contract, or  



 

 

2. unknown  physical  conditions  at  the  site  of  an  unusual  nature,  which  differ materially  from  those 
ordinarily encountered and generally recognized as inhering in the work of the character provided for in 
this Contract. 

b. The Owner  shall promptly  investigate  the  site  conditions  after  receiving  the notice.    If  it  finds  that  such 
conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time 
required for, performing any part of the Work under this Contract, whether or not changed as a result of the 
conditions, an equitable adjustment shall be made, and the Contract modified in writing accordingly. 

c. No request by the Contractor for an equitable adjustment to the Contract under this Clause shall be allowed 
unless the Contractor has given the written notice required in a. above. 

d. No request by the Contractor for an equitable adjustment to the Contract for differing site condition shall be 
allowed if asserted after final payment under this Contract. 

44. Changes 

a. The Owner may, at any time without notice to the sureties, by written order designated or indicated to be a 
change order, make any change  in  the Work within  the general  scope of  the Contract,  including, but not 
limited to, changes: 

1. In the specifications (including drawings and designs). 

2. In the method or manner of performance of the Work. 

3. In the Owner‐furnished facilities, equipment, materials, services, or job site. 

4. Directing acceleration in the performance of the Work. 

b. Any other written order or an oral order  (which terms as used  in this paragraph b. shall  include direction, 
instruction,  interpretation,  or  determination)  from  the  Owner,  which  causes  any  such  change,  shall  be 
treated as a change order under this Clause, provided that the Contractor gives the Owner written notice 
stating  the date,  circumstances,  and  source of  the order  and  that  the Contractor  regards  the order  as  a 
change order. 

c. Except as herein provided, no order, statement, or conduct of the Owner shall be treated as a change under 
this Clause or entitle the Contractor to an equitable adjustment hereunder. 

d. If  any  change  under  this  Clause  causes  an  increase  or  decrease  in  the  Contractor's  cost  of,  or  the  time 
required for the performance of any part of the Work under this Contract, whether or not changed by any 
such order, an equitable adjustment shall be made and the Contract modified in writing.  However, except 
for an adjustment based on defective specifications, no adjustment  for any change under paragraph b. of 
this clause shall be made for any cost incurred more than ten (10) days before the Contractor gives written 
notice as required.  In the case of defective specifications, for which the Owner is responsible, the equitable 
adjustment shall include any increased costs reasonably incurred by the Contractor in attempting to comply 
with such defective specifications. 

e. The Contractor must assert its right to an adjustment under this Clause, within thirty (30) days after receipt 
of  a written  change order under paragraph  a. of  this Clause, or  the  furnishing of  a written notice under 
paragraph b. of this Clause, by submitting to the Owner a written statement describing the general nature 
and amount of proposal, unless this period is extended in writing by the Owner.  The statement of proposal 
for adjustment may be included in the written notice by the Contractor required under b. above. 

f. No proposal by the Contractor for an equitable adjustment hereunder shall be allowed if asserted after final 
payment under this Contract or  if the Contractor fails to request an adjustment within the time and under 
the conditions set forth in e. above.  As the Owners funds are fixed and limited, time constraints on notices 
will be strictly enforced. 



 

 

g. In  the  event  the Contractor  agrees  to  the price  for  a  change  in  the Work  and  the Owner has  issued  its 
acceptance and notice to proceed prior to execution of such a change order,  it shall be entitled to receive 
only the amount of said price for the performance of such change in Work. 

h. Any adjustment in Contract price made pursuant to this Clause shall be determined in accordance with the 
Price Adjustment Clause of this Contract. 

45. Disputes 

a. The Owner will be, in the first instance, the interpreter of the requirements of the Contract and the judge of 
the performance thereunder. 

b. If the Owner has adopted regulations that are currently  in effect concerning the procedure to be followed 
for the resolution of disputes and appeals arising out of claims regarding the performance or interpretation 
of construction contracts, such regulations apply, subject to the terms of this paragraph.   All disputes arising 
out  of  or  relating  to  this  Contract  shall  be  resolved  as  herein  stated.    To  the  extent  that  no  process  is 
applicable  to  a  particular  dispute  or  issue, Owner may determine  a  process. However,  no  claim may  be 
processed under  this Clause unless  the underlying dispute was  first promptly presented  in writing  to  the 
appropriate contract manager for resolution under Clauses 42, 43, 44, or other applicable Clause(s) of these 
"General Conditions" or other controlling provision of  the Contract.   The  term  "promptly"  shall mean  the 
applicable time limit set forth in these "General Conditions" or other controlling provision in the Contract. 

c. If an adjustment under  clauses 42, 43, 44, or other applicable  clause(s) of  these  "General Conditions" or 
under  another  controlling provision of  the Contract  is disallowed by  a  contract manager,  the Contractor 
shall, within  fourteen  (14)  days  after  receipt  of  the  contract manager's  disallowance  of  the  adjustment, 
provide written notice to the cognizant Contracting Officer of the Contractor's intention to file a claim under 
this  Clause.    Within  twenty  one  (21)  days  after  receipt  of  the  Contract  Manager's  disallowance  the 
Contractor shall presents its claim as required herein. 

d. As used herein, "claim" means a written demand or assertion by a party to the Contract seeking, as a matter 
of right, the payment of money, adjustment or  interpretation of the Contract terms or other relief arising 
under or relating to the Contract. 

e. In presenting the claim, the claimant shall specifically include the following: 

1. The factual background surrounding the claim including accurate and complete supporting data. 

2. The Contract provisions that apply to the claim and under which it is made. 

3. The items and quantities, if any, upon which the claim is made. 

4. The specific relief requested, including the additional compensation claimed and the basis upon which 
it is calculated and/or the additional time requested and the basis upon which it is calculated. 

5. The specific exceptions to the Contract Manager's decision.  The claimant shall certify that the claim is 
made  in good faith, that the supporting data are accurate and complete to the best of  its knowledge 
and  belief,  and  that  the  relief  requested  accurately  reflects  the  equitable  adjustment  for which  it 
believes the Owner is liable. 

f. The scope of the claim or remedy applicable to  it may not  include costs or attorney's fees associated with 
the claim or dispute. 

g. Upon receipt of a claim under this Clause, the Contracting Officer shall request all parties to submit copies of 
pertinent  papers  and  Contract  Documents  relating  to  the  claim within  a  certain  time.    The  Contracting 
Officer  in  his  discretion may  require  any  party  to  submit  additional  information,  including  a  summary 
statement of the factual and legal basis of the claim. 

h. Upon receipt of the relevant documents, the Contracting Officer shall determine: 



 

 

1. Whether there  is reasonable cause to believe that the Contractor has presented a valid claim against 
the Owner for which relief may be granted.  If the claim is clearly fraudulent or the Contractor makes or 
uses  in  support of  its claim a misrepresentation,  the Contracting Officer  shall proceed  in accordance 
with AS 36.30.687 (b) (initiate a specific finding) which may result in the Contractor forfeiting all claims 
and reimbursing the Owner for all costs, or 

2. If  the  undisputed  facts  clearly  support  a  determination  that  the  Contract Manager's  decision  was 
correct,  then  the  Contracting Officer may  adopt  the  Contract Manager's  decision  and  send written 
notice  to  the Contractor of  the Contracting Officer's decision  to  adopt  and  that  this  constitutes  the 
Contracting Officer's written decision under paragraph  j. of  this Clause and  that  it  is a  final decision 
unless appealed in accordance with paragraph k. 

i. In  lieu  of  dismissing  the  claim,  the  Contracting  Officer  may  attempt  to  resolve  the  claim  by  informal 
conference and conciliation with the parties.  Upon receipt of a settlement documents signed by the parties, 
the Contracting Officer shall dismiss the claim. 

j. If the claim cannot be dismissed or resolved informally within 30 calendar days after the Contracting Officer 
received the relevant documents, then the Contracting Officer shall within 90 calendar days issue a written 
decision.    The  Contracting Officer  shall  review  the  facts  relating  to  the  dispute  and  obtain,  if necessary, 
assistance  from  legal,  fiscal  and  other  advisors.    The  Contracting  Officer  shall mail  the  decision  to  the 
Contractor by certified mail. 

If  the Contracting Officer does not  issue a written decision within 90 calendar days or within such  longer 
period as may be agreed upon by the parties, then the Contractor may proceed as if an adverse decision had 
been received. 

k. Any  party  may  appeal  an  adverse  decision  of  a  Contracting  Officer  under  this  Clause  to  the  Chief 
Procurement  Officer  for  Construction  if  filed  within  14  calendar  days  after  receipt  of  the  Contracting 
Officer's decision or at the expiration of 90 days in the absence of a decision.  A copy of the appeal shall be 
sent to the Contracting Officer. 

l. A written notice of appeal to the Chief Procurement Officer for Construction need not be  in any particular 
form.  However, it must 1) evidence a desire to have the Chief Procurement Officer for Construction review 
the Contracting Officer's decision, 2) list specific factual and legal errors to the Contracting Officer's decision, 
and 3) be signed by the appellant or his authorized representative.  General assertions that the Contracting 
Officer's decision is contrary to law or fact are not sufficient. 

m. Within  15  calendar days  after  receipt  of  an  appeal,  the  Chief  Procurement Officer  for  Construction may 
adopt the Contracting Officer's written decision; otherwise, the Chief Procurement Officer for Construction 
shall, as soon as practicable, arrange a hearing  in accordance with University of Alaska regulations and AS 
36.30.   The Chief Procurement Officer for Construction shall notify the Contractor of his or her decision to 
adopt the Contracting Officer's written decision and inform the Contractor that it may appeal this ruling to 
the Superior Court for the State of Alaska for a trial de novo. 

n. At  the  conclusion of a hearing and within 30 days  thereafter,  the hearing officer,  if other  than  the Chief 
Procurement  Officer  for  Construction,  shall make  a written  recommendation  to  the  Chief  Procurement 
Officer for Construction including findings of fact and conclusions of law.  Upon due deliberation and within 
60 days of receipt of the hearing officer's recommendation, the Chief Procurement Officer for Construction 
shall render a decision to affirm, reverse or modify the recommendation, or take other appropriate action.  
The Chief Procurement Officer for Construction's decision shall be set forth in writing and must articulate the 
basis  for  the  decision.    In  the  event  the  Chief  Procurement  Officer  for  Construction  finds  against  the 
Contractor, he or she shall notify  the Contractor  that  it may appeal to  the Superior Court  for the State of 
Alaska in accordance with the Alaska Rules of Appellate Procedure if it does so within 30 days from receipt of 
the Chief Procurement Officer for Construction's adverse decision. 



 

 

o. The Contractor  shall proceed diligently with performance of  the Contract pending  final  resolution of  any 
claim or request for relief and shall comply with any decision of the Contract Manager or Contracting Officer 
pending said final resolution. 

46. Price Adjustment 

a. Any adjustment  in Contract price pursuant to Clauses  in this Contract shall be determined, at the Owner's 
option, by one or more of the following methods: 

1. By  agreement  on  a  fixed  price  adjustment  for  all  reasonable  costs  before  commencement  of  the 
pertinent performance; 

2. By unit prices specified in the Contract or subsequently agreed upon; 

3. By the actual direct cost to include the following: 

a) Labor, including foremen; 

b) Materials entering permanently into the Work; 

c) The Contractor's ownership cost or rental charges at competitive rates of the construction plant 
and equipment during the time of use on the extra Work; 

d) Power and consumables supplied for the operation of power equipment; 

e) Insurance; 

f) Social security and unemployment contributions. 

4. In such other manner as the parties may mutually agree; or  

5. In the absence of agreement between the parties, by a unilateral determination by the Owner of costs 
attributable  to  the  event  or  situation  covered  by  the  Clause,  all  as  computed  by  the  Owner  in 
accordance with general accepted accounting principles, plus appropriate fee, as determined herein. 

6. Subject  to  any  limitations  prescribed  elsewhere  in  the  terms  and  conditions  of  the  Contract,  a 
reasonable fee for overhead and profit may be negotiated and included in any price adjustment under 
a. 1., 3., 4., and 5. by mutual agreement of the parties up to an amount not to exceed ten percent (10%) 
of  the  above  actual  direct  costs  incurred  by  the  Contractor's  own  forces  allocable  to  the  price 
adjustment  for overhead plus  ten percent  (10%) of  the Contractor's direct  costs,  including overhead 
allocable to the price adjustment for profit.  The cost of the subcontractor's Work shall be determined 
in  the  same  manner.    To  the  cost  of  subcontractor Work  the  Contractor,  and  any  higher  tiered 
subcontractor, may add an amount to be agreed upon but not to exceed ten percent (10%).  The total 
fee shall be compensation  to cover all  indirect costs, profit and any other general expense except as 
follows:    to  the  final price of  the modification may be added  the  cost of payment and performance 
bonds,  if  appropriate.    The  amount  added  shall  not  be more  than  the  product  of  the modification 
amount  and  the  lowest  stepped  rate  charged  for  payment/performance  bonds  based  upon  the 
Contract amount to date. 

All proposals  for price adjustment  to  the Contract  including additions and deductions  shall have  itemized 
breakdowns of  labor, materials, equipment, and other direct  costs.   Changes  that  include both monetary 
additions  and  deductions  shall  have  the  above  fee  computed  only  on  the  net  direct  cost  addition;  net 
deductive amounts or changes shall include a minimum five percent (5%) fee. 



 

 

b. The Contractor shall submit cost or pricing data for any price adjustments and shall certify that, to the best 
of the Contractor's knowledge and belief, the data submitted is accurate, complete, and current prior to the 
beginning of negotiations or as of a mutually determined specified date and will continue to be accurate and 
complete during the performance of the Contract.  Certification below a specified amount may be waived by 
the Owner.  Any price increase in connection with this Contract by any significant amount because the data 
was  inaccurate  or  incomplete  shall  be  reduced  and  the  Contract  modified  according  to  the  Owner's 
regulations or FAR 52.215‐22 whichever is applicable. 

47. Right of the Owner to Terminate Contract 

a. Default: 

1. If the Contractor violates any material provision of the Contract, or if it should make an assignment for 
the benefit of creditors, file a petition of bankruptcy, or if a receiver should be appointed on account of 
Contractor's  insolvency,  or  if  the  Owner  determines  that  the  Contractor  has  failed  to  supply  an 
adequate working  force or material of proper quality or quantity, or has persistently disregarded the 
written instructions of the Owner, or has refused or failed to prosecute the Work or any separable part 
thereof with such diligence as will result in its completion within the time specified in the Contract, or 
any extension  thereof, or  if  the Contractor  fails  to complete  said Work within  such  time,  the Owner 
may terminate the Contractor's right to proceed with the Work. 

2. If  any  grounds  for  termination  exist,  the Owner may  give written  notice  to  the  Contractor  and  the 
Contractor's sureties that if specified defaults are not remedied within the time set forth in such notice, 
the Contractor's right to proceed with the Work will automatically terminate. 

3. Upon such termination, the Owner may: 

a) require the Contractor's sureties to complete the Work; 

b) take over the Work directly; or 

c) employ another contractor to complete the Work. 

In any event, in completing the Work, the Owner or its representative may utilize any materials, tools, 
equipment, and appliances that are at the job site and necessary for its completion. 

4. If the Owner terminates the Contractor's right to proceed, or if the Contractor abandons the Work and 
the Work  is completed by another,  the Contractor shall not be entitled to receive any portion of  the 
amount to be paid under the Contract until the Work is fully completed.  After completion, if the unpaid 
balance owed  to  the Contractor exceeds  the  sum of  the amount paid by  the Owner  in  finishing  the 
Work plus all damages sustained, including but not limited to such liquidated damages as provided for 
in this Contract, the excess not required by the Contract to be retained shall be paid to the Contractor; 
but if such sum exceeds the unpaid balance, the Contractor and his sureties shall be liable to the Owner 
for the excess. 

b. Convenience:  

1. The performance of Work under the Contract may be terminated by the Owner in accordance with this 
Clause in whole or from time to time in part: 

a) Whenever, for any reason, the Owner shall determine that such termination is in the best interest 
of  the  Owner.    Any  such  termination  shall  be  effected  by  delivery  to  the  Contractor  of  a 
Notice‐of‐Termination specifying whether  the  termination  is  for  the convenience of  the Owner, 
the extent to which performance of Work under the Contract  is terminated, and the date upon 
which such termination becomes effective. 

2. After receipt of a Notice‐of‐Termination and except as otherwise directed by the Owner, the Contractor 
shall:  

a) Stop  Work  under  the  Contract  on  the  date  and  to  the  extent  specified  in  the 



 

 

Notice‐of‐Termination. 

b) Place  no  further  orders  or  subcontracts  for materials,  services,  or  facilities  except  as may  be 
necessary for completion of such portion of the Work under the Contract as is not terminated. 

c) Terminate all orders and subcontracts to the extent that they relate to the performance of Work 
terminated by the Notice‐of‐Termination. 

d) Assign to the Owner, in the manner and to the extent directed by the Owner, all right, title, and 
interest of the Contractor under the orders or subcontracts so terminated.  The Owner shall have 
the  right,  in  its discretion,  to  settle or pay  any or  all  claims  arising out of  such  termination of 
orders  and  subcontracts,  the  cost  of  which  would  be  reimbursable  in  whole  or  in  part,  in 
accordance with the provisions of the Contract. 

e) With the approval or ratification of the Owner and to the extent it may require, which approval or 
ratification  shall  be  final  and  conclusive  for  all  purposes  of  this  Clause,  settle  all  outstanding 
liabilities and all  claims arising out of  such  termination of orders and  subcontracts,  the  cost of 
which  would  be  reimbursable  in  whole  or  in  part,  in  accordance  with  the  provisions  of  this 
Contract. 

f) Transfer  title  to  the Owner  (to  the extent  that  the  title has not already been  transferred) and 
deliver in the manner, at the times, and to the extent directed by the Owner:  (i) The fabricated or 
unfabricated parts, Work in process, completed Work, supplies, and other material produced as a 
part  of  or  acquired  with  respect  to  the  performance  of  the  Work  terminated  by  the 
Notice‐of‐Termination; (ii) the completed or partially completed plans, drawings, information, and 
other property which, if the Contract had been completed, would be required to be furnished to 
the Owner; and (iii)  acquired or manufactured components for the performance of this Contract 
for the cost of which the Contractor has been or will be reimbursed under this Contract. 

g) Use Contractor's best efforts to sell in the manner, at the time, to the extent, and at the price or 
prices directed or  authorized by  the Owner  any property of  the  types  referred  to  in  f.  above; 
provided, however, that the Contractor:    (I)   Shall not be required to extend credit for any sale, 
and (ii)  may acquire any such property under the conditions prescribed by and at a price or prices 
approved  by  the  Owner;  and,  provided  further,  that  the  proceeds  for  any  such  transfer  or 
disposition shall be applied to reduce any payments to be made by the Owner to the Contractor 
under this Contract or shall otherwise be credited to the price or cost of the Work covered by this 
Contract or paid in such other manner as the Owner may direct. 

h) Complete  performance  of  such  part  of  the Work  as  shall  not  have  been  terminated  by  the 
Notice‐of‐Termination. 

i) Take  such  action  as  may  be  necessary  or  as  the  Owner  may  direct  for  the  protection  and 
preservation of the property related to this Contract which is in the possession of the Contractor 
and in which the Owner has or may acquire an interest. 

The  Contractor  shall  proceed  immediately  with  the  performance  of  the  above  obligations 
notwithstanding any delay  in determining  the adjustment of  the amount of  the  fee, or any  item, or 
reimbursable cost under  this Clause.   At any  time after  the effective date of  termination as may be 
amended by the Owner from time to time, the Contractor shall submit to the Owner a list, certified as 
to  quantity  and  quality,  of  any  or  all  items  of  termination  inventory  not  previously  disposed  of, 
exclusive of  items  the disposition of which has been directed or authorized by  the Owner, and may 
request  that Owner  remove such  items or enter  into a storage agreement covering  them.   Not  later 
than fifteen (15) days thereafter, the Owner may accept such  items and remove them or enter  into a 
storage agreement covering the same, provided that the list submitted shall be subject to verification 
by  the Owner upon removal of  items or,  if the  items are stored, within  forty‐five  (45) days  from the 
date of submission of the  list, and any necessary adjustment to correct the  list as submitted shall be 
made prior to final settlement. 



 

 

3. After receipt of a Notice‐of‐Termination, the Contractor shall submit to the Owner its termination claim 
in the form and with the certification prescribed by the Owner.  Such claim shall be submitted promptly 
but  in no event  later  than six  (6) months  from  the effective date of  termination unless one or more 
extensions in writing are granted by the Owner upon request of the Contractor made in writing within 
such six‐month period or any authorized extension thereof.  However, if the Owner determines that the 
facts justify such action, it may receive and act upon any such termination claim at any time after such 
six‐month period or any extension  thereof.   Upon  failure of  the Contractor  to submit  its  termination 
claim  within  the  time  allowed,  the  Owner  may,  subject  to  any  review  required  by  the  Owner's 
procedures or regulations in effect as of the date of execution of this Contract, determine on the basis 
of  information available  to  it  the amount,  if any, due  to  the Contractor by reason of the  termination 
and shall thereupon pay to the Contractor the amount so determined. 

4. Subject  to  the provisions of paragraph 3  above  and  subject  to  any  review  required by  the Owner's 
procedures or regulations in effect as of the date of execution of this Contract, the Contractor and the 
Owner may  agree  upon  the whole  or  any  part  of  the  amount  or  amounts  to be  paid  (including  an 
allowance for the fee),  if any, to the Contractor by reason of the total or partial termination of Work 
pursuant  to  this  Clause.    Upon  agreement,  the  Contract  shall  be  amended  accordingly;  and  the 
Contractor shall be paid the agreed amount. 

5. In the event of the failure of the Contractor and the Owner to agree in whole or in part as provided in 
paragraph above as to the amounts with respect to costs and fees, if any, to be paid to the Contractor 
in connection with  the  termination of Work pursuant  to  this Clause,  the Owner  shall,  subject  to any 
review  required  by  the Owner's  procedures  in  effect  as  of  the  date  of  execution  of  this  Contract, 
determine  on  the  basis  of  information  available  to  it  the  amount,  if  any,  due  to  the  Contractor  in 
connection with the termination and shall pay to the Contractor the amount determined as follows: 

a) If the settlement includes costs and fees:  

(i) There shall be included therein all costs and expenses reimbursable in accordance with this 
Contract and not previously paid to the Contractor for the performance of this Contract prior 
to the effective date of the Notice‐of‐Termination and such of these costs as may continue 
for a reasonable time thereafter with the approval of or as directed by the Owner, provided, 
however  that  the  Contractor  shall  proceed  as  rapidly  as  practicable  to  discontinue  such 
costs. 

(ii) There shall be  included therein, as  far as not  included under 1 above, the costs of settling 
and paying claims arising out of  the  termination of Work under  subcontracts or orders as 
provided in paragraph b.2.e above, which are properly chargeable to the terminated portion 
of the contract. 

(iii) There shall be  included therein reasonable costs of settlement  incurred by the Contractor, 
including  but  not  limited  to  accounting,  legal,  clerical,  and  other  expenses  reasonably 
necessary for the preparation of settlement claims and supporting data with respect to the 
termination,  together with  reasonable storage,  transportation, and other costs  incurred  in 
connection with the protection of termination inventory. 

(iv) If  the  terms  of  the  Contract  provide  for  a  fee  to  be  paid  the  Contractor,  there  shall  be 
included in the settlement a portion of the fee determined at the Owner's option as follows: 

If the fee is expressed as a lump sum, there shall be paid a percentage of the lump sum equivalent 
to  the  percentage  of  physical  completion  of  the Work  for which  the  fee  applies,  less  any  fee 
payments made previously.  

If the amount determined under this subparagraph is less than the total fee payment theretofore 
made to the Contractor, the Contractor shall repay the excess amount to the Owner.  



 

 

6. Any dispute arising from any determination made by the Owner under paragraph b.3 or b.5 above shall 
be resolved pursuant to Clause 45 of these General Conditions except that if the Contractor has failed 
to  submit  its  claim within  the  time  provided  in  paragraph  b.3  above  and  has  failed  to  request  an 
extension of such time, the Contractor shall have no right to such resolution.    In any case, where the 
Owner has made a determination of  the amount due under paragraph b.3 or b.5 above,  the Owner 
shall pay  the Contractor  the  following:   1.  If  there  is no  right of  resolution hereunder or  if no  timely 
resolution has been taken, the amount so determined by the Owner; or 2. if an appeal has been taken, 
the amount finally determined on such appeal. 

7. In arriving at the amount due the Contractor under this Clause, there shall be deducted:  1. All advance 
or  other  payments  applicable  to  the  terminated  portion  of  this  Contract  previously  made  to  the 
Contractor; 2. the amounts of any claim that the Owner may have against the Contractor in connection 
with this Contract; and 3. the agreed price for, or proceeds of sale of, any materials, supplies, or other 
things acquired by the Contractor or sold pursuant to the provisions of this Clause and not otherwise 
recovered by or credited to the Owner. 

8. In the event of a partial termination, the portion of the fee which is payable with respect to the Work 
under  the  continued portion of  the Contract  shall be equitably adjusted by agreement between  the 
Contractor and the Owner and such adjustment shall be evidenced by an amendment to this Contract. 

9. The Owner may, from time to time, under such terms and conditions as it may prescribe, make partial 
payments and payments on account against costs  incurred by  the Contractor  in connection with  the 
terminated  portion  of  the  Contract whenever,  in  the  opinion  of  the Owner,  the  aggregate  of  such 
payments shall be within the amount to which the Contractor shall be entitled hereunder.  If the total 
of such payments is in excess of the amount finally determined to be due under this Clause, such excess 
shall be payable by the Contractor to the Owner upon demand, together with interest computed at the 
rate of eight percent (8.0%) per annum, for the period from the date such excess payment attributable 
to  a  reduction  in  the  Contractor's  claim  by  reason  of  retention  or  other  disposition  of  termination 
inventory  until  ten  (10)  days  after  the  date  of  such  retention  or  disposition,  or  such  later  date  as 
determined by the Owner by reason of the circumstances. 

48. Equal Employment Opportunity Requirements 

a. For the term of this Contract, the Contractor shall comply with the Governor of Alaska Administrative Order 
#18 as amended, President of the United States Executive Order 11246 of September 24, 1965 as amended 
and specifically as follows: 

1. The Contractor will not discriminate  against  any  employee or  applicant  for  employment because of 
race, color, religion, national origin, ancestry, sex, age, marital status, or mental or physical disability.  
The Contractor will take affirmative action to ensure that applicants are employed and that employees 
are treated during employment without regard to their race, color, religion, national origin, ancestry, 
sex, age, marital status, or mental or physical disability.  Such action shall include, but not be limited to, 
the following:  employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; 
layoff or termination; rates of pay or other forms of compensation; and selection for training including 
apprenticeship.    The  Contractor  agrees  to  post  in  conspicuous  places  available  to  employees  and 
applicants for employment notices setting forth the provisions of this nondiscrimination clause. 

2. The Contractor will  in all solicitations or advertisements  for employees placed by or on behalf of  the 
Contractor state that all qualified applicants will receive consideration for employment without regard 
to race, color, religion, national origin, ancestry, sex, age, marital status, or mental or physical disability. 

3. The Contractor will send to each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract or understanding a notice advising the labor union or workers' 
representative of  the Contractor's  commitments under Section 202 of Executive Order No. 11246 of 
September 24, 1965, as amended, and shall post copies of the notice in conspicuous places available to 
employees and applicants for employment. 



 

 

4. The Contractor will comply with all provisions of Executive Order No. 11246 of September 24, 1965, as 
amended, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

5. The  Contractor  will  furnish  all  information  and  reports  required  by  Executive  Order  No.  11246  of 
September 24, 1965, as amended, and by the rules, regulations, and orders of the Secretary of Labor, or 
pursuant  thereto, and will permit access  to his books,  records, and accounts by  the Owner and  the 
Secretary of Labor  for purposes of  investigation  to ascertain compliance with such  rules,  regulations, 
and orders. 

6. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this Contract or 
with any such rule, regulations, or orders, this Contract may be canceled, terminated, or suspended in 
whole or in part; and the Contractor may be declared ineligible for further contracts in accordance with 
procedures authorized in Executive Order No. 11246 or as otherwise provided by law. 

7. The Contractor will include the provisions of paragraphs 1 through 7 in every subcontract or purchase 
order unless exempted by  rules,  regulations, or orders of  the  Secretary of  Labor  issued pursuant  to 
Section  204  of  Executive Order No.  11246  of  September  24,  1965,  as  amended  by  Executive Order 
11375 and supplemented in Department of Labor regulations (41 CFR Part 60) so that such provisions 
will be binding upon each subcontractor or vendor.  The Contractor will take such action with respect to 
any subcontractor or vendor as may be directed by the Owner as a means of enforcing such provision 
including sanctions  for noncompliance; provided, however, that  in the event the Contractor becomes 
involved in or is threatened with litigation with a subcontractor or vendor as a result of such direction, 
the  Contractor may  request  the Owner  to  enter  into  such  litigation  to  protect  the  interests  of  the 
Owner. 

b. The Contractor by submission of its bid on this Project and subsequently, if successful, by its signature on the 
Contract between  the Owner and Contractor hereby  certifies  that  it does not maintain or provide  for  its 
employees any segregated  facilities at any of  its establishments and that  it does not permit employees to 
perform  their  services  at  any  location under  its  control where  segregated  facilities  are maintained.    The 
Contractor certifies further that it will not maintain or provide for its employees any segregated facilities at 
any of its establishments and that it will not permit its employees to perform their services at any location 
under  its  control  where  segregated  facilities  are  maintained.    As  used  in  this  certification,  the  term 
"segregated  facilities" means any waiting rooms, work areas, rest rooms and washrooms, restaurants and 
other  eating  areas,  time  clocks,  locker  rooms  and  other  storage  or  dressing  areas, parking  lots,  drinking 
fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees 
which  are  segregated  on  the  basis  of  race,  color,  religion,  sex,  or  national  origin,  ancestry,  age, marital 
status,  or mental  or  physical  handicap  or  disability  because  of  habit,  local  custom,  or  otherwise.    The 
Contractor  agrees  that  it will  obtain  identical  certifications  for  proposed  subcontractor's  vendor  prior  to 
award of subcontracts or purchase orders exceeding $10,000 that are not exempt from the provisions of the 
Equal Opportunity clause in a. above. 

c. The Contractor (or first tier subcontractor)  is herein advised of  its obligation under 41 CFR 60‐1.7:    If  it (1) 
has 50 or more employees and (2) has a contract with the Owner or subcontract on this Project amounting 
to $50,000 or more and has not filed with the Office of Federal Contract Compliance (OFCCP) in Anchorage, 
Alaska on or before the 31st day of March complete and accurate reports on Standard Form 100 (EEO‐1), it 
shall do so within  thirty  (30) days after award  to  it of a contract.   Forms may be obtained  from  the same 
office.  In addition, if the Contractor meets the requirements under c.  (1) and (2) above, he shall within 120 
days of  receipt of written Notice‐of‐Award develop  and maintain  for  the  term of  this  contract  a written 
affirmative action compliance program until such time as  it  is not required by  law or regulation to develop 
and maintain such a program. 



 

 

d. The Contractor and subcontractors shall provide written notification to the appropriate OFCCP office within 
ten (10) working days of award of any construction contract in excess of $10,000 at any tier for construction 
work under  this Contract.   The Contractor and  subcontractors holding contracts of $10,000 or more  shall 
comply with  a  28 percent minority manpower utilization  goal  in  each of  the  following  trades:   Asbestos 
workers,  Carpenters,  Electricians,  Ironworkers, Operating  Engineers,  Painters,  Pile  Drivers,  Plumbers  and 
Steam Fitters, Roofers, Sheet Metal Workers, and Teamsters.   The Contractor and subcontractors shall not 
discriminate against any employee or applicant  for employment because he or  she  is a disabled veteran, 
veteran of  the Vietnam era, or handicapped person  in  regard  to any position  for which  the employee or 
applicant for employment is qualified. 

e. In accordance with Executive Order 11625, special efforts must be made  to maximize  the participation of 
Minority Business Enterprises (MBES).  The Contractor agrees to award subcontracts to MBES to the fullest 
extent consistent with efficient performance of the Contract.  If required by the Owner, the Contractor shall 
present  records  to  the Owner  evidencing  the Contractor's  efforts  to  solicit Minority Business Enterprises 
prior to the award of any subcontracts. 

f. The  Owner  shall  have  recourse  to  the  following  sanctions  and  penalties  for  the  Contractor's  or 
subcontractor's failure to meet its affirmative action commitment: 

1. Cancel,  terminate,  suspend,  or  cause  to  be  canceled,  terminated,  or  suspended,  any  contract  or 
subcontract relating to construction by the Owner or any portion or portions thereof for failure of the 
Contractor or subcontractor to comply with the affirmative action provisions of the Contract.  Contracts 
may  be  canceled,  terminated,  or  suspended  absolutely,  or  continuation  of  the  contract  may  be 
conditioned upon a program for future compliance approved by the Owner. (A.O. #18)  

49. Alaska Statute Title 36 

The  provisions  of  Alaska  Statute  Title  36,  Public  Contracts,  as  amended  and/or  supplemented  are  hereby 
incorporated in the contract by this reference.  Effective July 1, 2003, AS 36.05.045 requires the filing of a Notice 
of Work with  the Department of  Labor, payment of  filing  fees, and  the  filing of a Notice of Completion.   The 
Contractor is advised that Compliance with AS 36 et seq. is mandatory with no change in the Contract sum.  

50. Payrolls and Basic Records 

a. The Contractor shall maintain payrolls and basic records for all laborers and mechanics during the course of 
the Work and shall preserve them for a period of three (3) years thereafter.  Such records shall contain at a 
minimum the name and address of each such employee, his correct classification, rate of pay (including rates 
of contribution for, or costs assumed to provide, fringe benefits), daily and weekly number of hours worked, 
deductions made, and actual wages paid. 

 

b. One certified copy of all payroll reports shall be submitted bi‐weekly to the Owner.  In addition, one certified 
copy of all payroll  reports  shall be  submitted bi‐weekly  to  the State Department of Labor,  irrespective of 
applicable wage  rates  (State  or  Federal)  in  compliance with Alaska  Statute  36.05.040,  Filing  Schedule  of 
Employees,  Wages  Paid,  and  Other  Information.    The  copy  to  the  Owner  shall  be  accompanied  by  a 
Statement of compliance certifying:  (1) That the wage rates contained therein are not less than the current 
prevailing rates of pay  issued by the Department of Labor  in effect ten  (10) days before the  final date  for 
submission of bids on this Contract or as modified every 24 months, (2) that no deductions have been made 
other than those permissible under the Copeland Act, (3) that the classifications set forth for each laborer or 
mechanic conforms with the work he or she performed, and  (4) the wage rates contained therein are not 
less than the current prevailing rates of pay issued by the U.S. Department of Labor.  The Contractor shall be 
responsible for the submission of certified copies of payrolls of all subcontractors. 



 

 

c. The Contractor shall submit to the Owner such schedule of quantities and costs, progress schedules, reports, 
payrolls, estimates, records, and other data as the Owner may request concerning Work performed or to be 
performed under this Contract.  The Owner's auditors, timekeepers, and inspectors shall be afforded access 
to  all  of  the  Contractor's  books,  records,  correspondence,  instructions,  drawings,  receipts,  vouchers, 
subcontracts, memoranda, etc. relating to this Contract; and the Contractor shall preserve all such records 
for a period of three (3) years after Final Payment hereunder. 

d. The Owner may audit the books and records of a Contractor or a subcontractor including material suppliers 
to  the  extent  that  the books  and  records  relate  to  the performance of  the Contract or  any  subcontract.  
Books and records shall be maintained by the Contractor for a period of three years after the date of final 
payment under  the Contract and by  the  subcontractor  for a period of  three years after  the date of  final 
payment under the subcontract. 

e. The Contractor shall insert in all subcontracts the requirements set forth in subparagraphs a., b., c., and d. of 
this  Clause  and  also  a  provision  that  the  subcontractors  include  these  requirements  in  any  lower  tier 
subcontracts which  they may  enter  into  together with  a  provision  requiring  this  insertion  in  any  further 
subcontracts that may in turn be made. 

51. Apprentices 

Apprentices  shall be permitted  to work as  such only when  they are  registered,  individually, under a bona  fide 
apprenticeship  program  registered  with  a  state  apprenticeship  agency  that  is  recognized  by  the  Bureau  of 
Apprenticeship and Training, United States Department of Labor, or under a program registered with the Bureau 
of  Apprenticeship  and  Training,  United  States  Department  of  Labor.    The  allowable  ratio  of  apprentices  to 
journeymen  in any craft classification shall not be greater  than  the  ratio permitted  to  the Contractor as  to  the 
Contractor's entire work force under the registered program.  The Contractor or subcontractor will be required to 
furnish  to  the Owner written  evidence of  the  registration of  their program  and  apprentices  as well  as of  the 
appropriate ratios and wage rates for the area of construction prior to using any apprentices on the Work. 

52. Copeland (Anti‐Kickback) Act 

The  Contractor  shall  comply with  the  Copeland  "Anti‐Kickback"  Act  (18  USC  874  and  40  USC  276c)  and  the 
Anti‐Kickback Act of 1986  (41 USC 51‐58)  and Regulations of  the  Secretary of  Labor  (29 CFR, Part 3)  that  are 
herein incorporated by reference.  The Contractor shall comply with any amendments or modifications to this Act 
or these regulations and shall be responsible for the submission of affidavits required of subcontractors. 

53. Overtime Compensation 

a. No  Contractor  or  subcontractor  contracting  for  any  part  of  the Work which may  require  or  involve  the 
employment of laborers or mechanics, including watchmen and guards, shall require or permit any laborer 
or mechanic in any work week in which he is employed on such Work to work in excess of eight hours in any 
calendar day or  in excess of  forty  (40) hours  in such work week unless such  laborer or mechanic receives 
compensation at a rate not  less  than one and one half  times his basic rate of pay  for all hours worked  in 
excess of eight hours in any calendar day or in excess of forty hours in such work week, as the case may be. 

b. In the event of any violation of the requirements set forth in subparagraph a. above, the Contractor and any 
subcontractor  responsible  therefore  shall be  liable  to  any  affected  employee  for  such unpaid wages.    In 
addition,  such  Contractor  and  subcontractor  shall  be  liable  to  the Owner  for  liquidated  damages.    Such 
liquidated damages  shall be  computed with  respect  to  each  individual  laborer or mechanic  employed  in 
violation of the requirements set forth in subparagraph a. above in the amount of $20 for each calendar day 
on which  such employee was  required or permitted  to work  in excess of eight hours or  in excess of  the 
standard work week of  forty hours without payment of  the overtime wages  required by  subparagraph a. 
above. 



 

 

c. The Owner may withhold or cause to be withheld from any monies payable on account of Work performed 
by  the  Contractor  or  subcontractor  such  sums  as Owner may  determine  to  be  necessary  to  satisfy  any 
liabilities  of  such  Contractor  or  subcontractor  for  unpaid wages  and  liquidated  damages  as  provided  in 
subparagraph b. above. 

d. The Contractor shall  insert  in all subcontracts the requirements set forth  in subparagraphs a., b., and c. of 
this  Clause  and  also  a  provision  that  the  subcontractors  include  these  requirements  in  any  lower  tier 
subcontracts which  they may  enter  into  together with  a  provision  requiring  this  insertion  in  any  further 
subcontracts that may in turn be made. 

54. Minimum Wages 

All mechanics, laborers, and field surveyors employed by the Contractor or subcontractor under this Contract will 
be paid the higher of the current prevailing wage rates established by the State Department of Labor and the U.S. 
Department of Labor. 

All mechanics,  laborers, and  field surveyors employed by  the Contractor or subcontractor at  the  job site under 
this Contract will be paid unconditionally and not  less  than once a week and without subsequent deduction or 
rebate on any account, except such payroll deductions as are permissible under the Copeland Act, the prevailing 
rate of wages that were in effect ten (10) days before the final date for submission of bids for this Contract.  The 
rate shall remain in effect for the life of the Contract or for 24 calendar months, whichever is shorter.  At the end 
of the initial 24‐month period, if new wage determinations have been issued by the department, the latest wage 
determination shall become effective for the next 24‐month period or until the Contract is completed, whichever 
occurs first.  This process shall be repeated until the Contract is completed.  The scale of wages to be paid shall be 
posted by the Contractor in a prominent and easily accessible place at the job site.  The Owner shall withhold so 
much of  the accrued payments  from periodic payments as  is necessary  to pay  to  laborers, mechanics, or  field 
surveyors employed by the Contractor or subcontractor the difference between: 

1. The rates of wages required by the Contract to be paid  laborers, mechanics, or  field surveyors  in the 
Work. 

2. The rates of wages in fact received by laborers, mechanics, and field surveyors on the Work. 

 
If it is found that a laborer, mechanic, or field surveyor employed by the Contractor or subcontractor has been or 
is being paid a  rate of wage  less  than  the  rate of wages  required by  the Contract  to be paid,  the Owner by 
written notice to the Contractor may terminate  its right to proceed with the Work or the part of the Work for 
which  there  is  a  failure  to pay  the  required wages  and  to prosecute  the Work  to  completion by  contract or 
otherwise; and  its  sureties are  liable  to  the Owner  for excess  costs  for  completing  the Work as a  result of a 
violation of the provisions of this Clause.  

55. Employment Preference 

It is the policy of the State of Alaska that to fulfill the duty of loyalty owed to its citizens and to remedy social or 
economic problems,  the State will grant an employment preference  to  residents when  the State  is acting as a 
market participant.  The Contractor including its subcontractors for the duration of this Project shall comply with 
AS 36.10, Employment Preference, now in effect, and all regulations promulgated for its implementation currently 
in effect and those that may become in effect. 

56. Alaska Forest Products Preference 

In accordance with AS 36.15 and AS 36.30.322 whenever timber, lumber, and manufactured lumber products are 
required  in  this Project, only  timber,  lumber, and manufactured  lumber products originating  in  this State  from 
local  forests shall be used wherever practicable.   The Contractor  for  the duration of this Project shall purchase 
only timber,  lumber, and manufactured  lumber products harvested  in this State whenever priced no more than 
seven percent  above products harvested outside  the  State,  available  and of  like quality when  compared with 
timber, lumber, or manufactured lumber products harvested outside the State. 



 

 

To meet  this  requirement  the  Contractor  shall  keep  records  documenting  its  solicitation  efforts  in  obtaining 
Alaska Forest Products from suppliers listed with the Department of Community and Economic Development on 
its "Alaska Products Preference List".    The Contractor shall provide the Owner with this record upon request, on 
the anniversary date of award and at the completion of the Contract.  Failure to comply with this requirement or 
to provide records as required shall result in the Owner withholding all payments until compliance is met. 

57. Alaska Products and Recycled Alaska Products Preference 

When a Contractor designates the use of an Alaska Product or Recycled Alaska Product at bid opening in order to 
receive a preference,  the Contractor must use  the product or products designated.   The Contractor  shall keep 
records  documenting  its  use  of  the Alaska  Product  or  Recycled Alaska  Product  and  provide  the Owner  these 
records upon request, on the anniversary date of the award and at the completion of the Contract. 

If a Contractor who designates the use of an Alaska Product or Recycled Alaska Product  in a bid fails to use the 
designated product for a reason within its control the Contract shall be reduced an amount equal to the percent 
preference it requested on the Alaska Product plus one percent of the value of the Alaska Product. 

58. Protection of Lives and Health 

In order to protect the lives and health of its employees under the Contract, the Contractor shall comply with all 
pertinent provisions of Alaska Statute 18.60 and with all pertinent provisions of the "Construction Safety Code" 
and "General Safety Code"  issued by  the Alaska Department of Labor and shall  take or cause  to be  taken such 
additional measures as the Owner may determine to be reasonably necessary for this purpose.   The Contractor 
alone shall be responsible for the safety, efficiency, and adequacy of its plant, appliances, and methods, and for 
any damage that may result from their failure or their improper construction, maintenance, or operation. 

The  Contractor  shall  provide  all  required  environmental,  safety  and  health  oversight,  training,  equipment, 
materials supplies and documentation (including but not limited to Material Safety Data Sheets, training records, 
signage, and data)  for  their employees and subcontractors.   Further, Contractor shall be solely responsible and 
accountable  for  all  fines  and  penalties  resulting  from  any  environmental,  health  or  safety  violations  by  their 
employees or subcontractors that occurs while performing the Work. 

59. Clean Air and Water 

The  Contractor  shall  comply  with  all  regulations  set  forth  in  the  Alaska  Administrative  Code  (AAC)  Title  18, 
Environmental Conservation, Chapter 50, Air Quality Control. 

In addition, if the Contract amount exceeds $100,000: 

a. The Contractor shall comply will all applicable standards, orders or requirements issued under Section 306 of 
the Clean Air Act (42 U.S.C. 1857(h), Section 508 of the Clean Water Act (33 U.S.C. 1368), Executive Order 
11738,  and  EPA  regulations  (40  CFR  Part  15) which  prohibit  the  use  under  federal  contracts  or  grants, 
facilities included on the Environmental Protection Agency (EPA) List of Violating Facilities. 

b. The Contractor warrants that any facilities to be used in the performance of this Contract are not listed on 
the EPA List of Violating Facilities. 

c. The Contractor will  include a provision substantially  the same as  this,  including  this paragraph c.  in every 
non‐exempt subcontract. 



60. Hazardous Substances:  Spills, Reporting & Communication Plan

Title  18  of  the Alaska Administrative  Code  Section  75.300 mandates  the  reporting  of  oil  spills  and  hazardous
material spills in a timely manner to the Department of Environmental Conservation (DEC).  The Contractor may
have responsibility under the law as the person in charge if an oil or hazardous spill occurs or is caused by any of
its employees, suppliers or subcontractors.  The Contractor, however, is responsible under this Contract to report
any project related spills caused by  its employees, suppliers or subcontractors within the time‐lines given below
to  the Owner, Safety Officer and  to  its Project Representative  in order  for  these persons  to warn  the Owner's
employees, students and the general public on its property of a potentially hazardous condition.  This Clause, or
its effect, shall be  in all of the Contractor's purchase orders, contracts and subcontracts and shall make each of
the Contractor's subcontracted parties responsible to the Contractor as the Contractor is to the Owner.

The following chart shows the time‐line for reporting of various size spills:

Substance  Quantity  Spill on  Time to Report 

Hazardous Material .......... Any Amount ............................................... Land or Water ................ Immediately 

Oil ..................................... Less than 0.5 pints or causes 
Less than 100 SF sheen. ............................. Water ....................................... 7 Days 

Oil ..................................... Greater than 55 gals. or causes 
Greater than 1000 SF sheen. ..................... Water ............................. Immediately 

Oil ..................................... Other than above....................................... Water ................................... 24 Hours 

Oil ..................................... Less than 10 gals. ....................................... Land ......................................... 7 Days 

Oil ..................................... Greater than 10 gals, but 
Less than 56 gals. ....................................... Land ..................................... 24 Hours 

Oil ..................................... Greater than 55 gals. ................................. Land ............................... Immediately 

For all toxic or hazardous materials the Contractor uses in the performance of this Contract it shall have available 
a Material Safety Data Sheet (MSDS) as required under 8 AAC 15.0101 (g).  For any of the "extremely hazardous 
substances" under the Superfund Amendments & Reauthorization Act  (SARA) Title  III used onsite,  if the Hazard 
Rating Standard (NFPA 704M)  is greater than zero (0)  in any of the four categories   (i.e. health, fire, special and 
reactivity) of hazardous substances,  the Contractor shall be responsible  for having onsite not only  the Material 
Safety Data Sheet for each extremely hazardous substance, but a hazard communication program and plan for its 
employees  to  follow  in  the event of  an  accident.   The Owner  shall make  available  to  the Contractor Material 
Safety Data Sheets for any toxic or hazardous substance under its control that the Contractor may encounter in its 
work under this Contract. 

The  contractor  shall be  responsible  for  all  training, documentation, permits  and  activities  associated with  the 
introduction  or  generation  of  any  hazardous wastes  from  its  own  activities  and  own materials  utilized  in  the 
course of fulfilling this Contract. 

61. Laws Concerning University of Alaska

This Contract  is made and entered  into under and subject  to all provisions of  the Constitution and  laws of  the
State of Alaska and the United States of America governing, controlling, or affecting the Owner, or the operations
or powers of  the Owner.   The Contractor shall perform  the Contractor's agreements and undertakings entered
into pursuant to the terms of this Contract in accordance with and subject to all the provisions of the Constitution
and laws of the State of Alaska and the United States of America, it being specifically understood that all are, by
this reference, hereby made a part of this Contract.



62. Provisions Required by Law Deemed Inserted

Each and every provision of  law required by  law to be  inserted  in this Contract shall be deemed to be  inserted
herein; and  if through mistake or otherwise any such provision  is not  inserted or  is not correctly  inserted, then
upon the request of either party, the Contract shall forthwith be physically amended to make such  insertion or
correction.

63. Interest of Member of or Delegate to Congress

No member of or delegate to Congress or state official shall be entitled to any share or part of this Contract or to
any benefit that may arise there from, but this provision shall not be construed to extend to this Contract if made
with a corporation for its general benefit.

64. Other Prohibited Interests

No official of  the Owner who  is authorized  to act  in such capacity on behalf of  the Owner  to negotiate, make,
accept, or approve, or to take part in negotiating, making, accepting, or approving any architectural, engineering,
inspection, construction, or material supply contract, or any subcontract  in connection with the construction of
the Project, shall become directly or indirectly associated personally except in his official capacity in this Contract
or in any part hereof.  No officer, employee, architect, attorney, engineer, or inspector of or for the Owner who is
authorized to act in such capacity and on behalf of the Owner to exercise any legislative, executive, supervisory,
or other similar  functions  in connection with  the Construction of  the Project shall become directly or  indirectly
interested personally except in his official capacity in this Contract, or any part thereof, or in any material supply
contract, subcontract, insurance contract, or in any other contract pertaining to the Project.

65. General Provisions

a. United States Currency.  All references to dollars in this Agreement refer to United States currency.

b. Time.  Time is of the essence of this Agreement.

c. Waiver.  The failure of any party to insist upon the strict performance of any provision of this Agreement or
to exercise any right, power or remedy consequent upon a breach thereof shall not constitute a waiver by
said party of any such provision, breach or subsequent breach of the same or any other provision.

d. Remedies.  Except as otherwise expressly provided in this Agreement, the parties shall be entitled to any and
all remedies provided by Law and all such remedies shall be cumulative.

e. Counterparts.    This Agreement may be  executed  in  any number of  counterparts,  each of which  shall be
deemed an original, and all of which, taken together, shall constitute a single agreement.   This Agreement
shall not become binding upon any party unless and until all parties have executed at least one counterpart
of this Agreement.

f. Further Actions.  The parties hereby agree to take any and all actions and execute, acknowledge and deliver
any and all documents reasonably necessary to effect the purposes of this Agreement.

g. Modification  of  Agreement.    This  Agreement  may  be  modified  only  by  an  instrument  in  writing  duly
executed by and delivered to all of the parties hereto.

h. Entire Agreement.  The Contract Documents embody the entire agreement and understanding between the
parties and  supersedes all prior agreements and understandings, whether written or oral,  relating  to  the
subject matter hereof.

i. Law Governing.   This Agreement shall be  interpreted and construed  in accordance with, and governed and
enforced  in  all  respects  by,  the  laws  of  the  State  of  Alaska,  and  any  litigation  arising  pursuant  to  this
Agreement shall only be brought after exhausting all administrative remedies  in the Alaska Superior Court
for the Fourth Judicial District, in Fairbanks, Alaska.



j. Severability.    If any provision of  this Agreement or any application  thereof shall be  found  to be  invalid or
unenforceable  by  a  court  of  competent  jurisdiction,  the  remainder  of  this  Agreement  and  any  other
application  of  such  provision  shall  remain  valid  and  be  interpreted  to  effectuate  the  purposes  of  the
agreement as a whole.

k. Binding Effect.  The rights, obligations and liabilities set forth in or arising under this Agreement shall extend
to, be binding upon, and inure to the benefit of the parties and their respective successors and assigns.

l. Paragraph Headings.   The descriptive paragraph headings  throughout  this Agreement are  for convenience
and reference only, and the words contained therein shall not be held to expand, modify, amplify or aid in
the interpretation or construction of this Agreement.

m. Interpretation of the Agreement.  This Agreement is the result of a public process in which Contractor had a
full  and  unrestricted  right  to  examine  this  Agreement  before  submitting  its  proposal  or  bid  for  this
Agreement  and  prior  to  executing  it  and  accordingly  this  Agreement  shall  not  be  construed  against  the
drafting party.

n. Relationship of the Parties.   Nothing  in this Agreement shall be construed to make the Owner an agent, a
partner, or a joint venturer with the Contractor.

o. Exhibits.  All Exhibits to this Agreement are adopted by reference and incorporated herein as if fully set forth
in this Agreement.

p. Survival. Any obligation under this Agreement arising before such expiration or termination, shall survive the
expiration or  termination of this Agreement.   Notwithstanding any other provision contained herein, until
the Contractor's obligations pursuant  to Clause 19 of  this Agreement are  fully satisfied, all of Contractor's
obligations to insure and indemnify the Owner shall continue.

q. Capitalized Terms.   Unless a contrary meaning  is clearly  intended, terms that begin with capitalized  letters
shall have the meaning provided in Clause 1 or, if not defined in Clause 1, as explained in the contract.  If a
term is not capitalized, it shall have the meaning attributed to the term in common usage in the context in
which it is used.

END OF GENERAL CONDITIONS 



SPECIAL CONDITIONS 
 
 
SC‐01  Time  for Completion:    The work which  the Contractor  is  required  to perform 

under this Contract shall be commenced on the date stipulated by the Owner in 
the Notice‐of‐Award  to  the Contractor. Contractor will have access  to  the site 
on February 20th, 2016. Substantial Completion shall be achieved on April 30th, 
2016. 

 
SC‐02    Liquidated Damages:    Liquidated  damages will  be  assessed  in  the  amount  of 

$250  per  day  for  each  calendar  day  of  delay  beyond  the  date  of  Substantial 
Completion as stated  in SC‐01 or any extensions thereof which may be granted 
pursuant to the General Conditions. 

 
SC‐03  Professional  Liability:    This  project  does  not  require  professional  liability 

insurance. 
 

SC‐04  Change GC 13.e.4 Builder’s Risk  Insurance:   All Risk Builder's Risk  Insurance  is 
not required. 

 
SC‐05  Permits:    The  Contractor  shall  procure  and  pay  for  all  permits,  licenses  and 

approvals as per General Condition 14(a). 
 
SC‐06  Camping:    There will  be  no  camping  or  overnight  stays  allowed  on University 

Property. 
 
SC‐07  Removal of Debris:  In conjunction with requirements of GC 22‐ The Contractor 

shall  not  transfer  salvaged  materials  or  demolition  debris  to  any  University 
employee  without  first  obtaining  written  approval  from  the  Owner’s  Project 
Manager. 

 
SC‐08    Alternate Brand Requests: GC 16.  Is revised to read: “Alternate brands may be  
    qualified if found to be equal or better, only by submitting a written request to  
    the Owner for approval, on the form provided, a minimum of ten (10) days in  
    advance of the bid opening,…” Rest of section remains unchanged. 
 
SC‐09  Smoking: There is to be no smoking on or in UAA Buildings.   
 
    Effective November 19, 2015 the University’s policy will be as follows: 

 
A. Prohibitions 
  
Smoking and the use of all tobacco and tobacco‐related products are prohibited 
within all university real property, buildings and vehicles. Littering an area with, 
or with the remains of, tobacco‐related or smoking‐related products is also 
prohibited. This prohibition applies to all university events, events held on 
university grounds or property and applies to all members of the university 
community including faculty, staff, students, friends, volunteers, patients, 



customers, vendors, contractors, guests and visitors.  
 

B.  Definitions  
 
1. “contractor” means anyone contracted to do work at a university site or 
property.  
2. “smoking” means inhaling, exhaling, burning, or carrying of any lighted or 
heated or vaporized tobacco‐related product or non‐tobacco plant product, or 
operating an electronic smoking or vaping device, instrument or apparatus which 
can be used to simulate the experience of smoking, or which can be used to 
house a liquid containing nicotine for delivery in any form to the user, including 
but not limited to hookahs, water pipes, e‐cigarettes, e‐cigars, e‐pipes, and vape 
pens.  
3. “tobacco” and “tobacco‐related products” include all forms of tobacco, 
including but not limited to cigarettes, cigars, pipes, kreteks, bidis, other 
inhalable burning substances and all smokeless tobacco and tobacco‐containing 
products.  
4. “tobacco use” includes inhaling, smoking, sniffing, chewing, dipping, or any 
other assimilation of tobacco products.  
5. “university real property and buildings” includes buildings, trailers, facilities, 
campus grounds, athletic facilities, university vehicles, exterior open spaces, 
covered walkways, breezeways, walkways between sections of buildings, trails, 
exterior stairways and landings, recreational areas, university‐owned parking 
lots, driveways, loading docks, university‐owned streets, shuttle bus stops, 
sidewalks within all university campuses, and all property that is owned, 
operated, leased, occupied or controlled by the university except as specified 
below.  
6. “vendor” means anyone providing goods or services on university property or 
grounds.  

 
C.  Exclusions 
 
The prohibition in this regulation shall not apply in the following situations, to 
the extent that smoking or the use of tobacco or tobacco‐related products is 
otherwise in conformity with applicable state, local and federal law:  
 
1. Personally owned vehicles parked or being driven on the campus, provided 
that the vehicles are not within a university parking garage;  
2. Public sidewalks or public rights‐of‐way that border a campus;  
3. Use of a non‐combustion nicotine product approved by the United States 
Food and Drug Administration for tobacco use cessation or harm reduction, as 
long as the product when used as instructed does not produce any vapors, 
fumes, smoke, gases, mists, particulates or other emissions in amounts 
significant enough to be detectable by third persons. This includes over‐the‐
counter products (patches, gum, lozenges) and certain prescription products 
(nasal sprays, personal inhalers);  
 
4. Areas within a fenced construction project in which the contractor has 



complete care, custody, and control of the job site, if the relevant contract 
explicitly authorizes the contractor to allow smoking within the site, provided 
that any smoking is to occur no less than 50 feet distant from the exterior fence;  

  
SC‐10    Discrepancy‐Order of Precedence In the event that any provision of one Contract 

  Document conflicts with a provision of any other Contract Document, the provision of 
  that Contract Document first listed shall govern, except as otherwise specifically stated: 

 
a. This Agreement 
b. Exhibits, attachments, etc. incorporated herein by reference. 
c. Instructions to Bidders 
d. The Special Conditions 
e. Special written instructions to the Contractor, if any. 
f. The General Conditions 
g. Manufacturer's instructions with reference to approved materials. 
h. The Technical Specifications. 
i. The Contract Drawings 

 
   
 

END SPECIAL CONDITIONS 
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Department of Labor and  

Workforce Development 
 

Office of the Commissioner 
 

Post Office Box 111149 
Juneau, Alaska 99811 

Main: 907.465.2700 
fax: 907.465-2784

 
April 1, 2016 
 
TO ALL CONTRACTING AGENCIES: 
 
At the Alaska Department of Labor and Workforce Development, our goal is putting Alaskans to work. This 
pamphlet is designed to help contractors awarded public construction contracts understand the most significant 
laws of the State of Alaska pertaining to prevailing wage and resident hire requirements. 
 
This pamphlet identifies current prevailing wage rates and resident hire classifications for public construction 
contracts (any construction projects awarded by the State of Alaska or its political subdivisions, such as local 
governments and certain non-profit organizations). Because these rates may change, this publication is printed in 
the spring and fall of every year, so please be sure you are using the appropriate rates. The rates published in this 
edition become effective April 1, 2016. 
 
All projects with a final bid date of April 11, 2016, or later, must pay the prevailing wage rates contained in this 
pamphlet. As the law now provides, these rates will remain stable during the life of a contract or for 24 calendar 
months, whichever is shorter. The 24-month period begins on the date the prime contract is awarded. 
Upon expiration of the initial 24-month period, the latest wage rates issued by the department shall become 
effective for a subsequent 24-month period or until the original contract is completed, whichever occurs first. 
This process shall be repeated until the original contract is completed. 
 
The term “original contract” means the signed contract that resulted from the original bid and any amendments, 
including changes of work scope, additions, extensions, change orders, and other instruments agreed to by the 
parties that have not been subject to subsequent open bid procedures. 
 
If a higher federal rate is required due to partial federal funding or other federal participation, the higher rate 
must be paid. 
 
For additional copies of this pamphlet, contact the nearest office of the Division of Labor Standards and Safety, 
Wage and Hour office or the Web address at: http://labor.state.ak.us/lss/pamp600.htm 
 
For questions regarding prevailing wage or resident hire requirements, please contact the nearest Wage and Hour 
office. These offices are listed on Page xi. 
 
Sincerely, 
 
 
 
Heidi Drygas 
Commissioner 
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EXCERPTS FROM ALASKA LAW 
 
 
(The following statute (36.05.005) applies to projects bid on or after October 20, 2011) 
Sec. 36.05.005.  Applicability.   
This chapter applies only to a public construction contract that exceeds $25,000. 
 
Sec. 36.05.010.  Wage rates on public construction.   
A contractor or subcontractor who performs work on a public construction contract in the state shall pay not less 
than the current prevailing rate of wages for work of a similar nature in the region in which the work is done.  The 
current prevailing rate of wages is that contained in the latest determination of prevailing rate of wages issued by 
the Department of Labor and Workforce Development at least 10 days before the final date for submission of bids 
for the contract.  The rate shall remain in effect for the life of the contract or for 24 calendar months, whichever   
is shorter. At the end of the initial 24-month period, if new wage determinations have been issued by the 
department, the latest wage determination shall become effective for the next 24-month period or until the 
contract is completed, whichever occurs first. This process shall be repeated until the contract is completed. 
 
Sec. 36.05.040.  Filing schedule of employees, wages paid, and other information. 
All contractors or subcontractors who perform work on a public construction contract for the state or for a 
political subdivision of the state shall, before the Friday of every second week, file with the Department of Labor 
and Workforce Development a sworn affidavit for the previous reporting period, setting out in detail the number 
of persons employed, wages paid, job classification of each employee, hours worked each day and week, and 
other information on a form provided by the Department of Labor and Workforce Development. 
 
Sec. 36.05.045.  Notice of work and completion; withholding of payment. 

(a) Before commencing work on a public construction contract, the person entering into the contract with a 
contracting agency shall designate a primary contractor for purposes of this section.  Before work 
commences, the primary contractor shall file a notice of work with the Department of Labor and 
Workforce Development.  The notice of work must list work to be performed under the public 
construction contract by each contractor who will perform any portion of work on the contract and the 
contract price being paid to each contractor.  The primary contractor shall pay all filing fees for each 
contractor performing work on the contract, including a filing fee based on the contract price being paid 
for work performed by the primary contractor’s employees.  The filing fee payable shall be the sum of all 
fees calculated for each contractor.  The filing fee shall be one percent of each contractor’s contract price.  
The total filing fee payable by the primary contractor under this subsection may not exceed $5,000.  In 
this subsection, “contractor” means an employer who is using employees to perform work on the public 
construction contract under the contract or a subcontract. 

(b) Upon completion of all work on the public construction contract, the primary contractor shall file with the 
Department of Labor and Workforce Development a notice of completion together with payment of any 
additional filing fees owed due to increased contract amounts.  Within 30 days after the department’s 
receipt of the primary contractor’s notice of completion, the department shall inform the contracting 
agency of the amount, if any, to be withheld from the final payment. 

(c) A contracting agency 
(1) may release final payment of a public construction contract to the extent that the agency has 

received verification from the Department of Labor and Workforce Development that  
(A) the primary contractor has complied with (a) and (b) of this section; 
(B) the Department of Labor and Workforce Development is not conducting an 

investigation under this title; and 
(C) the Department of Labor and Workforce Development has not issued a notice of 

a violation of this chapter to the primary contractor or any other contractors 
working on the public construction contract; and 
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(2) shall withhold from the final payment an amount sufficient to pay the department’s estimate of 
what may be needed to compensate the employees of any contractors under investigation on this 
construction contract, and any unpaid filing fees. 

(d) The notice and filing fee required under (a) of this section may be filed after work has begun if 
(1) The public construction contract is for work undertaken in immediate response to an emergency; 

and 
(2) The notice and fees are filed not later than 14 days after the work has begun. 

(e) A false statement made on a notice required by this section is punishable under AS 11.56.210. 
 
Sec. 36.05.060.  Penalty for violation of this chapter.   
A contractor who violates this chapter is guilty of a misdemeanor and upon conviction is punishable by a fine of 
not less than $100 nor more than $1,000, or by imprisonment for not less than 10 days nor more than 90 days, or 
by both.  Each day a violation exists constitutes a separate offense. 
 
Sec. 36.05.070.  Wage rates in specifications and contracts for public works. 

(a) The advertised specifications for a public construction contract that requires or involves the employment 
of mechanics, laborers, or field surveyors must contain a provision stating the minimum wages to be 
paid various classes of laborers, mechanics, or field surveyors and that the rate of wages shall be 
adjusted to the wage rate under AS 36.05.010. 

(b) Repealed by §17 ch 142 SLA 1972. 
(c) A public construction contract under (a) of this section must contain provisions that 

(1) the contractor or subcontractors of the contractor shall pay all employees unconditionally and not 
less than once a week; 

(2) wages may not be less than those stated in the advertised specifications, regardless of the 
contractual relationship between the contractor or subcontractors and laborers, mechanics, or field 
surveyors; 

(3) the scale of wages to be paid shall be posted by the contractor in a prominent and easily accessible 
place at the site of the work; 

(4) the state or a political subdivision shall withhold so much of the accrued payments as is necessary 
to pay to laborers, mechanics, or field surveyors employed by the contractor or subcontractors the 
difference between 

(A) the rates of wages required by the contract to be paid laborers, mechanics, or field surveyors 
on the work; and  

(B) the rates of wages in fact received by laborers, mechanics, or field surveyors. 
 
Sec. 36.05.080.  Failure to pay agreed wages. 
Every contract within the scope of AS 36.05.070 shall contain a provision that if it is found that a laborer, 
mechanic, or field surveyor employed by the contractor or subcontractor has been or is being paid a rate of wages 
less than the rate of wages required by the contract to be paid, the state or its political subdivision may, by written 
notice to the contractor, terminate the contractor’s right to proceed with the work or the part of the work for which 
there is a failure to pay the required wages and to prosecute the work to completion by contract or otherwise, and 
the contractor and the contractor’s sureties are liable to the state or its political subdivision for excess costs for 
completing the work. 
 
Sec. 36.05.090.  Payment of wages from withheld payments and listing contractors who violate contracts.   

(a) The state disbursing officer in the case of a state public construction contract and the local fiscal officer 
in the case of a political subdivision public construction contract shall pay directly to laborers, 
mechanics, or field surveyors from accrued payments withheld under the terms of the contract the wages 
due laborers, mechanics, or field surveyors under AS 36.05.070. 

(b) The state disbursing officer or the local fiscal officer shall distribute to all departments of the state 
government and to all political subdivisions of the state a list giving the names of persons who have 
disregarded their obligations to employees.  A person appearing on this list and a firm, corporation, 



v 

partnership, or association in which the person has an interest may not work as a contractor or 
subcontractor on a public construction contract for the state or a political subdivision of the state until 
three years after the date of publication of the list.  If the accrued payments withheld under the contract 
are insufficient to reimburse all the laborers, mechanics, or field surveyors with respect to whom there 
has been a failure to pay the wages required under AS 36.05.070, the laborers, mechanics, or field 
surveyors have the right of action or intervention or both against the contractor and the contractor’s 
sureties conferred by law upon persons furnishing labor or materials, and in the proceedings it is not a 
defense that the laborers, mechanics, or field surveyors accepted or agreed to accept less than the 
required rate of wages or voluntarily made refunds. 

 
Sec. 36.05.900.  Definition.  
In this chapter, “contracting agency” means the state or a political subdivision of the state that has entered into a 
public construction contract with a contractor. 
 
 

 ADDITIONAL INFORMATION 
 
LABORER CLASSIFICATION CLARIFICATION 
The laborer rates categorized in class code S1201-S1206 apply in one area of Alaska; the area that is south of N63 
latitude and west of W138 Longitude.  The laborer rates categorized in class code N1201-N1206 apply in two 
areas of Alaska; the Alaska areas north of N63 latitude and east of W138 longitude.  The following graphic 
representations should assist with clarifying the applicable wage rate categories: 
 

 
 
 
 
S1201-
S1206 

 

 
 

 
 
 
N1201-
N1206 

 
 
 
ACCOMMODATIONS AND PER DIEM 
The Alaska Department of Labor and Workforce Development has adopted a per diem requirement for 
blocklayers, bricklayers, carpenters, dredgemen, heat & frost insulators/asbestos workers, ironworkers, laborers, 
operative plasterers & cement masons, painters, piledrivers, power equipment operators, roofers, surveyors, truck 
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drivers/surveyors, and tunnel workers.  This per diem rate creates an allowable alternative to providing board and 
lodging under the following conditions: 
 

Employer-Provided Camp or Suitable Accommodations 
Unless otherwise approved by the Commissioner, the employer shall ensure that a worker who is employed 
on a project that is 65 road miles or more from the international airport in either Fairbanks, Juneau or 
Anchorage or is inaccessible by road in a 2-wheel drive vehicle and who is not a domiciled resident of the 
locality of the project shall receive meals and lodging.  Lodging shall be in accordance with all applicable 
state and federal laws.  In cases where the project site is not road accessible, but the employee can 
reasonably get to the project worksite from their permanent residence within one hour, the Commissioner 
may waive these requirements for that employee upon a written request from the employer. 
 
The term “domiciled resident” means a person living within 65 road miles of the project, or in the case of a 
highway project, the mid-point of the project, for at least 12 consecutive months prior to the award of the 
project.  However, if the employer or person provides sufficient evidence to convince the department that a 
person has established a permanent residence and an intent to remain indefinitely within the distance to be 
considered a “domiciled resident,” the employer shall not be required to provide meals and lodging or pay 
per diem. 
 
Where the employer provides or furnishes board, lodging or any other facility, the cost or amount thereof 
shall not be considered or included as part of the required prevailing wage basic hourly rate and cannot be 
applied to meet other fringe benefit requirements.  The taxability of employer provided board and lodging 
shall be determined by the appropriate taxation enforcement authority. 
 
Per Diem 
Employers are encouraged to use commercial facilities and lodges; however, when such facilities are not 
available, per diem in lieu of meals and lodging must be paid at the basic rate of $75.00 per day, or part 
thereof, the worker is employed on the project.  Per diem shall not be allowed on highway projects west of 
Livengood on the Elliott Highway, at Mile 0 of the Dalton Highway to the North Slope of Alaska, north of 
Mile 20 on the Taylor Highway, east of Chicken, Alaska, on the Top of the World Highway and south of 
Tetlin Junction to the Alaska-Canada border. 
 

The above-listed standards for room and board and per diem only apply to the crafts as identified in Pamphlet 
600, Laborers’ and Mechanics’ Minimum Rates of Pay.  Other crafts working on public construction projects 
shall be provided room and board at remote sites based on the department’s existing policy guidelines. In the 
event that a contractor provides lodging facilities, but no meals, the department will accept payment of $36 per 
day for meals to meet the per diem requirements. 
 
 
** NEW ** APPRENTICE HIRING REQUIREMENTS 
On November 5, 2015, Governor Walker signed Administrative Order No. 278 to help ensure that there is an 
adequate pool of well-trained Alaskan construction workers to satisfy the industry needs.  AO 278 replaced AO 
226 and established a 15 percent goal for hiring federally registered apprentices in certain job categories on all 
public construction projects awarded by the Alaska Department of Transportation and Public Facilities and the 
Alaska Department of Administration that exceed $2.5 million.  The Order requires the commissioners of DOTPF 
and DOA to strive to require not less than 15 percent labor hours on a qualified project are performed by federally 
registered apprentices in the following classifications: 
 
 Boilermakers   Elevator Constructors & Mechanics Plumbers and Pipefitters 
 Bricklayers   Insulation Workers   Roofers 
 Carpenters   Ironworkers    Sheetmetal Workers 
 Cement Masons   Laborers    Surveyors 
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 Culinary Workers  Mechanics    Sprinkler Fitters 
 Electricians   Millwrights    Truck Drivers 
 Equipment Operators  Painters     Tug Boat Workers 
     Piledriving Occupations   Welders 
 
A federally registered apprentice is enrolled in an apprentice training program under 29 U.S.C. 50 and 29 C.F.R. 
29.1 – 29.13.  Contractors will be expected to file apprentice utilization forms throughout the project or utilize the 
online certified payroll filing system available on the My Alaska website.  A copy of AO 278 may be viewed in 
its entirety at http://gov.state.ak.us/admin-orders/278.html or call any Wage and Hour office to receive a copy. 
 
APPRENTICE RATES 
Apprentice rates at less than the minimum prevailing rates may be paid to apprentices according to an apprentice 
program which has been registered and approved by the Commissioner of the Alaska Department of Labor and 
Workforce Development in writing or according to a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Office of Apprenticeship Training.  Any employee listed on a payroll at an apprentice 
wage rate who is not registered as above shall be paid the journeyman prevailing minimum wage in that 
work classification.  Wage rates are based on prevailing crew makeup practices in Alaska and apply to work 
performed regardless of either the quality of the work performed by the employee or the titles or classifications 
which may be assigned to individual employees. 
 
 
FRINGE BENEFIT PLANS 
Contractors/subcontractors may compensate fringe benefits to their employees in any one of three methods.  The 
fringe benefits may be paid into a union trust fund, into an approved benefit plan, or paid directly on the paycheck 
as gross wages. 
 
Where fringe benefits are paid into approved plans, funds, or programs including union trust funds, the payments 
must be contributed at least monthly.  If contractors submit their own payroll forms and are paying fringe benefits 
into approved plans, funds, or programs, the employer’s certification must include, in addition to those 
requirements of 8 AAC 30.020(c), a statement that fringe benefit payments have been or will be paid at least 
monthly.  Contractors who pay fringe benefits to a plan must ensure the plan is one approved by the Internal 
Revenue Service and that the plan meets the requirements of 8 AAC 30.025 (eff. 3/2/08) in order for payments to 
be credited toward the prevailing wage obligation. 
 
 
SPECIAL PREVAILING WAGE RATE DETERMINATION 
Special prevailing wage rate determinations may be requested for special projects or a special worker 
classification if the work to be performed does not conform to traditional public construction for which a 
prevailing wage rate has been established under 8 AAC 30.050(a) of this section.  Requests for special wage rate 
determinations must be in writing and filed with the Commissioner at least 30 days before the award of the 
contract.  An applicant for a special wage rate determination shall have the responsibility to support the necessity 
for the special rate.  An application for a special wage rate determination filed under this section must contain: 
 

(1)  a specification of the contract or project on which the special rates will apply and a description of the 
work to be performed; 

(2)  a brief narrative explaining why special wage rates are necessary; 
(3)  the job class or classes involved;  
(4)  the special wage rates the applicant is requesting, including survey or other relevant wage data to 

support the requested rates; 
(5)  the approximate number of employees who would be affected; and 
(6)  any other information which might be helpful in determining if special wage rates are appropriate. 

 



viii 

Requests made pursuant to the above should be addressed to: 
 

Director 
Alaska Department of Labor and Workforce Development 

Labor Standards & Safety Division 
Wage and Hour Administration 

P.O. Box 111149 
Juneau, AK 99811-1149 

-or-  

Email: anchorage.lss-wh@alaska.gov 
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LABOR STANDARDS REGULATIONS 
NOTICE REQUEST 

 
If you would like to receive notices of proposed changes to regulations for Wage and Hour or Mechanical 
Inspection, please indicate below the programs for which you are interested in receiving such notices, print your name 
and email or mailing address in the space provided, and send this page to: 

 
Alaska Department of Labor and Workforce Development 

Labor Standards & Safety Division 
Wage and Hour Administration 
1251 Muldoon Road, Suite 113 
Anchorage, AK  99504-2098 

Email: anchorage.lss-wh@alaska.gov 
 
 

For REGULATIONS information relating to any of the following: 
 
 Wage and Hour Title 23 Employment Practices 
 Wage and Hour Title 36 Public Works 
 Employment Agencies 
 Child Labor 
 Employment Preference (Local Hire) 
 Plumbing Code 
 Electrical Code 
 Boiler/Pressure Vessel Construction Code 
 Elevator Code 
 Certificates of Fitness 
 Recreational Devices 
 
 
Request any of the following PUBLICATIONS by checking below: 
 
 Wage and Hour Title 23 Employment Practices   Public Construction Pamphlet 
 Minimum Wage & Overtime Poster    Public Construction Wage Rates 
 Child Labor Poster      Child Labor Pamphlet 
 
 
PLEASE NOTE:  DUE TO INCREASED MAILING AND PRINTING COSTS, ONLY ONE OF EACH 
PUBLICATION REQUESTED WILL BE MAILED TO YOU.  IF YOU WISH TO RECEIVE ADDITIONAL 
COPIES OR SUBSEQUENT PUBLICATIONS, PLEASE CONTACT OUR OFFICE AT (907) 269-4900. 
 
Name:   ______________________________________________________ 
 
Mailing Address: ______________________________________________________ 

   ______________________________________________________ 

   ______________________________________________________ 

   ______________________________________________________ 

 
Email Address:  __________________________________________________________ 
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DEPARTMENT OF LABOR & WORKFORCE DEVELOPMENT 
ALASKA EMPLOYMENT PREFERENCE INFORMATION 

 
By authority of AS 36.10.150 and 8 AAC 30.064, the Commissioner of Labor and Workforce Development has 
determined the State of Alaska to be a Zone of Underemployment. A Zone of Underemployment requires that 
Alaska residents who are eligible under AS 36.10.140 be given a minimum of 90 percent employment preference on 
public works contracts throughout the state in certain job classifications. This 90 percent Alaska resident hiring 
preference applies on a project-by-project, craft-by-craft or occupational basis and must be met each 
workweek by each contractor/subcontractor in each of the following classifications: 
 
Boilermakers Electricians Laborers  Roofers 
Bricklayers 
Carpenters 

Engineers & Architects 
Equipment Operators 

Mechanics  
Millwrights 

Sheet Metal Workers 
Surveyors 

Cement Masons 
Culinary Workers 

Foremen & Supervisors 
Insulation Workers 

Painters 
Piledriving Occupations 

Truck Drivers 
Tug Boat Workers 

 Ironworkers Plumbers & Pipefitters Welders 
    
This determination became effective July 1, 2015, and remains in effect through June 30, 2017.  This determination 
will be applied to projects with a bid submission deadline on or after July 1, 2015 and to projects previously covered 
by the 2013 Alaska employment preference determination.  This will afford contractors an opportunity to consider 
the impacts of Alaska resident hire in their bids. 
 
The first person on a certified payroll in any classification is called the "first worker" and is not required to be an 
Alaskan resident. However, once the contractor adds any more workers in the classification, then all workers in the 
classification are counted, and the 90 percent calculation is applied to compute the number of required Alaskans to 
be in compliance. To compute the number of Alaskan residents required in a workweek in a particular classification, 
multiply the total number of workers in the classification by 90 percent. The result is then rounded down to the 
nearest whole number to determine the number of Alaskans that must be employed in that classification. 
 
If a worker works in more than one classification during a week, the classification in which they spent the most time 
would be counted for employment preference purposes. If the time is split evenly between two classifications, the 
worker is counted in both classifications. 
 
If you have difficulty meeting the 90 percent requirement, an approved waiver must be obtained before a non-Alaska 
resident is hired who would put the contractor/subcontractor out of compliance (8 AAC 30.081 (e) (f)).  The waiver 
process requires proof of an adequate search for qualified Alaskan workers. Qualified Alaska residents identified 
through the search must be hired before waivers for non-resident workers may be granted.  To apply for a waiver, 
contact the nearest Wage and Hour Office for instructions. 
 
Here is an example to apply the 90 percent requirement to four boilermaker workers. Multiply four workers by 90% 
and drop the fraction (.90 X 4 = 3.6 - .6 = 3). The remaining number is the number of Alaskan resident boilermakers 
required to be in compliance in that particular classification for that week. 
 
The penalties for being out of compliance are serious.  AS 36.10.100 (a) states "A contractor who violates a 
provision of this chapter shall have deducted from amounts due to the contractor under the contract the prevailing 
wages which should have been paid to a displaced resident and these amounts shall be retained by the contracting 
agency." If a contractor/subcontractor is found to be out of compliance, penalties accumulate until they come into 
compliance. 
 
Contractors are responsible for determining residency status. If you have difficulty determining whether a worker is 
an Alaska resident, you should contact the nearest Wage and Hour Office.  Contact Wage and Hour in Anchorage at 
(907) 269-4900, in Fairbanks at (907) 451-2886, or in Juneau at (907) 465-4842. 
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Alaska Department of Labor and Workforce Development  

Labor Standards & Safety Division 
Wage and Hour Administration 

Web site: http://labor.state.ak.us/lss/pamp600.htm 
 

Anchorage  Juneau  Fairbanks 

1251 Muldoon Road, Suite 113  1111 W. 8th Street, Suite 302  Regional State Office Building 
Anchorage, Alaska 99504-2098  Juneau, Alaska 99801  675 7th Ave., Station J-1 
Phone: (907) 269-4900  Phone: (907) 465-4842  Fairbanks, Alaska 99701-4593 
    Phone: (907) 451-2886 
Email:  
anchorage.lss-wh@alaska.gov 

 Email:  
juneau.lss-wh@alaska.gov 

 Email: 
fairbanks.lss@alaska.gov 

 
 

DEBARMENT LIST 
 
 
AS 36.05.090(b) states that “the state disbursing officer or the local fiscal officer shall distribute to all 
departments of the state government and to all political subdivisions of the state a list giving the names of persons 
who have disregarded their obligations to employees.” 
 
A person appearing on the following debarment list and a firm, corporation, partnership, or association in which 
the person has an interest may not work as a contractor or subcontractor on a public construction contract for the 
state or a political subdivision of the state for three years from the date of debarment. 
 
 
 
Company Name                                          Debarment Expires 
 
Bengal Groups, LLC     November 3, 2017 
Mohammed Ali, Individual    November 3, 2017 
Fry’s Services, LLC     November 16, 2017 
John Paul Freie, Individual    November 16, 2017 
Pyramid Audio & Video, Ltd.    June 19, 2018 
Jeffrey P. Schneider, Individual    June 19, 2018 



Laborers' & Mechanics' Minimum Rates of Pay
Classification of Laborers & Mechanics

Class
Code BHR H&W PEN TRN Other Benefits THR

Boilermakers

A0101 Boilermaker (journeyman) 44.01 8.57 15.34 1.60 3.00 0.34 72.86
VAC SAF

Bricklayers & Blocklayers
**See note on last page if remote site

A0201 Blocklayer 39.81 9.53 8.50 0.55 0.15 0.43 58.97
L&M na

Bricklayer
Marble or Stone Mason
Refractory Worker (Firebrick, Plastic, Castable, and Gunite Refractory 
Applications)
Terrazzo Worker
Tile Setter

A0202 Tuck Pointer Caulker 39.81 9.53 8.50 0.55 0.15 0.43 58.97
L&M na

Cleaner (PCC)

A0203 Marble & Tile Finisher 33.94 9.53 8.50 0.55 0.15 0.43 53.10
L&M na

Terrazzo Finisher

A0204 Torginal Applicator 37.88 9.53 8.50 0.55 0.15 0.43 57.04
L&M na

Carpenters, Statewide
**See note on last page if remote site

A0301 Carpenter (journeyman) 38.09 9.78 13.61 0.70 0.10 0.15 62.43
L&M SAF

Lather/Drywall/Acoustical

Cement Masons, Region I (North of N63 latitude)
**See note on last page if remote site

N0401 Group I, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Application of Sealing Compound
Application of Underlayment
Building, General
Cement Mason (journeyman)
Concrete

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Cement Masons, Region I (North of N63 latitude)
**See note on last page if remote site

N0401 Group I, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Concrete Paving
Curb & Gutter, Sidewalk
Curing of All Concrete
Grouting & Caulking of Tilt-Up Panels
Grouting of All Plates
Patching Concrete
Screed Pin Setter
Spackling/Skim Coating

N0402 Group II, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Form Setter

N0403 Group III, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Concrete Saw (self-powered)
Curb & Gutter Machine
Floor Grinder
Pneumatic Power Tools
Power Chipping & Bushing
Sand Blasting Architectural Finish
Screed & Rodding Machine Operator
Troweling Machine Operator

N0404 Group IV, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Application of All Composition Mastic
Application of All Epoxy Material
Application of All Plastic Material
Finish Colored Concrete
Gunite Nozzleman
Hand Powered Grinder
Tunnel Worker

N0405 Group V, including: 37.75 7.43 11.80 1.18 0.10 0.00 58.26
L&M na

Plasterer

Cement Masons, Region II (South of N63 latitude)
**See note on last page if remote site

S0401 Group I, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Cement Masons, Region II (South of N63 latitude)
**See note on last page if remote site

S0401 Group I, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Application of Sealing Compound
Application of Underlayment
Building, General
Cement Mason (journeyman)
Concrete
Concrete Paving
Curb & Gutter, Sidewalk
Curing of All Concrete
Grouting & Caulking of Tilt-Up Panels
Grouting of All Plates
Patching Concrete
Screed Pin Setter
Spackling/Skim Coating

S0402 Group II, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Form Setter

S0403 Group III, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Concrete Saw (self-powered)
Curb & Gutter Machine
Floor Grinder
Pneumatic Power Tools
Power Chipping & Bushing
Sand Blasting Architectural Finish
Screed & Rodding Machine Operator
Troweling Machine Operator

S0404 Group IV, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Application of All Composition Mastic
Application of All Epoxy Material
Application of All Plastic Material
Finish Colored Concrete
Gunite Nozzleman
Hand Powered Grinder
Tunnel Worker

S0405 Group V, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Plasterer

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Culinary Workers  * See note on last page

A0501 Baker/Cook 25.67 6.53 6.37 0.00 0.07 0.00 38.64
LEG na

A0503 General Helper 22.62 6.53 6.37 0.00 0.07 0.00 35.59
LEG na

Housekeeper
Janitor
Kitchen Helper

A0504 Head Cook 26.22 6.53 6.37 0.00 0.07 0.00 39.19
LEG na

A0505 Head Housekeeper 23.04 6.53 6.37 0.00 0.07 0.00 36.01
LEG na

Head Kitchen Help

Dredgemen
**See note on last page if remote site

A0601 Assistant Engineer 39.26 9.95 11.05 1.00 0.10 0.00 61.36
L&M na

Craneman
Electrical Generator Operator (primary pump/power barge/dredge)
Engineer
Welder

A0602 Assistant Mate (deckhand) 38.10 9.95 11.05 1.00 0.10 0.00 60.20
L&M na

A0603 Fireman 38.54 9.95 11.05 1.00 0.10 0.00 60.64
L&M na

A0605 Leverman Clamshell 41.79 9.95 11.05 1.00 0.10 0.00 63.89
L&M na

A0606 Leverman Hydraulic 40.03 9.95 11.05 1.00 0.10 0.00 62.13
L&M na

A0607 Mate & Boatman 39.26 9.95 11.05 1.00 0.10 0.00 61.36
L&M na

A0608 Oiler (dredge) 38.54 9.95 11.05 1.00 0.10 0.00 60.64
L&M na

Electricians

A0701 Inside Cable Splicer 39.82 12.19 13.01 0.95 0.20 0.15 66.32
L&M LEG

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Electricians

A0702 Inside Journeyman Wireman, including: 39.49 12.19 13.25 0.95 0.20 0.15 66.23
L&M LEG

Technicians

A0703 Power Cable Splicer 52.27 12.19 18.76 0.95 0.20 0.15 84.52
L&M LEG

A0704 Tele Com Cable Splicer 47.45 12.19 15.44 0.95 0.20 0.15 76.38
L&M LEG

A0705 Power Journeyman Lineman, including: 50.52 12.19 18.71 0.95 0.20 0.15 82.72
L&M LEG

Power Equipment Operator
Technician

A0706 Tele Com Journeyman Lineman, including: 45.70 12.19 18.56 0.95 0.20 0.15 77.75
L&M LEG

Technician
Tele Com Equipment Operator

A0707 Straight Line Installer - Repairman 45.70 12.19 15.39 0.95 0.20 0.15 74.58
L&M LEG

A0708 Powderman 48.52 12.19 18.65 0.95 0.20 0.15 80.66
L&M LEG

A0710 Material Handler 26.15 11.64 4.78 0.15 0.15 0.15 43.02
L&M LEG

A0712 Tree Trimmer Groundman 27.17 12.19 11.04 0.15 0.15 0.15 50.85
L&M LEG

A0713 Journeyman Tree Trimmer 35.84 12.19 11.30 0.15 0.15 0.15 59.78
L&M LEG

A0714 Vegetation Control Sprayer 39.29 12.19 11.40 0.15 0.15 0.15 63.33
L&M LEG

A0715 Inside Journeyman Communications CO/PBX 38.07 12.19 12.96 0.95 0.20 0.15 64.52
L&M LEG

Elevator Workers

A0802 Elevator Constructor 36.75 14.43 14.96 0.60 0.30 3.35 70.39
L&M VAC

A0803 Elevator Constructor Mechanic 52.50 14.43 14.96 0.60 0.30 5.83 88.62
L&M VAC

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Heat & Frost Insulators/Asbestos Workers
**See note on last page if remote site

A0902 Asbestos Abatement-Mechanical Systems 37.38 8.84 9.51 1.20 0.12 0.00 57.05
SAF na

A0903 Asbestos Abatement/General Demolition All Systems 37.38 8.84 9.51 1.20 0.12 0.00 57.05
SAF na

A0904 Insulator, Group II 37.38 8.84 9.51 1.20 0.12 0.00 57.05
SAF na

A0905 Fire Stop 37.38 8.84 9.51 1.20 0.12 0.00 57.05
SAF na

IronWorkers
**See note on last page if remote site

A1101 Ironworkers, including: 36.25 7.83 19.25 0.97 0.46 0.10 64.86
L&M IAF

Bender Operators
Bridge & Structural
Machinery Mover
Ornamental
Reinforcing
Rigger
Sheeter
Signalman
Stage Rigger
Toxic Haz-Mat Work
Welder

A1102 Helicopter 37.25 7.83 19.25 0.97 0.46 0.10 65.86
L&M IAF

Tower (energy producing windmill type towers to include nacelle and 
blades)

A1103 Fence/Barrier Installer 32.75 7.83 19.00 0.97 0.46 0.10 61.11
L&M IAF

Guard Rail Installer

A1104 Guard Rail Layout Man 33.49 7.83 19.00 0.97 0.46 0.10 61.85
L&M IAF

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
**See note on last page if remote site

N1201 Group I, including: 30.00 7.71 17.06 1.20 0.20 0.20 56.37
L&M LEG

Asphalt Worker (shovelman, plant crew)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
**See note on last page if remote site

N1201 Group I, including: 30.00 7.71 17.06 1.20 0.20 0.20 56.37
L&M LEG

Brush Cutter
Camp Maintenance Laborer
Carpenter Tender or Helper
Choke Setter, Hook Tender, Rigger, Signalman
Concrete Labor (curb & gutter, chute handler, grouting, curing, screeding)
Crusher Plant Laborer
Demolition Laborer
Ditch Digger
Dumpman
Environmental Laborer (hazard/toxic waste, oil spill)
Fence Installer
Fire Watch Laborer
Flagman
Form Stripper
General Laborer
Guardrail Laborer, Bridge Rail Installer
Hydro-seeder Nozzleman
Laborer, Building
Landscaper or Planter
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)
Material Handler
Pneumatic or Power Tools
Portable or Chemical Toilet Serviceman
Pump Man or Mixer Man
Railroad Track Laborer
Sandblast, Pot Tender
Saw Tender
Slurry Work
Steam Cleaner Operator
Steam Point or Water Jet Operator
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Tank Cleaning
Utiliwalk & Utilidor Laborer
Watchman (construction projects)
Window Cleaner

N1202 Group II, including: 31.00 7.71 17.06 1.20 0.20 0.20 57.37
L&M LEG

Burning & Cutting Torch
Cement or Lime Dumper or Handler (sack or bulk)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
**See note on last page if remote site

N1202 Group II, including: 31.00 7.71 17.06 1.20 0.20 0.20 57.37
L&M LEG

Certified Erosion Sediment Control Lead (CESCL Laborer)
Choker Splicer
Chucktender (wagon, air-track & hydraulic drills)
Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)
Culvert Pipe Laborer
Cured Inplace Pipelayer
Environmental Laborer (asbestos, marine work)
Foam Gun or Foam Machine Operator
Green Cutter (dam work)
Gunite Operator
Hod Carrier
Jackhammer or Pavement Breaker (more than 45 pounds)
Laser Instrument Operator
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)
Mason Tender &  Mud Mixer (sewer work)
Pilot Car
Pipelayer Helper
Plasterer, Bricklayer & Cement Finisher Tender
Powderman Helper
Power Saw Operator
Railroad Switch Layout Laborer
Sandblaster
Scaffold Building & Erecting
Sewer Caulker
Sewer Plant Maintenance Man
Thermal Plastic Applicator
Timber Faller, Chainsaw Operator, Filer
Timberman

N1203 Group III, including: 31.90 7.71 17.06 1.20 0.20 0.20 58.27
L&M LEG

Bit Grinder
Camera/Tool/Video Operator
Guardrail Machine Operator
High Rigger & Tree Topper
High Scaler
Multiplate
Plastic Welding
Slurry Seal Squeegee Man
Traffic Control Supervisor

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
**See note on last page if remote site

N1203 Group III, including: 31.90 7.71 17.06 1.20 0.20 0.20 58.27
L&M LEG

Welding Certified (in connection with laborer's work)

N1204 Group IIIA 35.18 7.71 17.06 1.20 0.20 0.20 61.55
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to, wagon drills, air-track drills, 
hydraulic drills)
Licensed Powderman
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayers
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

N1205 Group IV 19.57 7.71 17.06 1.20 0.20 0.20 45.94
L&M LEG

Final Building Cleanup
Permanent Yard Worker

N1206 Group IIIB 38.72 5.00 17.06 1.20 0.20 0.20 62.38
L&M LEG

Federally Licensed Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
Stake Hopper)

Laborers (The area that is south of N63 latitude and west of W138 longitude)
**See note on last page if remote site

S1201 Group I, including: 30.00 7.71 17.06 1.20 0.20 0.20 56.37
L&M LEG

Asphalt Worker (shovelman, plant crew)
Brush Cutter
Camp Maintenance Laborer
Carpenter Tender or Helper
Choke Setter, Hook Tender, Rigger, Signalman
Concrete Labor (curb & gutter, chute handler, grouting, curing, screeding)
Crusher Plant Laborer
Demolition Laborer
Ditch Digger
Dumpman
Environmental Laborer (hazard/toxic waste, oil spill)
Fence Installer
Fire Watch Laborer
Flagman

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
**See note on last page if remote site

S1201 Group I, including: 30.00 7.71 17.06 1.20 0.20 0.20 56.37
L&M LEG

Form Stripper
General Laborer
Guardrail Laborer, Bridge Rail Installer
Hydro-seeder Nozzleman
Laborer, Building
Landscaper or Planter
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)
Material Handler
Pneumatic or Power Tools
Portable or Chemical Toilet Serviceman
Pump Man or Mixer Man
Railroad Track Laborer
Sandblast, Pot Tender
Saw Tender
Slurry Work
Steam Cleaner Operator
Steam Point or Water Jet Operator
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Tank Cleaning
Utiliwalk & Utilidor Laborer
Watchman (construction projects)
Window Cleaner

S1202 Group II, including: 31.00 7.71 17.06 1.20 0.20 0.20 57.37
L&M LEG

Burning & Cutting Torch
Cement or Lime Dumper or Handler (sack or bulk)
Certified Erosion Sediment Control Lead (CESCL Laborer)
Choker Splicer
Chucktender (wagon, air-track & hydraulic drills)
Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)
Culvert Pipe Laborer
Cured Inplace Pipelayer
Environmental Laborer (asbestos, marine work)
Foam Gun or Foam Machine Operator
Green Cutter (dam work)
Gunite Operator
Hod Carrier
Jackhammer or Pavement Breaker (more than 45 pounds)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
**See note on last page if remote site

S1202 Group II, including: 31.00 7.71 17.06 1.20 0.20 0.20 57.37
L&M LEG

Laser Instrument Operator
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)
Mason Tender &  Mud Mixer (sewer work)
Pilot Car
Pipelayer Helper
Plasterer, Bricklayer & Cement Finisher Tender
Powderman Helper
Power Saw Operator
Railroad Switch Layout Laborer
Sandblaster
Scaffold Building & Erecting
Sewer Caulker
Sewer Plant Maintenance Man
Thermal Plastic Applicator
Timber Faller, Chainsaw Operator, Filer
Timberman

S1203 Group III, including: 31.90 7.71 17.06 1.20 0.20 0.20 58.27
L&M LEG

Bit Grinder
Camera/Tool/Video Operator
Guardrail Machine Operator
High Rigger & Tree Topper
High Scaler
Multiplate
Plastic Welding
Slurry Seal Squeegee Man
Traffic Control Supervisor
Welding Certified (in connection with laborer's work)

S1204 Group IIIA 35.18 7.71 17.06 1.20 0.20 0.20 61.55
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to, wagon drills, air-track drills, 
hydraulic drills)
Licensed Powderman
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayers
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
**See note on last page if remote site

S1205 Group IV 19.57 7.71 17.06 1.20 0.20 0.20 45.94
L&M LEG

Final Building Cleanup
Permanent Yard Worker

S1206 Group IIIB 38.72 5.00 17.06 1.20 0.20 0.20 62.38
L&M LEG

Federally Licensed Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
Stake Hopper)

Millwrights

A1251 Millwright (journeyman) 36.49 9.78 11.26 1.00 0.40 0.05 58.98
L&M na

A1252 Millwright Welder 37.49 9.78 11.26 1.00 0.40 0.05 59.98
L&M na

Painters, Region I (North of N63 latitude)
**See note on last page if remote site

N1301 Group I, including: 32.07 7.83 11.10 1.08 0.07 0.00 52.15
L&M na

Brush
General Painter
Hand Taping
Hazardous Material Handler
Lead-Based Paint Abatement
Roll

N1302 Group II, including: 32.59 7.83 11.10 1.08 0.07 0.00 52.67
L&M na

Bridge Painter
Epoxy Applicator
General Drywall Finisher
Hand/Spray Texturing
Industrial Coatings Specialist
Machine/Automatic Taping
Pot Tender
Sandblasting
Specialty Painter
Spray
Structural Steel Painter

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   

Page 12 Issue 32, Effective April 1, 2016



Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region I (North of N63 latitude)
**See note on last page if remote site

N1302 Group II, including: 32.59 7.83 11.10 1.08 0.07 0.00 52.67
L&M na

Wallpaper/Vinyl Hanger

N1304 Group IV, including: 37.88 7.83 11.86 1.05 0.05 0.00 58.67
na na

Glazier
Storefront/Automatic Door Mechanic

N1305 Group V, including: 29.51 7.83 5.02 0.83 0.07 0.00 43.26
na na

Carpet Installer
Floor Coverer
Heat Weld/Cove Base
Linoleum/Soft Tile Installer

Painters, Region II (South of N63 latitude)
**See note on last page if remote site

S1301 Group I, including : 30.31 7.83 10.85 1.08 0.07 0.00 50.14
L&M na

Brush
General Painter
Hand Taping
Hazardous Material Handler
Lead-Based Paint Abatement
Roll
Spray

S1302 Group II, including : 31.56 7.83 10.85 1.08 0.07 0.00 51.39
L&M na

General Drywall Finisher
Hand/Spray Texturing
Machine/Automatic Taping
Wallpaper/Vinyl Hanger

S1303 Group III, including : 31.66 7.83 10.85 1.08 0.07 0.00 51.49
L&M na

Bridge Painter
Epoxy Applicator
Industrial Coatings Specialist
Pot Tender
Sandblasting
Specialty Painter
Structural Steel Painter

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region II (South of N63 latitude)
**See note on last page if remote site

S1304 Group IV, including: 37.88 7.83 11.11 1.08 0.07 0.00 57.97
L&M na

Glazier
Storefront/Automatic Door Mechanic

S1305 Group V, including: 29.51 7.83 5.02 0.83 0.07 0.00 43.26
L&M na

Carpet Installer
Floor Coverer
Heat Weld/Cove Base
Linoleum/Soft Tile Installer

Piledrivers
**See note on last page if remote site

A1401 Piledriver 38.09 9.78 13.61 0.70 0.10 0.15 62.43
L&M IAF

Assistant Dive Tender
Carpenter/Piledriver
Rigger
Sheet Stabber
Skiff Operator

A1402 Piledriver-Welder/Toxic Worker 39.09 9.78 13.61 0.70 0.10 0.15 63.43
L&M IAF

A1403 Remotely Operated Vehicle Pilot/Technician 42.40 9.78 13.61 0.70 0.10 0.15 66.74
L&M IAF

Single Atmosphere Suit, Bell or Submersible Pilot

A1404 Diver (working) ***See note on last page 82.20 9.78 13.61 0.70 0.10 0.15 106.54
L&M IAF

A1405 Diver (standby) ***See note on last page 42.40 9.78 13.61 0.70 0.10 0.15 66.74
L&M IAF

A1406 Dive Tender ***See note on last page 41.40 9.78 13.61 0.70 0.10 0.15 65.74
L&M IAF

A1407 Welder (American Welding Society, Certified Welding Inspector) 43.65 9.78 13.61 0.70 0.10 0.15 67.99
L&M IAF

Plumbers, Region I (North of N63 latitude)

N1501 Journeyman Pipefitter 41.21 7.75 13.45 1.25 1.10 0.00 64.76
L&M S&L

Plumber
Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 

PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 
VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Plumbers, Region I (North of N63 latitude)

N1501 Journeyman Pipefitter 41.21 7.75 13.45 1.25 1.10 0.00 64.76
L&M S&L

Welder

Plumbers, Region II (South of N63 latitude)

S1501 Journeyman Pipefitter 40.00 8.88 11.57 1.25 0.20 0.00 61.90
L&M na

Plumber
Welder

Plumbers, Region IIA (1st Judicial District)

X1501 Journeyman Pipefitter 37.27 12.72 11.25 2.50 0.24 0.00 63.98
L&M na

Plumber
Welder

Power Equipment Operators
**See note on last page if remote site

A1601 Group I, including: 40.03 9.95 11.05 1.00 0.10 0.00 62.13
L&M na

Asphalt Roller: Breakdown, Intermediate, and Finish
Back Filler
Barrier Machine (Zipper)
Beltcrete with Power Pack & similar conveyors
Bending Machine
Boat Coxswain
Bulldozer
Cableways, Highlines & Cablecars
Cleaning Machine
Coating Machine
Concrete Hydro Blaster
Cranes  (45 tons & under or 150 feet of boom & under (including jib & 
attachments))
(a) Hydralifts or Transporters, (all track or truck type)
(b) Derricks
(c) Overhead

Crushers
Deck Winches, Double Drum
Ditching or Trenching Machine (16 inch or over)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
**See note on last page if remote site

A1601 Group I, including: 40.03 9.95 11.05 1.00 0.10 0.00 62.13
L&M na

Drag Scraper, Yarder, and similar types
Drilling Machines, Core, Cable, Rotary and Exploration
Finishing Machine Operator, Concrete Paving, Laser Screed, Sidewalk, 
Curb & Gutter Machine
Helicopters
Hover Craft, Flex Craft, Loadmaster, Air Cushion, All-Terrain Vehicle, 
Rollagon, Bargecable, Nodwell, & Snow Cat
Hydro Ax, Feller Buncher  & similar
Hydro Excavation (Vac-Truck and Similar)
Licensed Line & Grade
Loaders (2 1/2 yards through 5 yards, including all attachments):
(a) Forklifts (with telescopic boom & swing attachment)
(b) Front End & Overhead, (2-1/2 yards through 5 yards)
(c) Loaders, (with forks or pipe clamp)
(d) Loaders, (elevating belt type, Euclid & similar types)

Material Transfer Vehicle (Elevating Grader, Pickup Machine, and 
similar types)
Mechanic, Welder, Bodyman, Electrical, Camp & Maintenance Engineer
Micro Tunneling Machine
Mixers: Mobile type with hoist combination
Motor Patrol Grader
Mucking Machine: Mole, Tunnel Drill, Horizontal/Directional Drill 
Operator and/or Shield
Operator on Dredges
Piledriver Engineer, L.B. Foster, Puller or similar paving breaker
Plant Operator (Asphalt & Concrete)
Power Plant,  Turbine Operator  200 k.w & over (power plants or 
combination of power units over 300 k.w.)
Remote Controlled Equipment
Scraper (through 40 yards)
Service Oiler/Service Engineer
Shot Blast Machine
Shovels, Backhoes, Excavators with all attachments, and Gradealls (3 
yards & under)
Sideboom (under 45 tons)
Spreaders Topside (Asphalt Paver, Slurry machine, and similar types)
Sub Grader (Gurries, Reclaimer & similar types)
Tack Tractor
Truck Mounted Concrete Pump, Conveyor/Tele-belt, & Creter
Unlicensed Off-Road Hauler
Wate Kote Machine

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
**See note on last page if remote site

A1602 Group IA, including: 41.79 9.95 11.05 1.00 0.10 0.00 63.89
L&M na

Camera/Tool/Video Operator (Slipline)
Certified Welder, Electrical Mechanic, Camp Maintenance Engineer, 
Mechanic (over 10,000 hours)
Cranes (over 45 tons or 150 feet including jib & attachments)
(a) Clamshells & Draglines (over 3 yards)
(b) Tower Cranes

Licensed Water/Waste Water Treatment Operator
Loaders (over 5 yards)
Motor Patrol Grader, Dozer, Grade Tractor, Roto-Mill/Profiler (finish: 
when finishing to final grade and/or to hubs, or for asphalt)
Power Plants (1000 k.w. & over)
Quad
Scrapers (over 40 yards)
Screed
Shovels, Backhoes, Excavators with all attachments (over 3 yards)
Sidebooms (over 45 tons)
Slip Form Paver, C.M.I. & similar types

A1603 Group II, including: 39.26 9.95 11.05 1.00 0.10 0.00 61.36
L&M na

Boiler - Fireman
Cement Hogs & Concrete Pump Operator
Conveyors (except those listed in Group I)
Grade Checker
Hoists on Steel Erection, Towermobiles & Air Tuggers
Horizontal/Directional Drill Locator
Licensed Grade Technician
Locomotives, Rod & Geared Engines
Mixers
Screening, Washing Plant
Sideboom (cradling rock drill, regardless of size)
Skidder
Trenching Machines (under 16 inches)
Water/Waste Water Treatment Operator

A1604 Group III, including: 38.54 9.95 11.05 1.00 0.10 0.00 60.64
L&M na

"A" Frame Trucks, Deck Winches
Bombardier (tack or tow rig)
Boring Machine
Brooms, Power
Bump Cutter

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
**See note on last page if remote site

A1604 Group III, including: 38.54 9.95 11.05 1.00 0.10 0.00 60.64
L&M na

Compressor
Farm Tractor
Forklift, Industrial Type
Gin Truck or Winch Truck (with poles when used for hoisting)
Hoists, Air Tuggers, Elevators
Loaders:
(a) Elevating-Athey, Barber Greene & similar types
(b) Forklifts or Lumber Carrier (on construction job sites)
(c) Forklifts, (with tower)
(d) Overhead & Front End, (under 2-l/2 yards)

Locomotives:  Dinkey (air, steam, gas & electric) Speeders
Mechanics, Light Duty
Oil, Blower Distribution
Posthole Digger, Mechanical
Pot Fireman (power agitated)
Power Plant, Turbine Operator, (under 200 k.w.)
Pumps, Water
Roller (other than Asphalt)
Saws, Concrete
Skid Hustler
Skid Steer (with all attachments)
Stake Hopper
Straightening Machine
Tow Tractor

A1605 Group IV, including: 32.33 9.95 11.05 1.00 0.10 0.00 54.43
L&M na

Crane Assistant Engineer/Rig Oiler
Drill Helper
Parts & Equipment Coordinator
Spotter
Steam Cleaner
Swamper (on trenching machines or shovel type equipment)

Roofers
**See note on last page if remote site

A1701 Roofer & Waterproofer 42.62 11.75 2.91 0.81 0.10 0.03 58.22
L&M na

A1702 Roofer Material Handler 29.83 11.75 2.91 0.81 0.10 0.03 45.43
L&M na

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Sheet Metal Workers, Region I (North of N63 latitude)

N1801 Sheet Metal Journeyman 45.93 9.50 10.64 1.32 0.25 0.00 67.64
L&M na

Air Balancing and duct cleaning of HVAC systems
Brazing, soldering or welding of metals
Demolition of sheet metal HVAC systems
Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work
Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment
Fabrication and installation of louvers and hoods
Fabrication and installation of sheet metal lagging
Fabrication and installation of stainless steel commercial or industrial 
food service equipment
Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work
Metal lavatory partitions
Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work
Sheet Metal shelving
Sheet Metal venting, chimneys and breaching
Skylight installation

Sheet Metal Workers, Region II (South of N63 latitude)

S1801 Sheet Metal Journeyman 40.79 9.50 11.72 1.18 0.33 0.00 63.52
L&M na

Air Balancing and duct cleaning of HVAC systems
Brazing, soldering or welding of metals
Demolition of sheet metal HVAC systems
Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work
Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment
Fabrication and installation of louvers and hoods
Fabrication and installation of sheet metal lagging
Fabrication and installation of stainless steel commercial or industrial 
food service equipment
Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work
Metal lavatory partitions
Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work
Sheet Metal shelving
Sheet Metal venting, chimneys and breaching

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Sheet Metal Workers, Region II (South of N63 latitude)

S1801 Sheet Metal Journeyman 40.79 9.50 11.72 1.18 0.33 0.00 63.52
L&M na

Skylight installation

Sprinkler Fitters

A1901 Sprinkler Fitter 43.75 8.77 13.35 0.45 0.25 0.00 66.57
L&M na

Surveyors
**See note on last page if remote site

A2001 Chief of Parties 42.51 9.98 9.99 1.30 0.10 0.00 63.88
L&M na

A2002 Party Chief 40.92 9.98 9.99 1.30 0.10 0.00 62.29
L&M na

A2003 Line & Grade Technician/Office Technician 40.32 9.98 9.99 1.30 0.10 0.00 61.69
L&M na

A2004 Associate Party Chief (including Instrument Person & Head Chain Person) 38.20 9.98 9.99 1.30 0.10 0.00 59.57
L&M na

A2005 Stake Hop/Grademan 35.27 9.98 9.99 1.30 0.10 0.00 56.64
L&M na

A2006 Chain Person (for crews with more than 2 people) 33.86 9.98 9.99 1.30 0.10 0.00 55.23
L&M na

Truck Drivers
**See note on last page if remote site

A2101 Group I, including: 39.29 9.98 9.99 1.30 0.10 0.00 60.66
L&M na

Air/Sea Traffic Controllers
Ambulance/Fire Truck Driver (EMT certified)
Boat Coxswain
Captains & Pilots (air & water)
Deltas, Commanders, Rollagons, & similar equipment (when pulling 
sleds, trailers or similar equipment)
Dump Trucks (including rockbuggy & trucks with pups) over 40 yards up 
to & including 60 yards
Helicopter Transporter
Lowboys, including attached trailers & jeeps, up to & including 12 axles 
(over 12 axles or 150 tons to be negotiated)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
**See note on last page if remote site

A2101 Group I, including: 39.29 9.98 9.99 1.30 0.10 0.00 60.66
L&M na

Material Coordinator and Purchasing Agent
Ready-mix (over 12 yards up to & including 15 yards) (over 15 yards to 
be negotiated)
Semi with Double Box Mixer
Tireman, Heavy Duty/Fueler
Water Wagon (250 Bbls and above)

A2102 Group 1A including: 40.56 9.98 9.99 1.30 0.10 0.00 61.93
L&M na

Dump Trucks (including rockbuggy & trucks with pups) over 60 yards up 
to & including 100 yards (over 100 yards to be negotiated)
Jeeps (driver under load)

A2103 Group II, including: 38.03 9.98 9.99 1.30 0.10 0.00 59.40
L&M na

All Deltas, Commanders, Rollagons, & similar equipment
Boom Truck/Knuckle Truck (over 5 tons)
Construction and Material Safety Technician
Dump Trucks (including rockbuggy & trucks with pups) over 20 yards up 
to & including 40 yards
Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating over 5 tons)
Lowboys (including attached trailers & jeeps up to & including 8 axles)
Mechanics
Partsman
Ready-mix (over 7 yards up to & including 12 yards)
Stringing Truck
Super Vac Truck/Cacasco Truck/Heat Stress Truck
Turn-O-Wagon or DW-10 (not self loading)

A2104 Group III, including: 37.21 9.98 9.99 1.30 0.10 0.00 58.58
L&M na

Batch Trucks (8 yards & up)
Boom Truck/Knuckle Truck (up to & including 5 tons)
Dump Trucks (including rockbuggy & trucks with pups) over 10 yards up 
to & including 20 yards
Expeditor (electrical & pipefitting materials)
Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating 5 tons & under)
Greaser - Shop
Oil Distributor Driver
Thermal Plastic Layout Technician
Traffic Control Technician

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
**See note on last page if remote site

A2104 Group III, including: 37.21 9.98 9.99 1.30 0.10 0.00 58.58
L&M na

Trucks/Jeeps (push or pull)

A2105 Group IV, including: 36.63 9.98 9.99 1.30 0.10 0.00 58.00
L&M na

Air Cushion or similar type vehicle
All Terrain Vehicle
Buggymobile
Bull Lift & Fork Lift, Fork Lift with Power Boom & Swing Attachment 
(over 5 tons)
Bus Operator (over 30 passengers)
Combination Truck-Fuel & Grease
Compactor (when pulled by rubber tired equipment)
Dump Trucks (including Rockbuggy & trucks with pups up to & 
including 10 yards)
Dumpster
Expeditor (general)
Fire Truck/Ambulance Driver
Flat Beds, Dual Rear Axle
Foam Distributor Truck Dual Axle
Front End Loader with Fork
Grease Truck
Hydro Seeder, Dual Axle
Hyster Operators (handling bulk aggregate)
Loadmaster (air & water operations)
Lumber Carrier
Ready-mix, (up to & including 7 yards)
Rigger (air/water/oilfield)
Semi or Truck & Trailer
Tireman, Light Duty
Track Truck Equipment
Vacuum Truck, Truck Vacuum Sweeper
Warehouseperson
Water Truck (Below 250 Bbls)
Water Truck, Dual Axle
Water Wagon, Semi

A2106 Group V, including: 35.87 9.98 9.99 1.30 0.10 0.00 57.24
L&M na

Batch Truck (up to & including 7 yards)
Buffer Truck
Bull Lifts & Fork Lifts, Fork Lifts with Power Boom & Swing 
Attachments (up to & including 5 tons)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   

Page 22 Issue 32, Effective April 1, 2016



Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
**See note on last page if remote site

A2106 Group V, including: 35.87 9.98 9.99 1.30 0.10 0.00 57.24
L&M na

Bus Operator (up to 30 passengers)
Farm Type Rubber Tired Tractor (when material handling or pulling 
wagons on a construction project)
Flat Beds, Single Rear Axle
Foam Distributor Truck Single Axle
Fuel Handler (station/bulk attendant)
Gear/Supply Truck
Gravel Spreader Box Operator on Truck
Hydro Seeders, Single axle
Pickups (pilot cars & all light-duty vehicles)
Rigger/Swamper
Tack Truck
Team Drivers (horses, mules, & similar equipment)

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
**See note on last page if remote site

N2201 Group I, including: 33.00 7.71 17.06 1.20 0.20 0.20 59.37
L&M LEG

Brakeman
Mucker
Nipper
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Topman & Bull Gang
Tunnel Track Laborer

N2202 Group II, including: 34.10 7.71 17.06 1.20 0.20 0.20 60.47
L&M LEG

Burning & Cutting Torch
Certified Erosion Sediment Control Lead (CESCL Laborer)
Concrete  Laborer
Jackhammer
Laser Instrument Operator
Nozzlemen, Pumpcrete or Shotcrete
Pipelayer Helper

N2203 Group III, including: 35.09 7.71 17.06 1.20 0.20 0.20 61.46
L&M LEG

Miner
Retimberman

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
**See note on last page if remote site

N2204 Group IIIA, including: 38.70 7.71 17.06 1.20 0.20 0.20 65.07
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Licensed Powderman
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayer
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

N2206 Group IIIB, including: 42.59 5.00 17.06 1.20 0.20 0.20 66.25
L&M LEG

Federally Licensed Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
Stake Hopper)

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)
**See note on last page if remote site

S2201 Group I, including: 33.00 7.71 17.06 1.20 0.20 0.20 59.37
L&M LEG

Brakeman
Mucker
Nipper
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Topman & Bull Gang
Tunnel Track Laborer

S2202 Group II, including: 34.10 7.71 17.06 1.20 0.20 0.20 60.47
L&M LEG

Burning & Cutting Torch
Certified Erosion Sediment Control Lead (CESCL Laborer)
Concrete  Laborer
Jackhammer
Laser Instrument Operator
Nozzlemen, Pumpcrete or Shotcrete
Pipelayer Helper

S2203 Group III, including: 35.09 7.71 17.06 1.20 0.20 0.20 61.46
L&M LEG

Miner
Retimberman

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)
**See note on last page if remote site

S2204 Group IIIA, including: 38.70 7.71 17.06 1.20 0.20 0.20 65.07
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Licensed Powderman
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayer
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

S2206 Group IIIB, including: 42.59 5.00 17.06 1.20 0.20 0.20 66.25
L&M LEG

Federally Licensed Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
Stake Hopper)

Tunnel Workers, Power Equipment Operators
**See note on last page if remote site

A2207 Group I 44.03 9.95 11.05 1.00 0.10 0.00 66.13
L&M na

A2208 Group IA 45.97 9.95 11.05 1.00 0.10 0.00 68.07
L&M na

A2209 Group II 43.19 9.95 11.05 1.00 0.10 0.00 65.29
L&M na

A2210 Group III 42.39 9.95 11.05 1.00 0.10 0.00 64.49
L&M na

A2211 Group IV 35.56 9.95 11.05 1.00 0.10 0.00 57.66
L&M na

* A remote site is isolated and relatively distant from the amenities of civilization, and usually far from the employee's home.  As 
a condition of employment, the workers must eat, sleep, and socialize at the worksite and remain there for extended periods.

** This classification must receive board and lodging under certain conditions.  A per diem option of $75 is an alternative to 
providing meals and lodging.  See Page v for an explanation.

*** Work in combination of classifications: Employees working in any combination of classifications within the diving crew 
(working diver, standby diver, and tender) in a shift are paid in the classification with the highest rate for a minimum of 8 hours 
per shift.

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Performance Bond 
 

 
KNOW ALL MEN BY THESE PRESENTS that we (1)       a (2)  

hereinafter called "Principal" and (3)          

of     , State of       hereinafter 

called the "Surety", are held and firmly bound onto (4)      

 of      , hereinafter 

called "Owner", in the penal sum of      Dollars ($______________) in lawful 

money of the United States, for the payment of which sum well and truly to be made, we bind 

ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by these 

presents. 

 
THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a certain 

contract with the Owner, dated the_____ day of _________________, 201_, a copy of which is hereto 
attached and made a part hereof for the construction of: 
             

             

             

              

 
NOW THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the 

undertakings covenants, terms conditions, and agreements of said contract during the original term 
thereof, and any extensions thereof which may be granted by the Owner, with or without notice to the 
Surety, and if he shall satisfy all claims and demands incurred under such contract, and shall fully 
indemnify and save harmless the Owner from all costs and damages which it may suffer by reason of 
failure to do so, and shall reimburse and repay the Owner all outlay and expense which the Owner may 
incur in making good any default, then this obligation shall be void; otherwise to remain in full force 
and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that 
no change, extension of time, alteration or addition to the terms of the contract or to the work to be 
performed there under or the specifications accompanying the same shall in any way affect its 
obligation on this bond, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the contract or to the work or to the specifications. 
 

PROVIDED FURTHER, that no final settlement between the Owner and the Contractor shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 

 
 
 
 
 
 
 

 



Performance Bond 

IN WITNESS WHEREOF, this instrument is executed in two (2) counterparts, each one of which shall be 
deemed an original, this the_________ day of ______________________, 201_. 

ATTEST: ___________________________ 
 Principal 

_________________________________ 
(Principal) Secretary By___________________________(5) 

SEAL ___________________________ 
 Address 

_________________________________ 
Witness as to Principal  

_________________________________ ___________________________ 
Address   Surety 

ATTEST: 

_________________________________ 
(Surety) Secretary By___________________________ 

 Attorney-in Fact 

(SEAL) 

_________________________________ 
Witness as to Surety 

___________________________ 
 Address 

_________________________________ 
Address 

NOTE: Date of Bond must not be prior to date of Contract 
(1) Correct name of Contractor 
(2) A Corporation, a Partnership, or an Individual, as case may be 
(3) Correct name of Surety 
(4) Correct name of Owner 
(5) If Contractor is Partnership, all partners should execute bond 



PAYMENT BOND 
 

KNOW ALL MEN BY THESE PRESENTS:  That we (1) ___________________________a (2) 

______________________________________________and hereinafter called “Principal” and 

(3) _____________of _______________, State of ______________ hereinafter called “Surety” 

are held and firmly bound on to (4) _________________________________, hereinafter called 

“Owner”, in the penal sum of ___________________________ Dollars ($ _________________) 

in lawful money of the United States, for the payment of which sum well and truly to be made, 

as we bind ourselves, our heirs, executors, administrators and successors, jointly and severally, 

firmly by these presents. 

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain 

contract with the Owner, dated the _________ day of _______________, 201_, a copy of which 

is hereto attached and made a part hereof for the construction of: 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 

subcontractors, and corporations furnishing materials for or performing labor in the prosecution 

of the Work provided for in such contract, and any authorization extension or modification 

thereof, including all amounts due for materials, lubricants, oil, gasoline, coal and coke, repairs 

on machinery, equipment and tools, consumed or used in connection with the construction of 

such Work, and all insurance premiums on said Work, and for all labor, performed in such Work 

whether by subcontractor or otherwise, then this obligation shall be void; otherwise to remain 

in full force and effect. 

PROVIDED, FURTHER, that the said surety, for value received hereby stipulates and agrees that 

no change, extension of time, alteration or addition to the terms of the contract or to the Work 

to be performed thereunder or the specifications accompanying the same shall in any way affect 

its obligation on this bond, and it does hereby waive notice of any such change, extension of 

time, alteration or addition to the terms of the contract or to the work or to the specifications. 

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall 

abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 

  



PAYMENT BOND 

IN WITNESS WHEREOF, this instrument is executed in two (2) counterparts, each one of which 
shall be deemed an original, this the ____ day of ______________, 201_. 

ATTEST: __________________________ 
Principal 

_________________________ By _____________________(5) 
(Principal) Secretary 

__________________________ 
(SEAL) (Address) 

_________________________ 
Witness as to Principal 

_________________________ __________________________ 
(Address) Surety 

ATTEST: 

_________________________ __________________________ 
(Surety) Secretary Attorney-in Fact 

__________________________ 
(SEAL) Address 

_________________________ 
Witness as to Surety 

_________________________ 
Address 

NOTE: Date of Bond must not be prior to date of Contract. 

(1) correct name of Contractor 
(2) a Corporation, a Partnership, or an Individual, as case may be 
(3) correct name of Surety 
(4) correct name of Owner 
(5) if Contractor is Partnership, all partners should execute bond 



 
 

 

DIVISION 1  
 

UAA [PROJECT NAME] 
 

PROJECT NO. ##‐#### 
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[UAA PROJECT NAME]  SUMMARY OF WORK 
UAA FACILITIES PLANNING & CONSTRUCTION  SECTION 01 10 00 

Page 1 of 4 
 

PART 1   GENERAL 
   
1.01 SECTION INCLUDES 
 

A.  Description of Project 
 
B.  Owner Furnished Materials and Equipment 
 
C.  Work under other contracts 
 
D.  Assigned Contracts 
 
E.  Work Restrictions ‐ Contractor use of premises and Owner occupancy  

 
 

1.02 RELATED SECTIONS 
 

A.  General and Special Conditions 
 

B.  Technical Specifications Section. 
 
 
1.03 SUBMITTALS 

 
A. Prior to beginning work, provide a list of employees who will be working on the site. 

 
B. Provide a list of Emergency contacts for after hour issues. 

 
 

1.04 DESCRIPTION OF PROJECT 
 

A.  The Work  includes  the  following  items.    The  Contract  Documents  reflect  the 
detailed scope of work. 
 
1. General Work description:  XXXXXXXXXXXXXXXX 

 
B.  The Contract Documents were prepared for the Project by:  
 

Name:    XXXXXXXXXX. 
Address:  XXXXXXXXXXXXX 
    XXXXXXXXXXXXXX 
 

C.  The Work will be constructed under a single lump sum prime contract. 
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D. Contract  Documents:    The  Contractor  will  be  provided  with  one  (1)  set  of 
conformed contract documents  (if applicable) with the Notice to Proceed.   The 
Contractor  may,  at  his  own  expense,  have  additional  sets  reproduced  from 
Owner's original. 

 
1.05 OWNER SUPPLIED MATERIALS AND EQUIPMENT  

 
A.  Owner furnished equipment includes the following:  None. 

 
1.06 WORK UNDER OTHER CONTRACTS: None. 
 
1.07 ASSIGNED CONTRACTS: None. 
 
1.08 WORK RESTRICTIONS – CONTRACTOR USE OF PREMISES AND OWNER OCCUPANCY 
 

A.  BUILDING SECURITY:  Provide for security of any area of the building turned over 
to the Contractor for his exclusive use.  Security responsibility for areas that are 
partially or fully occupied by the Owner will remain with the Owner. 

 
B.  Prior to beginning work, provide a list of employees who will be working on the 

site. 
 

C.  Owner  occupancy  is  described  and  shown  on  the  matrix  indicated  on  the 
Drawings.  

 
D.  Limit construction activities which generate noise  levels  in excess of NC=50, as 

sensed  in  occupied  areas  of  the  facility.  Coordinate with  Project Manager  on 
occupancy periods. 

 
E.  The  Owner  will  occupy  portions  of  the  facility  during  the  entire  period  of 

construction for the conduct of his normal operations. 
 

F.  Maintain IBC complying access through corridors, stairways, and building exits to 
Owner occupied areas at all times. 

 
G. While working in Owner occupied areas: 

 
1. Cover and protect  from dust and debris, at  the start of each work day, 

electronic office equipment such as personal computer terminals, FAXs, 
copiers,  printers,  postage  meters,  monitors,  etc.  and  electronic  or 
sensitive  research  equipment.    Remove  protection  at  the  end  of  each 
work day. 
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2.  Do  not  use  furniture,  such  as  countertops,  desks,  filing  cabinets, 
bookshelves, and tables as work surfaces or as steps to access Work. 

 
3.  At the end of each work day, move back to original  location equipment 

and furniture moved to accommodate Work.  Do not move electronic or 
sensitive equipment unless absolutely necessary to accomplish Work and 
only  after  obtaining  approval  from  the  Owner.    Do  not  disconnect 
electronic equipment from data communications systems without Owner 
assistance. 

 
4.      Clean work areas, including floors with a vacuum, and remove tools,  

     equipment, and construction material from work areas at the end of each  
     work day. 
 

5.      Make existing systems fully operational for intended purpose during       
     Owner occupied hours. 

 

6.      Provide temporary lighting, equal to that provided by the existing lighting  
     system, whenever neither the existing lighting system nor the new lighting  
     system is available to provide lighting equal to that provided by the  
     existing system. 

 
7. Provide temporary power, equal to that provided by the existing power 

system,  when  neither  the  existing  power  system  nor  the  new  power 
system  is  available  to  provide  power  equal  to  that  provided  by  the 
existing power system. 
 

8. Smoking  is  not  permitted  in  any  University  buildings.    See  Special 
Condition SC‐08. 
 

9. The  use  of  alcohol  is  not  permitted  on  University  Property  except  in 
residential  units  by  the  occupants  and  their  guests  and  in  compliance 
with all state and local laws. 

 
 

H.  A sprinkler system serving a Work Area will not be considered  to be complete 
until  the  fire  alarm  system  supervision  for  that  sprinkler  system  is  also  fully 
operational, tested and accepted. 

 
I.  It  is  recognized  that completed work areas or work areas not yet available  for 

construction may have to be accessed to accomplish Work associated with Work 
Areas currently under construction.    In addition to requirements for working  in 
Owner occupied areas stated elsewhere: 
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1. Coordinate access with  the  various  trades  requiring access  to minimize 
disruption of Owner activities. 

2.  Schedule Work so that nearby offices and classrooms are not disrupted.  
Coordinate with the Owner. 

3.  Give written notice one week  in advance of beginning Work  in  specific 
areas.  Include with notice a schedule of the Work requiring access. 

4.  Replace ceiling tiles removed to access Work at the end of each work day. 
 

J.  Materials Storage and Protection:  An area will be assigned to the Contractor for 
materials stored  in the closest possible proximity to the project site.   Providing 
protection and security for the area is the responsibility of the Contractor. 

 
1.  Any materials stored outside of the buildings being worked on under this 

contract will be kept in the designated storage area. 
2.  Materials will  be  stored  in  occupied  buildings  only  in  the  locations  as 

directed by the Owner.  
 

END OF SECTION 
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PART 1   GENERAL 
   
1.01 SECTION INCLUDES:  General description of the scope of work for each of the alternates.  

The scope of work for each of the alternates is identified in Drawings and Specifications.  
These  descriptions  shall  not  be  interpreted  to  conflict  with  the  Drawings  and 
Specifications. 

 
Alternate No. 1 

 
The work under Alternate No. 1 of this contract includes…… and all 
associated work. PM TO INSERT DESCRIPTION 

     
1.02  RELATED DOCUMENTS AND REQUIREMENTS 
 

A.  Instructions To Bidders, Clause 12, Comparison and Evaluation of Bids 
 

B.  Bid Form 
 

C.  Technical Specifications   
 

D.   Drawings 
 

END OF SECTION 
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PART 1   GENERAL 
 
1.1  RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract and Special Conditions and other 
Division 1 Specification Sections, apply to this Section. 

 
1.2  SUMMARY 
 

A. This section specifies administrative and procedural requirements  for handling and 
processing Contract modifications. 

 
B. Related sections include the following: 
 

1. Division 1 Section “Product Requirements” for administration procedures for 
handling requests for substitutions made after Contract award. 

 
1.3 MINOR CHANGES 

 
A. Architect will  issue  through  the Owner’s  representative  supplemental  instructions 

authorizing Minor Changes  in  the Work, not  involving adjustment  to  the Contract 
Sum or the Contract Time. 

 

1.4  PROPOSAL REQUESTS 
 

A.  Contractor  Initiated  Proposals:    If  latent  or  unforeseen  conditions  require 
modification  to  the  Contract,  Contractor  may  propose  changes  by  submitting  a 
request  for  change  to  the  Owner’s  Representative.    In  addition,  Contractor may 
prepare  a  request  for  change due  to  the Contract  resulting  from  a  response  to  a 
Request for Information (RFI). 

 
1. Include a  statement outlining  reasons  for  the change and  the effect of  the 

change  on  the  Work.    Provide  a  complete  description  of  the  proposed 
change.  Indicate the effect of the proposed change on the Contract Sum and 
the Contract Time. 
 

2. Include a list of quantities of products required or eliminated and unit costs, 
with total amount of purchases and credits to be made.  If requested, furnish 
survey data to substantiate quantities. 
 

3. Indicate applicable  taxes, delivery  charges, equipment  rental, and amounts 
of trade discounts. 
 

4. Include costs of labor and supervision directly attributed to the change. 
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5. Include  an  updated  Contractor’s  Construction  Schedule  that  indicates  the 
effect  of  the  change,  including,  but  not  limited  to,  changes  in  activity 
duration, start and finish times, and activity relationship.  Use available total 
float before requesting an extension of the Contract Time.  

 
6. Comply with  requirements on Division 1 Section “Product Requirements”  if 

the  proposed  change  requires  substitution  of  one  product  or  system  for 
product or system specified. 
 

B. Proposal  Request  Form:    Use  AIA  Document  G709  for  Proposal  Requests  or  an 
approved alternate form. 

 
C.  Owner‐Initiated Proposal Requests:   Architect through Owner’s Representative will 

issue  a  detailed  description  of  proposed  changes  in  the Work  that may  require 
adjustment to the Contract Sum or the Contract Time.  If necessary, the description 
will include supplemental or revised Drawings and Specifications. 

 
1. Proposed  Requests  issued  by  Owner  are  for  information  only.    Do  not 

consider them instructions either to stop work in progress or to execute the 
proposed change. 

 
2. Within  time  specified  in Proposal Request, but not  less  than 20 days  after 

receipt of Proposal Request, submit a quotation estimating cost adjustments 
to the Contract Sum and the Contract Time necessary to execute the change. 

 
a. Include  a  list of quantities of products  required or eliminated  and unit 

costs,  with  total  amount  of  purchases  and  credits  to  be  made.    If 
requested, furnish survey data to substantiate quantities. 

b. Indicate  applicable  taxes,  delivery  charges,  equipment  rental,  and 
amounts of trade discounts. 

c. Include costs of labor and supervision directly attributed to the change. 
d. Include an updated Contractor’s Construction Schedule that indicates the 

effect  of  the  change,  including,  but  not  limited  to,  changes  in  activity 
duration,  start and  finish  times, and activity  relationship.   Use available 
total float before requesting an extension of the Contract Time. 

 
1.5  CHANGE ORDER PROCEDURES 
 

A. Upon Owner’s approval of a Proposal Request, Owner’s Representative may issue a 
Change Order for signature of Owner and Contractor. 
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1.6  CONSTRUCTION DIRECTIVE 
 

A. Owner‐Initiated  Construction  Directive:    Owner’s  Representative  may  issue  a 
Construction Directive (CD).   Construction Directive  instructs Contractor to proceed 
with a change in the Work, for subsequent inclusion in a Change Order. 

 
1. Construction Directive contains a complete description of change in the Work.  It 

also designates method to be followed to determine change in the Contract Sum 
or the Contract Time. 

 
B. Documentation:   Maintain  detailed  records  on  a  time  and material  basis  of work 

required by the Construction Directive. 
 

1. After  completion  of  change,  submit  an  itemized  account  and  supporting  data 
necessary to substantiate cost and time adjustments to the Contract. 

 
 
PART 2   PRODUCTS  (Not Used) 
 
 
PART 3   EXECUTION  (Not Used) 
 
 

END OF SECTION 
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PART 1   GENERAL 
 
1.01 SECTION INCLUDES 
 

A.  Application for payment procedures. 
 
1.02 RELATED SECTIONS 
 

A. General Conditions 
 

B. 01 33 00  ‐  Submittal Procedures:   Submittal  requirements  for  the  Schedule of 
Values. 

 
C. 01 78 00 ‐ Closeout Submittals:  Final application for payment. 

 
1.03 APPLICATION FOR PAYMENT PROCEDURES 
 

A.  Format of Periodic Estimate for Partial Payment:  Use attached Periodic Estimate 
for  Partial  Payment  form  (included within  the  project manual)  completed  per 
instructions given during the pre‐construction conference.  An electronic version 
of  the  standard  form may  be  prepared  and  used,  subject  to  approval  by  the 
Owner. 

 
1. Coordinate  preapproved  quantities  and  percentages  with  the  Owner 

prior to formal submittal of the pay request.  Provide a draft copy of the 
application for payment for review as a basis for prior approval. 

2. Payment  requests  inconsistent  with  the  preapproved  quantities  and 
percentages or that contain inaccuracies or errors, will be returned to the 
Contractor for correction and re‐submittal. 

 
B. Submit  the  following  items with  two  (2)  signed  copies  of  the  application  for 

payment, with each of the items signed by the Contractor: 
 

1.  Project  Schedule:    arrow  diagram  (CPM)  and  tabulated  schedules 
updated to show percentage completion of all work items in progress and 
current order of activities. 

2. Certify  that  Project  Record  Documents,  including  As‐Builts  and 
Submittals, are current. 

 
PART 2   PRODUCTS  (Not Used) 
 
PART 3   EXECUTION  (Not Used) 

 
END OF SECTION 
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 PART 1  GENERAL 
 
1.01  SECTION INCLUDES 
 

A. Project Coordination Procedures 
 

B. Project Meetings 
 

1. Preconstruction Conference (by Owner) 
2. Site Mobilization Meeting (by Owner) 
3. Coordination Meetings (by Contractor) 
4. Pre‐installation Meetings  
5. Monthly Progress Meetings (by Owner) 
6. Safety Meetings (see Section 01 41 00, Site Safety Requirements) 

 
C. Coordination of construction operations 

 
D. Key checkout procedures 

 
E. University Police Department Notifications:  Alarm System Interruptions 

 
F. Utility Interruption Notifications 
 
G. Protection of Existing Facilities 

 
1.02 RELATED DOCUMENTS AND REQUIREMENTS 
 
 

A. General Conditions 
 
 

 
1.03  PROJECT COORDINATION PROCEDURE:   
 

A. The Owner shall be the Administrative Authority on this project and will issue all 
orders to the Contractor.  The Architect/Engineer is responsible to the Owner for 
periodic architectural observation of the project.   The Architect/Engineer  is not 
authorized to make any changes in the Contract amount nor time for completion 
of  the  project.    The  Architect/Engineer may  issue  field memorandum  to  the 
Contractor  for deficiencies  in  the work and  for providing additional  instruction 
and interpretation of the technical specifications and drawings. Any reference to 
Architect,  Engineer, Contract Administrator, or  any other  related  title  shall be 
construed to be the designated representative as appointed by the Owner.   
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In  pursuance  of  this  contract,  address  all  correspondence  to  the  Owner's 
representatives in the following manner: 

 
University of Alaska 
Facilities Planning and Construction 
Attn:  Director 
Project Name and Number 
3890 University Lake Drive, Suite 110 
Anchorage, Alaska   99508‐4669 
Telephone: (907) 786‐4900  
Fax: (907) 786‐4901 
E‐mail: uaa_fpc@uaa.alaska.edu 
 

B. The Architect/Engineer for this project is  
 

(A&E Firm Name) 
Xxxxxxxxxxxxxxxxxxxx 
Anchorage, Alaska 99501 

  Phone: (907) 000‐0000 
  Fax: (907) 000‐0000 

 
C.  Superintendence  and  Employees:  In  addition  to  General  Condition,  before 

starting  work,  the  Contractor  shall  designate  a  competent  authorized 
representative  to  represent  and  act  for  the  Contractor,  and  shall  inform  the 
University  in writing of  the name and address of such representative,  together 
with a clear definition of the scope of his authority to represent and act for the 
Contractor,  and  shall  specify  any  and  all  limitations  of  such  authority.    Such 
representative  shall  be  present  or  duly  represented  at  the  site  of work  at  all 
times  when  work  is  actually  in  progress  and,  during  periods  when  work  is 
suspended,  arrangements  acceptable  to  the  University  shall  be  made  for 
emergency  work  that  may  be  required.    The  Contractor's  authorized 
representative shall be supported by competent assistants, as necessary; and the 
authorized  representative  and  his  assistants  shall  be  satisfactory  to  the 
University.   All  requirements,  instructions  and other Communications  given  to 
the authorized representative by the University shall be as binding if given to the 
Contractor.  

 
None  of  the  Contractor's  superintendents,  supervisors,  or  engineers  shall  be 
withdrawn from the work without due notice being given to the University; and 
no such withdrawal shall be made  if  it will  jeopardize successful completion of 
the work.  
 
The  Contractor  shall  employ  only  competent  and  skilled men  to  perform  any 
work.    The  Contractor  shall  be  responsible  for  maintaining  the  orderly  and 
faithful conduct of its employees. 
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The University may, in writing, require the Contractor to remove from the work 
any employee whom the University deems incompetent, careless, insubordinate, 
or  otherwise  objectionable  or  whose  continued  employment  on  the  work  is 
deemed by the University to be contrary to the University's interest.  

 
The  Contractor  shall  use  local  material,  equipment,  Subcontractors,  and 
workmen  to  the extent  that  they are  reasonably available when,  to do so, will 
not result in additional expense to the Contractor. 

 
1.04  PRECONSTRUCTION CONFERENCE  
 

A.  The  Owner  will  schedule  a  preconstruction  conference  before  construction 
starts, at a time convenient to the Owner and the Contractor, but no later than 
fifteen (15) days after execution of the Agreement.  The conference will be held 
at  the  Project  Site  or  another  convenient  location.    The  meeting  will  be 
conducted to review responsibilities and personnel assignments.  The Owner will 
issue meeting minutes. 

 
B. Attendees:   Authorized  representatives of  the Owner, Architect, and  their sub‐

consultants;  the  Contractor  and  its  Project  Superintendent;  major 
subcontractors;  and  other  concerned  parties  shall  attend  the  conference.    All 
participants at the conference shall be familiar with the Project. 

 
C. Agenda:   The Owner will prepare  the agenda which may  include  the  following 

items; (the Contractor may submit additional agenda items): 
 

1. Designation of responsible personnel 
2. Distribution of Contract Documents 
3. Procedures for processing field decisions and Change Orders 
4. Tentative construction schedule 
5. Critical work sequencing 
6. Submittal of Shop Drawings, Product Data, and Samples 
7. Critical work sequencing 
8. Preparation of record documents 
9. Procedures for processing Applications for Payment 
10. Weekly Coordination Meetings (Contractor) 
11. Monthly Progress Meetings (Owner) 
12. Use of the premises 
13. Parking availability 
14. Office, work, and storage areas 
15. Equipment deliveries and priorities 
16. Safety procedures 
17. First aid 
18. Security 
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19. Sexual Harassment Sensitivity 
20. Housekeeping 
21. Working hours 

 
D.  Meeting minutes:    Owner,  or  the  A/E  under  Owner  direction, will  document 

meeting;  prepare  and  distribute  meeting  minutes  within  48‐hours  of 
adjournment.   Minutes will  be  typed,  reflecting  date, meeting  number,  list  of 
attendees, and  in a format to facilitate correction of previous meeting minutes.  
Distribution to be to all attendees and those affected by discussions or decisions 
made at meetings. 

 
1.05  SITE MOBILIZATION MEETING, by Owner  

 
A.  Owner  will  schedule  a  meeting  at  the  Project  site  prior  to  Contractor 

mobilization and occupancy. 
 

B.  Attendees:   Authorized  representatives of  the Owner, Architect, and  their sub‐
consultants;  the  Contractor  and  its  Project  Superintendent,  Quality  Control 
Representative, and Safety person; major subcontractors; and other concerned 
parties shall attend  the conference.   All participants at  the conference shall be 
familiar with the Project. 

 
C.  Agenda:   The Owner will prepare  the agenda which may  include  the  following 

items; (the Contractor may submit additional agenda items): 
 
1. Use of the premises by Owner and Contractor 
2. Parking availability 
3. Temporary utilities provided by Owner 
4. Office, work, and storage areas 
5. Equipment deliveries and priorities 
6. Safety procedures 
7. First aid 
8. Security 
9. Sexual Harassment Sensitivity 
10. Housekeeping 
11. Working hours 
12. Procedures for testing 
13. Procedures for maintaining record documents 
14. Requirements for start‐up and commissioning 
15. Inspection and acceptance of equipment put into service during 

construction period 
 

D. Meeting minutes:    Owner,  or  the  A/E  under  Owner  direction, will  document 
meeting; prepare and distribute meeting minutes with 48‐hours of adjournment. 
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Minutes will be typed, reflecting date, meeting number, list of attendees, and in 
a format to facilitate correction of previous meeting minutes.  Distribution to be 
to  all  attendees  and  those  affected  by  discussions  or  decisions  made  at 
meetings. 
 

1.06  COORDINATION MEETINGS, by Contractor 
 

A.  Schedule  and  administer  coordination  meetings  throughout  progress  of  the 
Work at one‐week intervals. 

 
B. Location:   Arrangements made by  the Contractor at site mutually agreed upon 

by Contractor and Owner. 
 

C. Attendance:    Project  Superintendent,  major  Subcontractors  and  Suppliers; 
Project Manager and others as appropriate to agenda topics for each meeting. 

 
D. Agenda:  Prepare agenda with copies for participants.  Contractor shall notify the 

Owner's representative of any requested agenda  items a minimum of 24 hours 
prior to meetings.  Minimum Agenda to include the following: 

 
1. Review minutes of previous meetings 
2. Review of Work progress 
3. Field observations, problems and decisions 
4. Identification of problems which concern planned progress 
5. Status of progress schedule and adjustments thereto 
6. Planned progress during succeeding work period 
7. Coordination of projected progress 
8. Review of submittals schedule and status of submittals 
9. Pending changes and substitutions 
10. Review of off‐site fabrication and delivery schedules 
11. Status of RFI's 
12. Maintenance of quality and work standards 
13. Furnish copies of Safety Meeting Reports 
14. Schedule and coordinate inspections 
15. Utility interruptions 
16. Other items affecting or relating to Work 

 
E. Meeting minutes:   Contractor  to document meeting; prepare meeting minutes 

and distribute within 24‐hours of adjournment.  Minutes will be typed, reflecting 
date, meeting number,  list of attendees, and  in a format to facilitate correction 
of  previous meeting minutes.    Distribution  to  be  to  all  attendees  and  those 
affected by discussions or decisions made at meetings. 

1.07    PRE‐INSTALLATION MEETINGS 
 
A. Conduct  a  pre‐installation  conference  at  the  Project  Site  before  each 
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construction  activity  that  requires  coordination  with  other  construction.  
Definable  features of work  that  require a Pre‐Installation Meeting are  listed  in 
Section 01 40 00, Appendix A. 

 
B. Attendees:    The  Installer  and  representatives  of manufacturers  and  fabricators 

involved  in  or  affected  by  the  installation,  and  its  coordination  or  integration 
with  other materials  and  installations  that  have  preceded  or will  follow,  shall 
attend the meeting.  Advise the Owner of scheduled meeting dates. 

 
C. Review  the  progress  of  other  construction  activities  and  preparations  for  the 

particular  activity  under  consideration  at  each  pre‐installation  conference, 
including requirements for the following: 

 
1. Contract Documents 
2. Options 
3. Related Change Orders 
4. Purchases 
5. Deliveries 
6. Shop Drawings, Product Data, and quality‐control samples 
7. Review of mockups 
8. Possible conflicts 
9. Compatibility problems 
10. Time schedules 
11. Weather limitations 
12. Manufacturer's recommendations 
13. Warranty requirements 
14. Compatibility of materials 
15. Acceptability of substrates 
16. Temporary facilities 
17. Space and access limitations 
18. Governing regulations 
19. Safety 
20. Inspecting and testing requirements 
21. Required performance results 
22. Recording requirements 
23. Protection 
 

D. Record  significant  discussions  and  agreements  and  disagreements  of  each 
conference, and  the approved schedule.   Promptly distribute  the record of  the 
meeting to everyone concerned, including the Owner and the Architect. 

 
E. Do  not  proceed with  the  installation  if  the  conference  cannot  be  successfully 

concluded.    Initiate whatever actions are necessary  to  resolve  impediments  to 
performance of Work and reconvene the conference at the earliest feasible date. 
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1.08  MONTHLY PROGRESS MEETINGS, by Owner 
 

A. The Owner may conduct a Progress Meeting a minimum of once each month to, 
among other  things,  review progress  and  arrive  at  approaches or  solutions  to 
problems.  

 
B. Attendees:    Project  Superintendent  and  other  key  Contractor  personnel,  and 

major Subcontractors and Suppliers; Project Manager and others as appropriate 
to agenda topics for each meeting. 

 
C. Agenda:    Owner  to  prepare  agenda  with  copies  for  participants.    Owner's 

representative  will  notify  the  Contractor  of  any  requested  agenda  items  a 
minimum  of  24  hours  prior  to meetings.   Minimum  Agenda may  include  the 
following: 

 
1. Review minutes of previous meetings 
2. Review of Project Schedule, as submitted by Contractor 
3. Review of Periodic Estimate for Partial Payment 
4. Review Quality Control plan 
5. Review Safety Plan implementation 
6. Identify Owner‐requested changes in scope of work 
7. Review Record Drawings 

 
D. Meeting minutes:    Owner,  or  the  A/E  under  Owner  direction, will  document 

minutes; prepare and distribute meeting minutes with 48‐hours of adjournment.  
Minutes will be typed, reflecting date, meeting number, list of attendees, and in 
a format to facilitate correction of previous meeting minutes.  Distribution to be 
to  all  attendees  and  those  affected  by  discussions  or  decisions  made  at 
meetings. 
 

1.09 SAFETY MEETINGS 
 

A. The  Contractor  shall  conduct  a  Safety Meeting  at  least  once  a month  for  all 
supervisors  on  the project  to  review past  activities,  to plan  ahead  for new or 
changed  operations,  and  establish  safe  working  procedures  for  anticipated 
hazards.  An outline report of each meeting shall be  
submitted to the Owner.  

 
B. The Contractor shall ensure that a weekly Safety Meeting  is conducted by  field 

supervisors,  safety  and  health  representative,  or  foremen  for  all  workers.  
Maintain and provide copies to the Owner of an outline report of meeting giving 
date, time, attendance, subjects discussed and who conducted it. 

 
1.10 COORDINATION OF CONSTRUCTION OPERATIONS 
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A. Identification of Contractor  key personnel:   Within  two weeks of  the Contract 
award,  submit  names  of  key  Contractor  and  Subcontractor  personnel.    Key 
personnel are  considered  to  include  the Contractor's Project Manager; Project 
Superintendent; on‐site Quality Control Representative; and  Safety and Health 
person.   Provide the following information: 

 
1. Name and title 
2. Duties and responsibilities 
3. Resume describing experience and qualifications 
4. Personal and professional references 
5. Business address 
6. Phone numbers ‐ day, cellular, fax and after hours’ numbers 

 
B. Coordinate  scheduling  and  timing  of  required  administrative  procedures with 

other construction activities to avoid conflicts and assure orderly progress of the 
Work. 
 

C. Coordinate  construction  operations  included  in  the  Contract  Documents  to 
assure efficient and orderly installation of each part of the work.  Coordinate the 
work of all the trades and subcontractors, including assigned subcontractors. 

 
D. Where  necessary,  provide  memoranda  for  coordination  of  Owner  supplied 

materials and equipment or Work performed by the Owner. 
 
1.11  KEY CHECKOUT PROCEDURES 
 

A. Obtain key authorizations from the Owner's representative. 
 
B. Pick up keys from the Owner’s representative. 
 
C. Turn  in  keys  prior  to Contract Closeout.   Contractor will  be  assessed  a  fee  of 

$500.00 for each lost key. 
 

1.12 POLICE DEPARTMENT NOTIFICATION:   
 
Notify the Owner's Representative a minimum of two (2) days prior to de‐activating any 
fire  detection  or  alarm  system  or  any  service  to  any  building.    The  Owner's 
Representative will  notify  the  Police Department.    The Owner's  Representative must 
also be notified when an alarm or detection system is reactivated.  False alarms caused 
by the Contractor when proper notification has not been provided will result in a fine of 
no  less  than  $250.    If  fire  engines  and  personnel  are  dispatched,  the  fine  will  be 
determined by the Anchorage Fire Department based on actual costs incurred. 
 

1.13 UTILITY INTERRUPTION NOTIFICATIONS 
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A. At  least  two weeks  prior  to  the  first  outage,  submit  a  schedule  of  all  utility 
outages.  Include proposed water, heat, gas, communications/data and electrical 
outages.   The Contractor will not be bound by the entire schedule as originally 
submitted, but he will be expected  to modify  the schedule as required and,  to 
the  best  of  his  ability,  adhere  to  an  accurate  schedule  as  adjusted  on  a 
week‐to‐week basis. 

 
B. The University reserves the right to determine the schedule of all utility outages.  

In  general,  outages  will  not  be  scheduled  during  normal  business  hours  in 
academic, research, or administrative  facilities, nor during peak  load periods  in 
housing facilities.   

 
C. Specific written requests for utility system outages will be given as follows: 
 

1. Communications/Data links ‐ 4 full working days 
2. Electrical and all other systems ‐ 2 full working days. 

 
PART 2  PRODUCTS (Not Used) 
 
PART 3  EXECUTION  
 
3.01  PROTECTION OF EXISTING FACILITIES 
 
  The Contractor shall include in its bid the cost to provide, and shall provide, the locating 

and  protecting  of  the  existing  facilities  of  the  Owner  or  any  other  public  facilities 
whether or not such facilities be on the site of the work or in the public right‐of‐way. 
 
A. The Contractor will preserve  and protect  all existing  vegetation  such  as  trees, 

shrubs, and grass on or adjacent to the site of work which is not to be removed 
and which does not unreasonably interfere with the construction work.  Care will 
be  taken  in  removing  trees  authorized  for  removal  to  avoid  damage  to 
vegetation to remain in place.  Any lines or branches of trees broken during such 
operations or by the careless operation of equipment, or by workmen, shall be 
trimmed with a clean cut and painted with an approved tree pruning compound 
as directed by the Contracting Officer. 
 

B. The Contractor shall be responsible for protection of the foundations from frost 
and subsequent heaving of  foundations.   The Contractor shall provide grading, 
drainage,  compaction  and  interior  heat  as  may  be  required  to  protect 
foundations from frost heave and freezing damage. 
 

C. The Contractor  shall provide  such  temporary enclosures of  the work and  such 
space heating as may be required to protect work from damage due to freezing 
temperatures, snow, rain, and to allow orderly coordinated progress of all work.  
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D. The Contractor will protect from damage all existing improvements or utilities at 

or near the site of the work, the  location of which  is made known to him, and 
will  repair  or  restore  any  damage  to  such  facilities  resulting  from  failure  to 
comply  with  the  requirements  of  this  contract  or  the  failure  to  exercise 
reasonable  care  in  the  performance  of  the  work.    If  the  Contractor  fails  or 
refuses to repair any such damages promptly, the Contracting Officer may have 
the necessary work performed and charge the cost thereof to the Contractor.  
 

E. The  Contractor  shall  coordinate  the  relocation  of  existing  Public  Utilities  and 
associated infrastructure with the Municipality, Borough or Local Agencies. 

 
 
  END OF SECTION 
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PART 1   GENERAL 
 
1.01  RELATED DOCUMENTS 
 

A.  Drawings and general provisions of  the Contract,  including General and Special 
Conditions and other Division 1 Specifications, apply to this Section. 

 
1.02  SUMMARY 
 

A. This Section includes administrative and procedural requirements for instructing 
Owner’s personnel, including the following: 
 
1. Preliminary Contractor Schedules 
2. Contractors Construction Schedule. 
3. Submittals Schedule. 
4. Daily construction reports. 
5. Material location reports. 
6. Field condition reports. 
7. Special reports. 
 

B. Related Sections include the following: 
 
1. Division 1 Section 01 29 00 “Payment Procedures” for submitting the 

Schedule of Values. 
2. Division 1 Section 01 31 00 “Project Management and Coordination” for 

submitting and distributing meeting and conference minutes. 
3. Division 1 Section 01 33 00 “Submittal Procedures” for submitting schedules 

and reports, 
4. Division 1 Section 01 40 00 “Quality Control” for submitting a schedule of 

tests and inspections. 
 
1.03  DEFINITIONS 

 
A. Activity:    A  discrete  part  of  a  project  that  can  be  identified  for  planning, 

scheduling,  monitoring,  and  controlling  the  construction  project.  Activities 
included in a construction schedule consume time and resources.  

 
B.  Cost Loading:  The allocation of the Schedule of Values for the completion of an 

activity  as  scheduled.  The  sum  of  costs  for  all  activities must  equal  the  total 
Contract Sum, unless otherwise approved by Architect.  

 
C.  CPM:    Critical  path method, which  is  a method  of  planning  and  scheduling  a 

construction  project  where  activities  are  arranged  based  on  activity 
relationships. Network calculations determine when activities can be performed 
and the critical path of Project. 
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D.  Critical Path:    The  longest  connected  chain of  interdependent  actives  through 
the network schedule that establishes the minimum overall Project duration and 
contains no float. 

 
E.  Float:  The measure of leeway in starting and completing an activity. 
 

1.  Free float is the amount of time an activity can be delayed without adversely 
affecting the early start of the successor activity.   

2.  Total  float  is  the measure  of  leeway  in  starting  or  completing  an  activity 
without element affecting the planned Project completion date.  

 
F.  Major Area:  A story of construction, a separate building, or a similar significant 

construction element. 
 
G.  Milestone:  A key or critical point in time for reference or measurement.  
 
H.  Network Diagram:   A graphic diagram of a network schedule, showing activities 

and activity relationships. 
 
1.04  SUBMITTALS 
 

A.  Submittal  Schedule:    Submit  three  copies  of  schedule.  Arrange  the  following 
information in a tabular format: 

 
1.  Scheduled date for first submittal. 
2.  Specification Section number and title.  
3.  Submittal category (action or informational).  
4.  Name of subcontractor. 
5.  Description of the Work covered. 

 
B. Preliminary Construction Schedule:  Submit three opaque copies.  
 

1. Approval of cost‐loaded preliminary construction schedule will not constitute 
approval of Schedule of Values for cost‐loading activities. 

 
C.  Contractor’s  Construction  Schedule:  Submit  three  opaque  copies  of  initial 

schedule, large enough to show entire schedule for entire construction period. 
 

D.  Daily Construction Reports:  Submit electronic copies at weekly intervals. 
 
E.  Material Location Report:  Submit electronic copies at monthly intervals. 

 
F. Field Conditions Report:  Submit electronic copies at time of discovery of 

differing conditions. 
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G. Special Reports:  Submit electronic copies at time of unusual event. 
 

1.05  COORDINATION 
 

A. Coordinate  preparation  and  processing  of  schedules  and  reports  with 
performance  of  construction  activities  and  with  scheduling  and  reporting  of 
separate contractors. 
 

B. Coordinate Contractor’s Construction Schedule with the Schedule of Values, lists 
of  subcontracts,  Submittal  Schedule,  progress  reports,  payment  requests,  and 
other required schedules and reports.  
 
1.  Secure time commitments for performing critical elements of the Work from 

parties involved. 
2.  Coordinate each construction activity in the network with other activities and 

schedule them in proper sequence.  
 
PART 2   PRODUCTS  
 
2.01  SUBMITTALS SCHEDULE 

 
A. Preparation:  Submit a schedule of submittals, arranged in chronological order by 

dates  required  by  construction  schedule.  Include  time  required  for  review, 
resubmittal, ordering, manufacturing, fabrication, and delivery when establishing 
dates.   
 
1.  Coordinate Submittals Schedule with  list of subcontractors, the Schedule of 

Values, and Contractor’s Construction Schedule.   
2.  Initial  Submittal:    Submit within 15 days of  the Notice  to Proceed.  Include 

submittals  required  during  the  first  60  days  of  construction.  List  those 
required to maintain orderly progress of the Work and those required early 
because of long lead time for manufactured of fabrication. 
 
a.  At Contractor’s option, show submittals on the Preliminary Construction 

Schedule, instead of tabulating them separately.  
 
3.   Final  Submittal:    Submit  concurrently with  the  first  complete  submittal  of      

Contractor’s Construction Schedule.  
 

2.02  CONTRACTOR’S CONSTRUCTION SCHEDULE, GENERAL 
 

A. Procedures:  Comply with procedures contained in AGC’s “Construction Planning 
& Scheduling.” 

B.  Time Frame:  Extend schedule from date established for the Notice to Proceed to 
date of Final Completion.  



[UAA PROJECT NAME]  CONSTRUCTION PROGRESS 
UAA FACILITIES PLANNING & CONSTRUCTION  SECTION 01 32 00 

Page 4 of 9 
 

1.  Contract completion date shall not be changed by submission of a schedule 
that  shows  an  early  completion  date,  unless  specifically  authorized  by 
Change Order.  

 
C.  Activities:  Treat each story or separate area as a separate numbered activity for 

each principal element of the Work. Comply with the following:  
 

1.  Activity  Duration:    Define  activities  so  no  activity  is  longer  than  15  days, 
unless specifically allowed by Architect.  

2.  Procurement  Activities:    Include  procurement  process  activities  for  the 
following long lead items and major items, requiring a cycle of more than 60 
days, as separate activities in schedule. Procurement cycle activities include, 
but  are  not  limited  to,  submittals,  approvals,  purchasing,  fabrication,  and 
delivery.    

3.  Submittal Review Time:    Include  review and  resubmittal  times  indicated  in 
Division 1 Section “Submittal Procedures”  in schedule. Coordinate submittal 
review  times  in  Contractor’s  Construction  Schedule  with  Submittals 
Schedule.  

4.  Startup  and  Testing  Time:    Include  not  less  than  30  days  for  startup  and 
testing. 

5.  Substantial Completion:   Indicate completion  in advance of date established 
for  Substantial  Completion,  and  allow  time  for  Architects  and  Owner’s 
Representative  administrative  procedures  necessary  for  certification  of 
Substantial Completion.  

 
D.  Constraints:    Include constraints and work restrictions  indicated  in the Contract 

Documents and as follows  in schedule, and show how the sequence of Work  is 
affected.  
 
1.  Phasing:  Arrange list of activities on schedule by phase.  
2.  Work by Owner:    Include  a  separate  activity  for each portion of  the Work 

performed by Owner. 
3.  Owner‐Furnished  Products:    Include  a  separate  activity  for  each  product. 

Include  delivery  date  indicated  in  Division  1  Section  “Summary.”  Delivery 
dates indicated stipulate the earlier possible delivery date. 

4.  Work Restrictions:  Show the effect of the following items on the schedule.  
 
a.  Coordination with existing construction. 
b.  Limitations of continued occupancies. 
c.  Uninterruptible services. 
d.  Partial occupancy before Substantial Completion. 
e.  Use of premises restrictions. 
f.  Provisions for future construction. 
g.  Seasonal variations. 
h.  Environmental control. 
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5.  Work  Stages:    Indicate  important  stages  of  construction  for  each  major 

portion of the Work, including, but not limited to, the following: 
 

a.  Submittals. 
b.  Mockups. 
c.  Fabrication. 
d.  Sample testing. 
e.  Tests and inspections. 
f.  Provisions for future construction. 
g.  Seasonal variations. 
h.  Environmental control. 
 

E.  Milestones:    Include  milestones  indicated  in  the  Contract  Documents  in 
schedule,  including,  but  not  limited  to,  the  Notices  to  Proceed,  Substantial 
Completion, and Final Completion, and the following interim milestones: 

 
1.  Phasing Milestones. 
2.  Building enclosure (Dried‐In) 
 

F.  Cost  Correlation:    At  the  head  of  schedule,  provide  a  cost  correlation  line, 
indicating planned and actual costs. On the line, show dollar volume of the Work 
performed as of dates used for preparation of payment requests. 
 
1.  Refer  to  Divisions  1  Section  “Payment  Procedures:  for  cost  reporting  and 

payment procedures.  
2.  Contractor shall assign cost  to construction activities on  the CPM schedule. 

Costs shall not be assigned to submittal activates unless specified otherwise 
but may, with Architect’s approval, be assigned  to  fabrication and delivery 
activities. Costs shall be under required principal subcontracts for testing and 
commissioning  activities,  operation  and  maintenance  manuals,  punch  list 
activities,  Project  Record  Documents,  and  demonstration  and  training  (if 
applicable), in the amount of 5 percent of the Contract Sum. 

3.  Each  activity  cost  shall  reflect  an  accurate  value  subject  to  approval  by 
Architect. 

4.  Total costs assigned to activities shall equal the total Contract Sum.  
 

G.  Contract  Modifications:    For  each  proposed  contract  modification  and 
concurrent with  its submission, prepare a  time‐impact analysis  to demonstrate 
the effect of the proposed change on the overall project schedule. 

 
2.03  PRELIMINRY CONSTRUCTION SCHEDULES 

 
A.  60 Day Preliminary Schedule:  Prior to any work conducted on‐site a preliminary 

work schedule for the first 60 days of the planned activities, covering the  initial 
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work  on‐site.  Schedule  shall  include  mobilization,  submittals,  and  all  related 
start‐up activities. 

 
B.  Two  (2) Week Look‐Ahead Schedule:   Contractor  shall prepare a  two  (2) week 

look  ahead  schedule  for  coordination  of  work  and  review  by  the  Owner’s 
Representative. Submit this schedule in conjunction with the bi‐weekly progress 
meeting, and  continue  this  submittal  throughout  the duration of  construction. 
Submit in Bar‐Chart format.  

 
2.04  CONTRACTOR’S CONSTRUCTION SCHEDULE (CPM SCHEDULE)  
 

A.  General:  Prepare network diagrams using AON (activity‐on‐node) format. 
 
B.  CPM  Schedule:    Prepare  Contractor’s  Construction  Schedule  using  a 

computerized, time‐scaled CPM network analysis diagram for the Work. 
 
1.  Develop network diagram in sufficient time to submit CPM schedule so it can 

be  accepted  for  use  no  later  than  30  days  after  date  established  for  the 
Notice to Proceed. 
 
a.  Failure  to  include  any  work  item  required  for  performance  of  the 

Contract  shall  not  excuse  Contractor  from  completing  all  work  within 
applicable  completion  dates,  regardless  of  Architect’s  approval  of 
schedule.  

 
2.  Establish  procedures  for  monitoring  and  updating  CPM  schedule  and  for 

reporting  progress.  Coordinate  procedures  with  progress  meeting  and 
payment request dates. 

3.  Use “one workday” as the unit of time. Include lists of nonworking days and 
holidays incorporated into the schedule.  

 
C.  CPM Schedule Preparation:   Prepare a  list of all activities required to complete 

the Work. Using  the preliminary network diagram, prepare a skeleton network 
to identify probable critical paths.  

 
1.  Activities:    Indicate  the  estimated  time  duration,  sequence  requirements, 

and  relationship  of  each  activity  in  relation  to  other  activities.  Include 
estimated time frames for the following activities.  

 
a.  Preparation and processing of submittals. 
b.  Mobilization and demobilization. 
c.  Delivery. 
d.  Fabrication. 
e.  Utility interruptions. 
f.  Installation. 
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g.  Work by Owner that may affect or be affected by Contractor’s activities. 
h.  Testing and commissioning. 
 

2.  Critical  Path  Activities:    Identify  critical  path  activities,  including  those  for 
interim  completion  dates.  Scheduled  start  and  completion  dates  shall  be 
consistent with Contract milestone dates. 

3.  Processing:    Process  data  to  produce  output  data  on  a  computer‐drawn, 
time‐scaled  network.  Revise  data,  reorganize  activity  sequences,  and 
reproduce  as  often  as  necessary  to  produce  the  CPM  schedule within  the 
limitations of the Contract Time.  

4.  Format:   Mark  the critical path.  Locate  the  critical near  center of network; 
locate paths with most float near the edges.  
 
a.  Sub‐networks on separate sheets are permissible for activities clearly off 

the critical path. 
 

D.  Initial  Issue of Schedule:   Prepare  initial network diagram from a  list of straight 
“early start‐total float” sort. Identify critical activities. Prepare tabulated reports 
showing the following: 

 
1.  Contractor or subcontractor and the Work or activity. 
2.  Description of activity. 
3.  Principal events of activity. 
4.  Immediate preceding and succeeding activities.  
5.  Early and late start dates. 
6.  Early and late finish dates. 
7.  Activity duration in workdays. 
8.  Total float or slack time. 
9.  Average size of workforce. 
 

E.  Schedule  Updating:  Concurrent  with  making  revisions  to  schedule,  prepare 
tabulated reports showing the following: 

 
1.  Identification of activities that have changed. 
2.  Changes in early and late start dates. 
3.  Changes in early and late finish dates. 
4.  Changes in activity durations in workdays. 
5.  Changes in the critical path. 
6.  Changes in total float or slack time. 
7.  Changes in the Contract Time. 
 

2.05  REPORTS 
 

A. Daily Construction Reports:   Prepare  a daily  construction  report  recording  the 
following information concerning events ant Project site: 
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1.  List of subcontractors at Project site. 
2.  List of separate contractors at Project site. 
3.  Approximate count of personnel at Project site. 
4.  Equipment at Project site. 
5.  Material deliveries. 
6.  High and low temperature and general weather conditions. 
7.  Accidents. 
8.  Meetings and significant decisions. 
9.  Unusual events (refer to special reports). 
10. Stoppages, delays, shortages, and losses. 
11. Emergency procedures. 
12. Orders and requests of authorities having jurisdiction. 
13. Change Orders received and implemented.  
14. Construction Change Directives received and implemented. 
15. Services connected and disconnected.  
16. Equipment or system tests and startups. 
17. Partial Completions and occupancies. 
18. Substantial Completions authorized.  
 

B.  Material  Location  Reports:  At  monthly  intervals,  prepare  and  submit  a 
comprehensive list of materials delivered to and stored at Project site. List shall 
be  cumulative,  showing  materials  previously  reports  plus  items  recently 
delivered.  Include with  list a statement of progress on  the delivery dates  form 
materials or items of equipment fabricated or stored away from Project site.  

 
C.  Field  Conditions  Reports:    Immediately  on  discovery  of  a  difference  between 

field  conditions  and  the  Contract  Documents,  prepare  and  submit  a  detailed 
report. Submit with a request for interpretation.  

 
PART 3   EXECUTION 
 
3.01  CONTRACTOR’S CONSTRUCTION SCHEDULE 
 

A.  Contractor’s  Construction  Schedule  Updating:    At  monthly  intervals,  update 
schedule  to  reflect  actual  construction  progress  of  activities.  Issue  schedule 
before each regularly scheduled progress meeting.  
 
1.  Revise  schedule  immediately  after  each  meeting  or  other  activity  where 

revisions  have  been  recognized  or  made.  Issue  updated  schedule 
concurrently with the report of each such meeting. 

2.  Include  a  report  with  updated  schedule  that  indicates  every  change, 
including,  but  not  limited  to,  changes  in  logic,  durations,  actual  starts  and 
finishes, and activity durations.  

3.  As  the Work  progresses,  indicate  Actual  Completion  percentages  for  each 
activity.  
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B.  Distribution:  Distribute copies of approved schedule to Architects, and Owner’s 

Representative, separate contractors, testing and inspecting agencies, and other 
parties identified by Contractor with a need‐to‐know schedule responsibility.   

 
1.  Post copies in Project meeting rooms and temporary field offices. 
2.  When revisions are made, distribute updated schedules to the same parties 

and post in the same locations.  
 

 
END OF SECTION 
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PART 1   GENERAL 
 
1.01 SECTION INCLUDES 
 

A.  General submittal requirements 
 

B. Administrative Submittals 
 

1.      Project Schedule 
2.  Schedule of Values 
3.  Submittal Schedule and Shop Drawing Record 
4.  Contractor key personnel with afterhours contact numbers 
5.  Certified payrolls 
6.   Meeting minutes 
7.  Safety Plan and Reports 

 
C. Certifications 

 
D.  Shop Drawings, Product Data and Samples 

 
1.02    RELATED SECTIONS 
 

A. General Conditions 
 
B. Section 01 29 00 ‐ Payment Procedures 
 
C. Section 01 60 00 ‐ Product Requirements and Substitutions 
 
D. Section 01 78 00 ‐ Closeout Submittals 

 
1.03  GENERAL SUBMITTAL REQUIREMENTS 
 

A.  Review submittals for completeness and accuracy prior to submittal. 
 

B. Submit a minimum of six identical submittals for review and acceptance by the  
Owner unless otherwise noted.  Five copies will be retained by the Owner; three  
copies will be returned to the Contractor with comments or approval.  

 
C. Submittals will be  reviewed by  the Owner and will be marked with one of  the 

following: 
 
1. No Exceptions Taken: Submittal conforms with  information given  in  the 

Contract Documents. 
2. Exceptions  as  noted:  Submittal  with  the  additional  notations  and 

corrections conforms with information given in the Contract Documents. 
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3. Revise and Resubmit: Submittal  is  incomplete or does not conform with 
information given  in  the Contract Documents.   Resubmit  in accordance 
with notations and corrections. 

4. Rejected:    Submittal  is  not  in  accordance  with  Contract  Documents. 
Resubmit. 

5. Information Only:  Owner review of the submittal is not required.  Owner 
will return submittal without review. 

 
1.04  ADMINISTRATIVE  SUBMITTALS:  Submittal  summary  sheets  are  not  required  for 

administrative submittals. 
 

A.  Schedule:  Submit one pdf copy. 
 

B. Schedule  of  Values  (Bid  Breakdown):    Coordinate  items  with  the  Project 
Schedule.   Coordinate  subcontracted work, assigned contracts and allowances. 
Submit one pdf copy. 

 
C. Submittal  Schedule:    Review  the  "Submittal  Schedule  and  Shop  Drawings 

Record"  provided  in  this  section  for  completeness  against  the  original  bid 
documents, add/delete submittal requirements required by addenda, and enter 
required submittal data.  Submit one pdf copy. 

 
1. Method for numeral  identification for tracking and filing submittals shall 

be as follows: 
 

a. Submittal numbers shall coordinate with specification sections. 
b. Each submittal shall have a submittal number, i.e. "02830‐1". 
c. If  submittal  numbers  are  added  to  the  schedule,  use  the  next 

submittal number in the appropriate section. 
d.  Re‐submittals shall be numbered as "02830‐1A". 

 
2. Substitutions SHALL be indicated as such in the "Remarks" column. 

 
D. Contractor key personnel:  Submit one copy of names and other information, for 

key personnel within thirty (30) days of Notice‐of‐award. 
 

E. Contact Persons:  Submit a list of emergency contact persons for the Contractor 
and Subcontractors, with normal‐hours and after‐hours phone numbers. 

 
F. Certified  payrolls:    Submit  one  copy  of  the  certified  payrolls  to  Alaska 

Department of Labor. 
 

G. Meeting minutes:  Submit one copy of meeting minutes for meetings where the 
Contractor  is  identified  as  being  responsible  for  that  task.    Submit  meeting 
minutes to the Owner within 24‐hours of the meeting. 
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H. Submit one copy of the Project Superintendent name and experience record. 

 
1.05  TEST REPORTS AND CERTIFICATIONS: 
 

Submit one copy of  test reports and certifications  in accordance with  this section and 
the  individual technical section.   Test reports and certifications will not be returned to 
the Contractor. 

 
1.06  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 

A.  Submittals  are  required  for  all  materials  of  construction  and  all  equipment 
specified  and/or  indicated  on  the  drawings.    Additionally,  any  item  that  is 
incorporated  in  the  project  work,  whether  or  not  listed  on  the  submittal 
schedule, shall be submitted for review and approval when so requested by the 
Owner.   A  list of minimum submittals  required  is provided  in each section and 
summarized  in the "Submittal Schedule and Shop Drawing Record".   These  lists 
are not necessarily complete or all‐inclusive and the Contractor is responsible for 
reviewing and correcting the Submittal Schedule and Shop Drawing Record and 
for  complete  submittals.    Include materials  and  equipment  indicated  on  the 
drawings but not listed in the specifications in the submittal volume of the most 
closely related division. 

 
B. Coordinate submittals with requirements of work and of contract documents  in 

such sequence to avoid delay in the work or work of other contracts.  Submittals 
which, in the opinion of the Owner, require examination with reference to other 
submittals not  yet delivered may, at  the Owner's discretion, not be examined 
until the undelivered submittals are received. 

 
C. Review  submittal  prior  to  transmission;  determine  and  verify  field 

measurements, field construction criteria, manufacturer's catalog numbers, and 
conformance  and  completeness  of  submittal  with  requirements  of  contract 
documents. 
 

D. The Contractor  shall  certify on  the  submittal  that  the  information  is  complete 
and  accurate  and  the  proposed  component  service  conforms  to  the  contract.  
Failure to review and certify the submittal may be cause for the Owner to return 
the submittal without review. 
 

E. The Contractor shall maintain at  the work site one  (1)  reviewed and corrected 
copy  of  each  submittal  arranged  in  accordance with  the  specification  format. 
Failure to maintain current reviewed and corrected submittals may be cause for 
Owner to not accept partial pay requests. 

 
 



[UAA PROJECT NAME]  SUBMITTAL PROCEDURES 
UAA FACILITIES PLANNING & CONSTRUCTION  SECTION 01 33 00 

Page 4 of 7 
 

F. Do  not  fabricate  products  or  begin work which  requires  submittals  until  the 
return of the submittal with the Owner's acceptance. 

 
1.07  BINDING/ORGANIZATION 
 

A. All  electrical  and  mechanical  submittals  shall  be  bound  in  3‐ring  slant  "D" 
presentation ring binders, maximum 11‐5/8" high and 11‐1/4" deep.  The spine, 
front and back shall be heavy virgin vinyl sealed over heavy board.   The binders 
shall be provided with clear, full size pockets on the spine and front cover.  The 
thickness  of  the  contents  shall  not  exceed  75%  of  the  binder manufacturer's 
stated capacity. 

 
B. All  binders  shall  be  blue  in  color  and  clearly  and  permanently  labeled  on  the 

spine with: 
 
      Project Name  
  Project No.:  ___________ 

Submittal, Volume ___ of ___ 
Division No(s): ____________________________ 
Building Name: _______ 
Building No.:   ________ 

 
    All binders shall be clearly and permanently labeled on the front cover with the 

following: 
 

Project Name  
Project No.:  _____________ 
Contractor: (Name, address, phone number) 
Consultant:  
Submittal, Volume ___ of ___ 
Discipline:____________________ 
Specification Division(s): _________________ 
Date: _________________ 
Building Name:  _________ 
Building No.:  _________ 

 
C. All pages shall be 8 1/2" x 11" or 11" x 17" folded to 8 1/2" x 11" in such a way as 

to permit unfolding without removal from the binder. 
 

D. The  Electrical  and Mechanical  submittals  shall be organized  into  the  following 
five categories as a minimum: 

 
1.  Division 15 
2.  Division 16 
3.  Direct Digital Controls (DDC) 
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4.  Fire Alarm 
5.  Sprinkler System 

 
E. When  separate  volumes  are  required,  the  Contractor  shall  not  separate  a 

division  into  different  volumes.    (Exception:    If  a  single Division  binder would 
exceed 3 inches in width, it shall be further divided into multiple volumes.)  

 
F. Simultaneous  submittal  of  all  volumes  is  not  required.    Unless  otherwise 

indicated,  further  division  of  the  submittal  into  separate  volumes  is  not 
permitted. 

 
G. Each volume shall contain the "Submittal Schedule & Shop Drawing Record" as 

an Index. 
 

H. Each volume shall be sequentially tabbed consistent with the Index, identified on 
both sides of the plastic index tabs on heavy stock divider sheets. 

 
I. Precede each  item with a Submittal Summary Sheet (form provided by Owner). 

Each Submittal Summary Sheet shall be signed and dated by  the Contractor  to 
indicate review and compliance with specifications. 

 
1.08    PRODUCT DATA 
 

A. Submit only pages which are pertinent; mark each copy of standard printed data 
to identify pertinent products, referenced to specification section and paragraph 
number.  Show reference standards, performance characteristics, and capacities; 
and required clearances.   

 
B. Modify  manufacturer's  standard  schematic  drawings  and  diagrams  to 

supplement  standard  information  and  to  provide  information  specifically 
applicable to the Work.  Delete information not applicable.  

 
C. Material submitted shall indicate the specific item(s) proposed for this project. 

 
D. Marking  of  items  shall  be  by  means  of  a  black  arrow.    Highlighting  is  not 

acceptable. 
 
1.09   SHOP DRAWINGS 
 

A. Present in a clear and thorough manner.  Label each drawing with Owner project 
name and project number.    Identify each element of drawings by  reference  to 
sheet  number  and  detail,  schedule,  or  specification  number  of  contract 
documents. 
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B. Shop drawings are required for any product which is not a standard commercial 
catalog product and which must be fabricated for or by the Contractor. 

 
C. Shop drawings shall be clear, precise and with sufficient detail that the product 

can be fairly evaluated by the engineer. 
 

D. The Contractor is responsible for the field fit and compatibility of the fabricated 
product.    Identify  field  dimensions,  show  relationship  to  adjacent  or  critical 
features of work or products. 

 
E. Furnish  physical  and  performance  data,  including  materials,  manufacturers' 

name, model  numbers, weights,  sizes,  capacities,  finishes,  colors,  accessories 
and  other  data  required  to  completely  describe  equipment  and  to  indicate 
compliance with specifications and drawings. 

 
F. Shop drawings shall include installation instructions. 

 
G. Shop drawings  shall be  submitted  for all major deviations  from design.   Major 

deviations shall be determined by the Owner. 
 

H. Shop drawings  shall be provided on  transparencies, minimum 4 mil  thickness. 
Drawing size shall be 8 1/2" x 11", 11" x 17", or 22" x 34". 

 
1.10    SAMPLES 
 

A. Submit  full  range of manufacturers' standard colors,  textures, and patterns  for 
selection by Owner.  Do NOT submit samples that are not available.  All samples 
become Owner's property; wiring and piping diagrams and controls; component 
parts; finishes; dimensions. 
 

B. Submit  samples  to  illustrate  functional  characteristics  of  the  product  with 
integral  parts  and  attachment  devices.    Coordinate  submittal  of  different 
categories for interfacing work. 

 
C. Include identification on each sample, giving full information. 

 
1.11   RESUBMITTALS 
 

A. Submit  a minimum  of  six  identical  copies  of  the  re‐submittal  for  review  and 
acceptance by the Owner.  Three copies of each re‐submittal will be retained by 
the Owner; three will be returned to the Contractor with comments or approval. 

 
B. Re‐submittal  to  consist  of  three  fully  collated  volumes  plus  five  complete 

"inserts"  to update  the  five  volumes  retained by Owner.    Inserts  to  consist of 
complete  submittal  tab  section,  including  an  updated  "Submittal  Summary 
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Sheet".   All revisions for any one volume shall be resubmitted complete and at 
one time. 

 
C. Update the "Submittal Schedule & Shop Drawings Record" (Index) with each re‐

submittal.    Include a  complete  summary of all changes and additions made  to 
the equipment review submittal since the previous submittal.  Only those items 
included in the summary will be reviewed with the resubmitted package. 

 
D. Each  re‐submittal  of  each  volume  shall  be  complete  and  shall  contain  all 

previously  submitted material  except  that  being  replaced  by  new  or  revised 
material which shall be removed.    (Partial or  improperly  indexed or  tabbed re‐
submittals shall be rejected without review or comment.) 

   
 
PART 2   PRODUCTS  (Not Used) 
 
 
PART 3   EXECUTION  (Not Used) 
 
 

END OF SECTION 
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Information 
 
Division 1, Section 01400 specifications provide for Quality Control by the Contractor on 
construction projects. 
 
This Section is edited and furnished by Facilities Planning and Construction and inserted into the 
construction bid documents.  The Consultant is required to conform his "quality control" 
paragraphs where they appear in the technical specifications to Section 01400. 
 
There are three different 01400 draft specifications available; in general, to be used as outlined 
below: 
 

 
Value of project File Identifier 
 
$25,000 to $500,000 01400a 
 
$500,001 to $5,000,000 01400b 
 
$5,000,001 and up 01400c 

 
 
 
NOTE to Manager:  Identify definable features of work that require the three phases of control, 
and list in Appendix A at the end of the section. 
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PART 1  GENERAL 
 
1.01  INTRODUCTION 
 

A. The Contractor shall manage his operations  in such a manner as to control the 
quality of all the work being performed to meet his obligation under the terms of 
this  contract.    He  shall  submit  his  Quality  Control  Plan  for  the  system  he 
proposes  to use  to effect  this  control within  ten  (10) days  after  the Notice of 
Award of the contract  is received.     Failure to have an accepted Quality Control 
Plan  in  place  may  be  cause  for  the  Owner  to  not  accept  the  first  Periodic 
Estimate for Partial Payment for execution. No construction is to be started until 
the plan has been accepted, unless specific written authority  is granted by  the 
Owner's  Representative.   Acceptance  is  conditional  and will  be  predicated  on 
satisfactory performance during construction. 

 
B. Quality Control Coordination Meeting:   Before start of work on the project, the 

Contractor  shall  meet  with  the  Owner's  Representative(s)  and  discuss  the 
Contractor's  Quality  Control  System.    During  the  meeting,  a  mutual 
understanding of the system details shall be developed,  including the forms for 
recording  the  Contractor  quality  control  operations,  control  activities,  testing, 
administration of the system for both on‐site and off‐site work, and the Owner's 
Quality Assurance Program.   Minutes of  the meeting  shall be prepared by  the 
Contractor within  three working days. The minutes  shall become a part of  the 
contract file.  There may also be occasion when subsequent conferences will be 
called to reconfirm mutual understandings. 

 
1.02  QUALITY CONTROL (QC) PLAN 
 

A. The QC Plan shall include as a minimum the following: 
 

1. Description  of  the  quality  control  organization,  including  lines  of 
authority, responsibilities and coordinating procedures, of on‐site/off‐site 
quality control personnel, including those QC personnel not under direct 
control of the Contractor. 

2. List of personnel designated by the Contractor to accomplish the quality 
control  functions  required  by  the  contract.    The  Contractor  shall 
designate  a  specific on‐site Quality Control Representative,  and  submit 
his  qualifications with  the  QC  Plan  along with  a  copy  of  the  letter  of 
delegation that defines delegated duties, authority and responsibilities. 

3. Contractor's  operational  plan  for  accomplishing  and  reviewing  work 
controls,  fabrication  controls,  certifications,  and  documentation  of 
quality control operations,  inspections, and test records,  including those 
for subcontractors. 

4. An appendix with a copy of each checklist, form, report format, and 
similar record to be used in the implementation of the QC Plan. 
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5. Nondestructive testing requirements. 
6. Identification of independent certifying and testing laboratories. 

 
1.03  QUALITY CONTROL SYSTEM  
 

A. Contractor's Quality Control System shall provide documentation ensuring  that 
quality provisions of contract schedule, specifications, and drawings have been 
performed. 

 
B. Contractor  shall designate  an  individual within  the on‐site organization  as  the 

Quality Control Representative. 
 
C. Control:  Quality Control is the means by which the Contractor assures itself that 

its work complies with the requirements of the contract plans and specifications.  
Quality  Control  shall  include  at  least  one  phase  of  control  for  all  definable 
features of work. Definable features of the work for the project are attached as 
Appendix "A" to this Section.    

 

NOTE to Manager:  prepare Appendix "A" to assure that you get this level of QC on 
specific elements of work. 

 
D. Preparatory Phase:   The Contractor shall be required to convene a preparatory 

phase meeting three (3) days prior to beginning any definable feature of work.  It 
shall  include  a  review  of  contract  requirements;  a  check  to  assure  that  all 
materials and/or equipment have been tested; a check to assure that provisions 
have been made  to provide  required  testing; examination of  the work area  to 
ascertain  that  all  preliminary  work  has  been  completed;  and  a  physical 
examination  of  materials,  equipment,  and  sample  work  to  assure  that  they 
conform to submittal data and that all materials and/or equipment are on hand.  
The Owner's Representative  or  designee  shall  be  notified  at  least  24‐hours  in 
advance of beginning any of the required action of the preparatory phase.   The 
results of the preparatory phase actions shall be documented by separate record 
prepared by  the Contractor's Quality Control Representative and  forwarded  to 
the Owner's Representative. 

 
1.04  QUALITY CONTROL RECORDS 
 

A. Contractor shall maintain a complete file of Quality Control records, and provide 
records to the Owner of each inspection and test performed throughout the life 
of  the  contract.    Records  shall  include,  but  not  be  limited  to,  checklists, 
completed  forms  and  reports  and  other  factual  evidence  that  the  required 
inspections  or  tests  have  been  performed,  including  type  and  number  of 
inspections or tests involved, identification of operators and inspectors, result of 
inspections or  tests, nature of defects, causes  for rejection, proposed remedial 
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action, and corrective actions  taken.   Quality Control  records shall be available 
for  examination  by  the  Owner's  Representative  or  his  designee.    Periodic 
Estimates for Partial Payment may be withheld if the Owner determines that the 
Contractor has failed to maintain Quality Control records as required. 

 
B. Contractor  shall  ensure  each  record  is  identified  and  traceable  to  specific 

requirements in the specifications and drawings. 
 

1.05  SPECIAL INSPECTIONS 
 
A. Owner  shall be  responsible  for all Special  Inspections  required by  the Uniform 

Building Code.   Contractor may utilize  an  independent  Special  Inspector  at no 
additional cost to the contract.   

 
1.06  QUALITY ASSURANCE 

 
A. This program  is  the Owner's  responsibility.   Generally,  the Owner will oversee 

the accepted Quality Control Plan to assure that it is being followed and properly 
implemented.  Defects in the QC program shall be rectified immediately. 

 
 
PART 2   PRODUCTS (NOT USED) 
 
 
PART 3   EXECUTION (NOT USED) 

 
 

END OF SECTION 
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PART 1   GENERAL 
 
1.01  INTRODUCTION 
 

A.  The Contractor shall manage his operations  in such a manner as to control the 
quality of all the work being performed to meet his obligation under the terms of 
this  contract.    He  shall  submit  his  Quality  Control  Plan  for  the  system  he 
proposes to use to effect this control within fifteen (15) days after the Notice of 
Award of the contract  is received.   Failure to have an accepted Quality Control 
Plan  in  place  may  be  cause  for  the  Owner  to  not  accept  the  first  Periodic 
Estimate for Partial Payment for execution.  The plan shall include the personnel, 
facilities, methods and procedures he proposes to use, and a reporting system to 
document all  inspections and tests.   The findings of these  inspections and tests 
and  any  actions  resulting  from  them  shall  be  included  in  the  reports.  No 
construction  is  to be  started until  the plan has been  accepted, unless  specific 
written  authority  is  granted  by  the  Owner's  Representative.    Acceptance  is 
conditional  and  will  be  predicated  on  satisfactory  performance  during 
construction. 

 
Any  changes  to  the  accepted  plan,  personnel,  or  procedures,  desired  by  the 
Contractor, require the prior acceptance of the Owner's Representative.  Change 
requests and acceptance must be in writing. 

 
B.  Quality Control Coordination Meeting:   Before start of work on the project, the 

Contractor  shall  meet  with  the  Owner's  Representative  and  discuss  the 
Contractor's  Quality  Control  System.    During  the  meeting,  a  mutual 
understanding of the system details shall be developed,  including the forms for 
recording  the  Contractor  quality  control  operations,  control  activities,  testing, 
administration of the system for both on‐site and off‐site work, and the Owner's 
Quality Assurance Program.   Minutes of  the meeting  shall be prepared by  the 
Contractor within three working days and signed by both the Contractor and the 
Owner's Representative.   The minutes shall become a part of  the contract  file.  
There may  also  be  occasion  when  subsequent  conferences  will  be  called  to 
reconfirm mutual understandings. 

 
1.02  QUALITY CONTROL (QC) PLAN 
 

A.  The QC Plan shall include as a minimum the following: 
 

1.  Description  of  the  quality  control  organization,  including  lines  of 
authority, responsibilities and coordinating procedures, of on‐site/off‐site 
quality control personnel, including those QC personnel not under direct 
control of the Contractor. 

2.  List of personnel designated by the Contractor to accomplish the quality 
control functions required by the contract.  The Contractor shall 
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designate a specific on‐site Quality Control Representative, and submit 
his qualifications with the QC Plan along with a copy of the letter of 
delegation that defines delegated duties, authority and responsibilities. 

3.  Contractor's  operational  plan  for  accomplishing  and  reviewing  work 
controls,  fabrication  controls,  certifications,  and  documentation  of 
quality control operations,  inspections, and test records,  including those 
for subcontractors. 

  These  provisions  shall  include  the  methods  to  be  used  during  the 
procurement cycle  (order  to delivery)  for  those materials or equipment 
that  require  source  inspections,  shop  fabrications, or  similar operations 
located separately from the work site. 

4.  Written statement of Quality Control Records describing procedures that 
will be implemented to achieve quality on the project.  The QC Plan shall 
include an appendix with a copy of each checklist, form, report format, or 
similar record to be used in the implementation of the QC Plan. 

5.  Contractor's organization that handles construction contract activities. 
6.  Description of on‐site personnel training. 

7.  Certification(s) of personnel, procedures, processes, and equipment. 
8.  Nondestructive testing requirements. 
9.  Identification of independent certifying and testing laboratories. 

 
1.03  QUALITY CONTROL SYSTEM  
 

A.  Contractor  shall  provide  a Quality  Control  System  encompassing:  selection  of 
construction materials and  sources;  suppliers;  subcontractor's; on‐site and off‐
site fabrication of contractor furnished assemblies; on‐site and off‐site assembly; 
erection; work procedures; workmanship; inspection; and testing. 

 
B.  Contractor's Quality Control System shall provide documentation ensuring  that 

quality provisions of contract schedule, specifications, and drawings have been 
performed. 

 
C.  Contractor  shall designate  an  individual within  the on‐site organization  as  the 

Quality Control Representative and  the on‐site manager of  the Quality Control 
System. 

 
D.  Control:  Quality Control is the means by which the Contractor assures itself that 

its work complies with the requirements of the contract plans and specifications.  
Quality  Control  shall  include  at  least  three  phases  of  control  for  all  definable 
features of work. Definable features of the work for the project are attached as 
Appendix "A" to this Section. 

 

NOTE to Manager:  identify definable features of work that require the three phases of 
control, and list in Appendix A at the end of this section. 
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1. Preparatory Phase:  The Contractor shall be required to convene a 

preparatory phase meeting three (3) days prior to beginning any 
definable feature of work.  It shall include a review of contract 
requirements; a check to assure that all materials and/or equipment have 
been tested; a check to assure that provisions have been made to provide 
required controls testing; examination of the work area to ascertain that 
all preliminary work has been completed; and a physical examination of 
materials, equipment, and sample work to assure that they conform to 
submittal data and that all materials and/or equipment are on hand.  The 
Owner's Representative, or designee, shall be notified at least 48 hours in 
advance of beginning any of the required action of the preparatory 
phase.  The results of the preparatory phase actions shall be documented 
by separate minutes prepared by the Contractor's Quality Control 
Representative and forwarded to the Owner's Representative.  
Subsequent to the preparatory phase and prior to commencement of 
work, the Contractor shall instruct applicable workers as to the 
acceptable level of workmanship required in its Contractor Quality 
Control Plan in order to meet contract specifications. 

2.  Initial Phase:  This phase starts as soon as a representative portion of the 
particular feature of work has been accomplished.  This phase shall 
include a check of preliminary work, verify full compliance, establish level 
of workmanship, and resolve all difference.  The Owner's Representative 
or designee shall be notified at least 24‐hours in advance of beginning the 
initial phase of work.  Separate records of this phase shall be prepared by 
the Quality Control Representative and furnished to the Owner's 
Representative. 

3.  Follow‐up Phase:  Frequent checks shall be performed to assure 
continuing compliance with contract requirements until completion of 
the particular feature of work.  The checks shall be made a matter of 
record in the Quality Control documentation.  Final follow‐up inspections 
shall be conducted and all deficiencies corrected and documented. 

 
1.04  QUALITY CONTROL RECORDS 

 
A.  Quality Control records shall be maintained at a central on‐site location.  Records 

shall  include  all  quality  control  data;  factory  tests  or  manufacturer's 
certifications,  quality  control  coordinating  actions;  records  of  quality  control 
training/certifications,  as  well  as  routine  hydrostatic,  fire  alarm,  electrical 
continuity, grounding, welding,  line cleaning, and similar tests.   Quality Control 
records  shall  be  available  for  examination  by  the  Owner's  Representative  or 
designee.  Periodic Estimates for Partial Payment may be withheld if the Owner 
determines that the Contractor has failed to maintain Quality Control records as 
required. 
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B.  Contractor shall provide on‐site records of each inspection and test performed 

throughout the life of the contract.  Records shall include, but not be limited to, 
completed  checklists  and  forms  and  other  factual  evidence  that  the  required 
inspections  or  tests  have  been  performed,  including  type  and  number  of 
inspections or tests involved, identification of operators and inspectors, result of 
inspections or  tests, nature of defects, causes  for rejection, proposed remedial 
action, and corrective actions taken.   

 
C.  Maintenance  of  quality  control  records  shall  not  relieve  the  Contractor  from 

submitting  samples,  test  data,  detail  drawings, material  certificates,  or  other 
information required by each section in the specification. 

 
D.  Contractor  shall  ensure  each  record  is  identified  and  traceable  to  specific 

requirements in the specifications and drawings. 
 

E.  Inspection  records,  test  procedures,  test  results,  and  associated  forms will  be 
verified by the Owner's Representative or designee. 

 
1.05  SPECIAL INSPECTIONS 
 

A.  Owner  shall be  responsible  for all Special  Inspections  required by  the Uniform 
Building Code.   Contractor may utilize  an  independent  Special  Inspector  at no 
additional cost to the contract. 

   
1.06  QUALITY ASSURANCE 
 

A.  This program  is  the Owner's  responsibility.   Generally,  the Owner will oversee 
the accepted Quality Control Plan to assure that it is being followed and properly 
implemented.  Defects in the QC program shall be rectified immediately. 

 
1.07  SEQUENCING AND SCHEDULING 

 
A.  Contractor shall notify the Owner's Representative or designee at least 48 hours 

prior to scheduled inspection and tests. 
 
 
PART 2   PRODUCTS (NOT USED). 
 
 
PART 3   EXECUTION (NOT USED). 
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APPENDIX A 
Definable features of Work 

 
Item No.:    Technical Division:     Description:                                                                            
1.     
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



[UAA PROJECT NAME]  QUALITY CONTROL 
UAA FACILITIES PLANNING & CONSTRUCTION  SECTION 01 40 00 

Page 1 of 10 
 

PART 1   GENERAL 
 
1.01   RELATED DOCUMENTS 
 

A. Drawings and Technical Specifications of Contract, including General and Special 
Conditions and other Division 1 Specification Sections, apply to this section. 

 
1.02   SUMMARY 
 

A. This  Section  specifies  administrative  and  procedural  requirements  for  Quality 
Control services. 

 
B. Quality  Control  services  include  inspections  and  tests  and  related  actions 

including  reports,  performed  by  independent  agencies,  governing  authorities, 
and  the  Contractor.    They  do  not  include  Contract  enforcement  activities 
performed  by  the  Architect  or  UAA  Facilities  Planning  and  Construction  or  a 
designated representative. 

 
C. Inspection  and  testing  services  are  required  to  verify  compliance  with 

requirements  specified  or  indicated.    These  services  do  not  relieve  the 
Contractor  of  responsibility  for  compliance  with  Contract  Document 
requirements. 

 
D. Requirements  of  this  Section  relate  to  customized  fabrication  and  installation 

procedures, not production of standard products. 
 

1. Specific Quality Control requirements for individual construction activities 
are  specified  in  the  Sections  that  specify  those  activities.    Those 
requirements,  including  inspections  and  tests,  cover  production  of 
standard  products  as  well  as  customized  fabrication  and  installation 
procedures. 

2. Inspections, tests and related actions specified, are not intended to limit 
the  Contractor's  Quality  Control  procedures  that  facilitate  compliance 
with Contract Document requirements. 

3. Requirements  for  the  Contractor  to  provide  Quality  Control  services 
required by  the Architect, Owner, or  authorities having  jurisdiction  are 
not limited by provisions of this Section. 

 
E. The Contractor is solely responsible for achieving project quality.  The Contractor 

shall  establish  and maintain  an  effective Quality  Control  System.    The Quality 
Control System shall consist of plans, procedures, and organization necessary to 
provide materials,  equipment,  and workmanship which  comply with  contract 
requirements.   The system shall cover operations both on‐site and off‐site, and 
shall be keyed to the proposed construction sequence. 
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1.03 RESPONSIBILITIES 
 
A. Quality Control Coordination Meeting: Before start of operations, the Contractor 

shall meet with the Owner's Representative and discuss the Contractor's Quality 
Control  System.    During  the meeting,  a mutual  understanding  of  the  system 
details  shall  be  developed,  including  the  forms  for  recording  the  Contractor 
Quality  Control  operations,  control  activities,  testing,  administration  of  the 
system  for both on‐site  and off‐site work,  and  the Owner's Quality Assurance 
Program.   Minutes of the meeting shall be prepared within three working days 
and signed by both the Contractor and the Owner's Representative or designee.  
The minutes shall become a part of the contract file.  There may also be occasion 
when  subsequent  conferences  will  be  called  to  reconfirm  mutual 
understandings. 

 
B. Quality Control Plan 

 
1. General:   Not  later than thirty (30) days after execution of the contract, 

the  Contractor  shall  furnish  for  acceptance  by  the  Owner's 
Representative,  the  Contractor's  Quality  Control  Plan  it  proposes  to 
implement.    The  plan  shall  identify  specific  personnel,  procedures, 
instructions, records, and forms to be used.  An accepted Quality Control 
Plan must be  in place prior  to  start of Construction. Failure  to have an 
accepted Quality Control Plan in place may be cause for the Owner to not 
accept the first Periodic Estimate for Partial Payment for execution.  

2. The  Quality  Control  Plan:    This  plan  shall  include,  as  a minimum,  the 
following: 

 
a. A description of the Quality Control organization, including a chart 

showing  lines  of  authority  and  acknowledgment  that  the 
Contractor Quality Control Staff shall  implement the three phase 
control  system  as  explained  below  for  all  aspects  of  the  work 
specified  and  shall  report  to  the  Contractor's  Project Manager, 
Superintendent,  or  someone  higher  in  the  Contractor's 
organization.    The  Contractor  shall  designate  a  specific  onsite 
Quality Control Representative for each shift.  The Quality Control 
Representative shall have no other construction duties. 

b. The name, qualifications, duties, responsibilities, and authority of 
each person assigned a Quality Control function. 

c. A  copy  of  a  letter  to  the Quality  Control Manager  and Quality 
Control  Representatives  signed  by  an  authorized  official  of  the 
firm,  which  describes  the  responsibilities  and  delegates  the 
authority  of  the  Quality  Control  Manager  and  Quality  Control 
Representatives. 

d. Reporting procedures including proposed reporting formats. 
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3.  Acceptance  of  Plan:    The Owner  shall  review  the Quality  Control  plan 

within  14  days  of  receipt.   Acceptance  of  the  plan  is  required  prior  to 
proceeding with work.   Acceptance  is conditional and will be predicated 
on  satisfactory  performance  during  construction.    The Owner  reserves 
the  right  to  require  the  Contractor  to make  changes  in  its  Contractor 
Quality Control  Plan  and  operations  as  necessary  to  obtain  the  quality 
specified. 

4. Notification of Changes:  After acceptance of the Quality Control Plan the 
Contractor  shall  notify  the  Owner's  Representative  in  writing  of  any 
proposed  change.   Proposed  changes  are  subject  to  acceptance by  the 
Owner's Representative. 

 
C.   Quality Control Organization 

 
1. Quality Control System Manager:  The Contractor shall identify a specific 

on‐site  individual, who  shall  be  responsible  for  overall management of 
the Contractor's Quality Control Program and shall have the authority to 
act in all Quality Control matters for the Contractor.  The Quality Control 
System Manager shall be acceptable to the Owner's Representative.  The 
Quality Control System Manager shall have no other construction activity 
responsibility  other  than  to manage  the  Quality  Control  System.    The 
Quality  Control  System  Manager  shall  have  at  least  a  high  school 
education with a minimum of five years of experience in inspection of the 
type of work required by this contract. 

2. Personnel:  A staff shall be maintained under the direction of the System 
Manager to perform all Quality Control activities.  The actual strength of 
the staff during any specific work period may vary  to cover work phase 
needs, shifts and  rates of placement.   The Quality Control staff shall be 
fully  qualified  by  experience  and  technical  training  to  perform  their 
assigned  responsibilities.   A minimum  of  one  full‐time  person  for  each 
shift shall be assigned and will be at the job site at all times contract work 
is  in  progress.    Quality  Control  Representatives  must  have  the  same 
education  and  experience  required  of  the  Quality  Control  System 
Manager, except a minimum of three years’ experience  in construction.  
Other  qualification,  i.e.,  degrees,  general  supervision,  and  experience, 
will  be  considered;  however,  education  will  not  be  substituted  as 
equivalent  to experience.   The staff shall also  include additional Quality 
Control  personnel  as  required  by  the  Technical  Specifications  and  as 
otherwise  necessary  in  order  to  fully  implement  the  Qualify  Control 
requirements.    These  additional  personnel  will  report  to  the  Quality 
Control Manager who, in turn, will report directly to a level no lower than 
the Contractor's to field management. 
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D. Control:  Quality Control is the means by which the Contractor assures itself that  
its work complies with the requirements of the contract plans and specifications.   
The controls shall be adequate to cover all operations, including both onsite and 
off‐site,  and  shall  be  keyed  to  the  proposed methods  of  construction.    The 
controls shall include at least three phases of control for all definitive features of 
work as follows: 

 
1. Preparatory  Phase:    The  Contractor  shall  be  required  to  convene  a 

preparatory  phase  meeting  three  (3)  days  prior  to  beginning  any 
definable  feature of work. This phase shall occur prior  to beginning any 
work  on  any  definable  feature  of  work.    It  shall  include  a  review  of 
contract  requirements;  a  check  to  assure  that  all  materials  and/or 
equipment have been tested; a check to assure that provisions have been 
made to provide required control testing; examination of the work area 
to ascertain that all preliminary work has been completed; and a physical 
examination  of materials,  equipment,  and  sample work  to  assure  that 
they conform to submittal data and that all materials and/or equipment 
are on hand.  The Owner's Representative or designee shall be notified at 
least 48 hours  in advance of beginning any of the required action of the 
preparatory phase.  The results of the preparatory phase actions shall be 
documented  by  separate  report  prepared  by  the  Quality  Control 
Representative  and  attached  to  the  daily  Quality  Control  Report.  
Subsequent  to  the  preparatory  phase  and  prior  to  commencement  of 
work,  the  Contractor  shall  instruct  applicable  workers  as  to  the 
acceptable  level of workmanship  required  in  its Quality Control Plan  in 
order to meet contract specifications. 

2. Initial Phase:  This phase starts as soon as a representative portion of the 
particular  feature  of  work  has  been  accomplished.    This  phase  shall 
include a check of preliminary work, verify full compliance, establish level 
of workmanship, and resolve all differences.  The Owner's Representative 
or designee shall be notified at least 24 hours in advance of beginning the 
initial  phase.    Separate  record  of  his  phase  shall  be  prepared  by  the 
Quality Control Representative and attached to the daily Quality Control 
Report.  The initial phase should be repeated for each new crew to work 
on site. 

3. Follow‐up Phase:   Daily checks  shall be performed  to assure continuing 
compliance with  contract  requirements,  including  control  testing,  until 
completion of the particular feature of work.  The checks shall be made a 
matter of record  in  the Quality Control documentation.   Final  follow‐up 
inspections shall be conducted and all deficiencies corrected prior to the 
start of additional features of work. 

 
E. Tests:    Except  where  they  are  specifically  indicated  to  be  the  Owner's 

responsibility, or are provided by another  identified entity, the Contractor shall 
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provide  inspections,  tests,  and  similar  Quality  Control  services  specified  in 
individual  specification  sections  required  by  governing  authorities.    These 
services  include those specified to be performed by an  independent agency ad 
not by the Contractor.  Costs for these services shall be included in the contract 
sum. 
 
1. The Contractor shall employ and pay an  independent agency to perform 

specified Quality Control services. 
2. The Owner will engage and pay for the services of an independent agency 

to perform inspections and tests specified as the Owner's responsibility. 
 

a. Where the Owner has engaged a testing agency or other entity for 
testing and inspection of a part of the Work, and the Contractor is 
also required to engage an entity for the same or related element, 
the Contractor shall not employ the entity engaged by the Owner, 
unless otherwise agreed to in writing by the Owner. 

 
3. Retesting:   Regardless of whether  the original  test was  the Contractor's 

responsibility, the Contractor is responsible for retesting where results of 
required  inspections,  tests, or  similar  services prove unsatisfactory  and 
do not indicate compliance with Contract Document requirements. 

 
a.  Where  required  tests were  performed  on  original  construction, 

cost  for  retesting  construction  revised  or  replaced  by  the 
Contractor is the Contractor's responsibility. 

 
4.  Associated  Services:    The  Contractor  shall  cooperate  with  agencies 

performing  required  inspections,  tests,  and  similar  services  and  shall 
provide  reasonable  auxiliary  services  as  requested.    Notify  the  agency 
sufficiently  in advance of operations to permit assignment of personnel.  
Auxiliary services required include but are not limited to: 

     
a.  Providing access  to  the work and  furnishing  incidental  labor and 

facilities necessary to facilitate inspections and tests. 
b.  Taking adequate quantities of representative samples of materials 

that require testing or assisting the agency in taking samples. 
c.  Providing  facilities  for  storage  and  curing  of  test  samples,  and 

delivery of samples to testing laboratories. 
d.  Providing the agency with a preliminary design mix proposed  for 

use for materials mixes that require control by the testing agency. 
e.  Security  and  protection  of  samples  and  test  equipment  at  the 

project site. 
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F. Duties  of  the  Testing  Agency:    The  independent  testing  agency  engaged  to 
perform  inspections,  sampling,  and  testing  of  materials  and  construction 
specified  in  individual  specification  sections  shall  cooperate with  the Owner's 
Representative or designee, the Architect, and Contractor  in performance of  its 
duties, and shall provide qualified personnel to perform required inspections and 
tests. 
 
1.  The  agency  shall  notify  the  Owner's  Representative  or  designee  and 

Contractor promptly of irregularities or deficiencies observed in the work 
during performance of its services. 

2.  The  agency  is  not  authorized  to  release,  revoke,  alter,  or  enlarge 
requirements  of  the  Contract  Documents,  or  approve  or  accept  any 
portion of the Work. 

3. The agency shall not perform any duties of the Contractor. 
 

G.  Coordination:  The Contractor and each agency engaged to perform inspections, 
tests,  and  similar  services  shall  coordinate  the  sequence  of  activities  to 
accommodate  required  services  with  a  minimum  of  delay.    In  addition,  the 
Contractor and each agency shall coordinate activities to avoid the necessity of 
removing sand replacing construction to accommodate inspections and tests. 

 
1.  The Contractor  is responsible for scheduling times for  inspections, tests, 

taking samples, and similar activities. 
2.  The Contractor shall notify the Owner's Representative  in writing at the 

beginning of each new phase of testing. 
 

H.  Qualification  for  Service  Agencies:    Engage  inspection  and  testing  service 
agencies,  including  independent  testing  laboratories, which are prequalified as 
complying  with  "Recommended  Requirements  for  Independent  Laboratory 
Qualification" by the American Council of  Independent Laboratories, and which 
specialize in the types of inspections and tests to be performed. 

 
1.  Each  independent  inspection and testing agency engaged on the project 

shall  be  authorized  by  authorities  having  jurisdiction  to  operate  in  the 
state of Alaska. 

 
I. Completion Inspection:  At the completion of all work or any increment thereof 

established by a completion time stated  in the schedule or stated elsewhere  in 
the  specifications,  the Quality Control System Manager  shall conduct a Quality 
Control Program completion inspection of the work and develop a "punch list" of 
items which do not conform to the approved plans and specifications.  Such a list 
of  deficiencies  shall  be  included  in  the  Quality  Control  documentation,  as 
required by paragraph  J below, and  shall  include  the estimated date by which 
the deficiencies will be  corrected.   The Quality Control  System Manager or  its 
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staff  shall  make  a  second  completion  inspection  to  make  certain  that  all 
deficiencies have been  corrected and  so notify  the Owner's Representative or 
designee.   The  completion  inspections and any deficiency  corrections  required 
by this paragraph shall be accomplished within the time stated for completion of 
the entire work or any particular increment thereof if the project is divided into 
increments by separate completion dates. 

 
J.  Documentation: 

 
1.  The  Contractor  shall  maintain  current  records  of  Quality  Control 

operations,  activities,  and  tests  performed,  including  the  work  of 
suppliers and  subcontractors.   These  records  shall be on an acceptable 
forms  and  shall  include  checklists,  completed  forms  and  other  factual 
evidence that required activities or tests have been performed, including 
but not limited to the following: 

 

a.  Type and number of control activities and tests involved. 

b.  Results of control activities or tests. 

c.  Nature of defects, causes for rejection, etc. 

d.  Proposed remedial action. 

e.  Corrective actions taken. 
 

In addition,  these  records  shall  indicate a description of  trades working 
on the project, the number of personnel working, the weather condition 
encountered,  any  delays,  and  acknowledgment  of  instruction  given  by 
the Owner's Representative. 
Quality Control records shall be available for examination by the Owner's 
Representative or designee.   Periodic Estimates for Partial Payment may 
be withheld  if  the Owner determines  that  the Contractor has  failed  to 
maintain Quality Control records as required.   

2.  These  records  shall  cover  both  conforming  and  defective  or  deficient 
features  and  shall  include  a  statement  that  supplies  and  materials 
incorporated  in  the work  and workmanship  comply with  the  contract.  
Legible  copies of  these  records  shall be  furnished daily  to  the Owner's 
Representative. 

 
K.  Notification  of  Noncompliance:    The  Owner's  Representative  or  designee will 

notify  the  Contractor  of  any  noncompliance with  the  foregoing  requirements.  
The Contractor shall offer receipt of such notice and immediately take corrective 
action.   Such notice, when delivered  to  the Contractor or  its  representative at 
the site of the work, shall be deemed sufficient for the purpose of notification.  If 
the Contractor fails or refuses to comply promptly, the Owner's Representative 
may  issue an order stopping all or part of the work until satisfactory corrective 



[UAA PROJECT NAME]  QUALITY CONTROL 
UAA FACILITIES PLANNING & CONSTRUCTION  SECTION 01 40 00 

Page 8 of 10 
 

action has been taken.  No part of the time lost due to any such stop orders shall 
be  made  the  subject  of  claim  for  extension  of  time  or  for  excess  costs  or 
damages by the Contractor. 

 
1.04 SUBMITTALS 

 
A.  Unless  the  Contractor  is  responsible  for  the  service,  the  independent  testing 

agency  shall  submit,  in duplicate, a certified written  report of each  inspection, 
test,  or  similar  service  to  the  Owner's  Representative.    If  the  Contractor  is 
responsible  for  the  service,  the  testing  agency  shall  submit,  in  duplicate,  a 
certified written  report of each  inspection,  test, or  similar  service  through  the 
Contractor to the Owner's Representative. 

 
1.  Submit additional copies of each written report directly to the governing 

authority, when the authority so directs. 
2.  Report Data:   Written reports of each  inspection, test, or similar service 

shall include, but not be limited to: 
 

a.  Date of issue. 

b.  Project title and number. 

c.  Name, address, and telephone number of testing agency. 

d.  Dates and locations of samples and tests or inspections. 

e.  Names of individuals make the inspection or test. 

f.  Designation of the Work and test method. 

g.  Identification of product and specification section. 

h.  Complete inspection or test data. 

I.  Test results and an interpretation of test results. 

j.  Ambient conditions at the time of sample‐taking and testing. 

k.  Comments  or  professional  opinion  as  to  whether  inspected  or 

tested work complies with Contract Document requirements. 

l.  Name and signature of laboratory inspector. 

m.  Recommendations on retesting. 
 
1.05  QUALITY ASSURANCE 
 

A. This program  is the Owner's responsibility.   Generally, the Owner's will oversee 
the  approved Quality Control  Program  to  assure  that  it  is  being  followed  and 
properly implemented, and that the resultant construction is in compliance with 
the  contract  documents.    Defects  in  the  QC  program  shall  be  rectified 
immediately.   The Quality Assurance efforts by  the Owner will be discussed at 
the coordination meeting to be held before the start of operations. 
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B. The Contractor's Quality Control Representative will be required to make reports 

to  the Owner's Quality Assurance Representative on a daily basis documenting 
all Quality Control activities. 

 
C. The Contractor  is  required  to  accommodate  all Quality Assurance  activities by 

making  the  entire  project  site  accessible  to  the  Quality  Assurance 
Representative.  This will include at least 24 hours pre‐notification of any Quality 
Control activities that require special testing or review.   Longer pre‐notification 
period  if called out  in specific  instructions of the plans or specifications  is to be 
allowed for quality assurance efforts. 
 

PART 2   PRODUCTS‐(Not Used) 
 
PART 3   EXECUTION 
 
3.01  REPAIR AND PROTECTION 
 

A.  General:    Upon  completion  of  inspection,  testing,  sample‐taking,  and  similar 
services,  repair  damaged  construction  and  restore  substrates  and  finishes  to 
eliminate  deficiencies,  including  deficiencies  in  visual  qualities  of  exposed 
finishes.    Comply  with  Contract  Document  requirements  for  "Cutting  and 
Patching." 

 
B.  Protect  construction  exposed  by  or  for  Quality  Control  service  activities,  and 

protect repaired construction. 
 

C.  Repair  and  protection  is  the  Contractor's  responsibility,  regardless  of  the 
assignment of responsibility for inspection, testing, or similar services. 
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APPENDIX A 
Definable features of Work 

 
Item No.:    Technical Division:     Description:                                                                            
1.     
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 
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PART 1   GENERAL 
 
1.01  SUMMARY 
 

A.  This section establishes a general guide  for preparation of  the Contractors site 
safety work plan for this project.  This guide is not intended to be inclusive of all 
necessary  items  to be  included  in  the Contractors  safety plan.    In  conjunction 
with  these  general  requisite  items  comply with  all  conditions of  the pertinent 
provisions of federal OSHA safety standards and state specific standards adopted 
by the State of Alaska Department of Labor (ADOL).  If there are any instances in 
this specification section  that conflict or differ  from  those  issued by  the ADOL, 
ADOL will apply.  This specification does not relieve the contractor in any way of 
any  other  reporting,  documentation,  verification,  adherence  or  other 
requirements of the State of Alaska Dept. of Labor or federal OSHA standards. 

 
B.  Safety of Contractor's employees and persons on site is and shall remain the sole 

responsibility of the Prime Contractor for this project. 
 

C.  Related Sections: 
 

1.  General Conditions 
 
1.02  SUBMITTALS 
 

A.  Submit  at  the  time  of  the  pre‐construction  conference  the  name  and  safety 
qualifications of the Contractor's safety and health person. 

 
B.  Submit Contractor's written accident prevention plan within 14 days of Notice of 

Award and prior to commencement of any work on the site. 
 

C.  Submit  an  outline  agenda  5 working  days  preceding  the  supervisor's monthly 
safety meeting and meeting minutes within 5 days after the meeting. 

 
D.  Submit outline report of weekly safety meeting within 5 working days after the 

meeting. 
 

E.  Submit identified safety and health deficiencies and corrective measures weekly. 
 
F.   Submit a copy of the Contractor’s Lockout /Tagout procedures prior to 

implementation under this contract and in accordance with 29 CFR 
1910.147(f)(2)(i).  The purpose of this information is to educate UAA employees 
on the methodologies and equipment used by the contractor with regard 
towards hazardous energy control and isolation. 
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1.03  ACCIDENT PREVENTION AND SAFETY PLAN 
 

A.  No person shall be required to work in surroundings or under working conditions 
which are unsafe, or dangerous to his/her health. 

 
B. The Contractor  shall be  responsible  for  initiating and maintaining a  safety and 

health program which will comply with the standards adopted by ADOL. 
 
C.  Prior  to  commencement of work at a  job  site and no  later  than 14 days after 

Notice of Award of contract, an acceptable accident prevention plan written by 
the  prime  contractor  for  the  specific  work  and  implementing  in  detail  the 
pertinent  requirements of  the OSHA, will be  reviewed  for  information only by 
the Owner.  On contract operations, the contractor's plan will be job specific and 
will include work to be performed by subcontractors, and measures to be taken 
by  the  contractor  to  control  hazards  associated  with  materials,  services,  or 
equipment provided by suppliers.   Consideration will also be made to cover the 
prevention of alcohol/drug abuse on the job. 

 
D.  The accident prevention plan shall provide for frequent and regularly scheduled 

safety inspections of the work sites, material, and equipment by the competent 
person.    Identified  safety  and  occupational  health  deficiencies  and  corrective 
measures shall be recorded and forwarded to the Owner weekly. 

 
E.  Each  individual  employee  is  responsible  for  complying  with  applicable  safety 

requirements, wearing prescribed  safety equipment,  and preventing  avoidable 
accidents and property damage. 

 
1.04  INSTRUCTION AND TRAINING 
 

A.  Each  employee  shall  be  provided  initial  instruction  and  such  continued  safety 
training to enable them to perform their work in a safe manner. 

 
B.  Base  instruction  and  training  on  the  safety  program  of  the  contractor  or 

university agency and shall include, but not be limited to: 
 
    1.  General safety policy. 
    2.  Requirements for employee and project safety. 
    3.  Employee's responsibilities for property and safety of others. 
    4.  Employee's responsibilities for reporting all accidents. 
    5.  Medical facilities and required treatment. 
    6.  Procedures for reporting or correcting unsafe conditions or practices. 
    7.  Safe clearance procedures. 
    8.  Firefighting and other emergency procedures. 

9.  Job hazard and activity hazard analyses and accident prevention plan. 
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    10.  Alcohol/drug abuse policy. 
    11.  Segregation of vehicular and pedestrian traffic. 

 
C.  Provide  further  instruction  and  training  sessions  as  required  by  the  ADOL  or 

OSHA  for specific  job tasks.   Notify the Owner a minimum of three  (3) working 
days in advance of the training so that they may attend. 

 
1.05  ON THE JOB 
 

A.  Designate,  to  cover  all  hours  of  work  at  the  project  site(s),  at  least  one 
competent  or  qualified  safety  and  health  person  on  site  to  manage  the 
Contractor's Safety Program.  The principal safety and health person shall report 
to and work directly  for the contractor's top on‐site manager, corporate safety 
office, or other high‐level official of equivalent position.   The safety and health 
person(s) shall have the authority to take  immediate steps to correct unsafe or 
unhealthful conditions.   The employment of a safety and health person(s) shall 
not  abrogate  the  safety  and  health  responsibilities  of  other  personnel.    This 
safety and health person shall be intimately familiar with and be responsible for 
direct  input on  the generation of  the Contractor's written accident prevention 
plan.  The safety and health person shall be the point of contact with the Owner 
for all matters regarding job site safety. 

 
B.  A "Competent" or "Qualified" person means one who can  identify existing and 

predictable  hazards  in  the  working  environment  which  are  dangerous  to 
personnel and has the authority to promptly eliminate them.  This person is one 
who,  by  degree,  certificate,  professional  standing,  or  extensive  knowledge, 
training  and  experience  has  demonstrated  his/her  ability  to  resolve  safety 
problems related to the work site. 

 
C.  Hold  regularly  scheduled  safety  meetings  at  least  once  a  month  for  all 

supervisors  on  the project  to  review past  activities,  to plan  ahead  for new or 
changed  operations,  and  establish  safe  working  procedures  for  anticipated 
hazards.  An outline report of each meeting shall be submitted to the Owner. 

 
D. Hold at  least one safety meeting weekly conducted by  field supervisors, safety 

and  health  representative,  or  foremen  for  all workers.   Maintain  and  provide 
copies  to  the  Owner  of  an  outline  report  of  meeting  giving  date,  time, 
attendance, subjects discussed and who conducted it. 

 
1.06  ACCIDENT REPORTING AND RECORDKEEPING 
 

A.  All  accidents which occur  incident  to  an operation, project, or  facility  shall be 
immediately reported to the Owner. 
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On contract operations, the prime contractor shall be responsible for recording 
and reporting all accident exposure and experience  incident to the work.   (This 
includes  exposure  and  experience  of  the  prime  contractor  and  of  his 
subcontractors.)  As a minimum these records shall include exposure work‐hours 
and  a  log  of  occupational  injuries  and  illnesses.    All  injuries  and  diagnosed 
occupational  illnesses that result  in a fatality or  lost work day shall be reported 
to the Owner. 

 
 
Part 2     PRODUCTS (Not Used) 
 
 
Part 3     EXECUTIONS  (Not Used) 
 
 
 
 

END OF SECTION 
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PART 1   GENERAL 
 
1.01 SECTION INCLUDES 

 
A. Power, Water, and Heat 

 
B. Temporary Utilities 

 
C. Temporary Enclosures and Space Heating 

 
D. Parking 

 
E. Pedestrian and Vehicle Traffic Control and Safety 

 
F. Storage 

 
1.02 RELATED DOCUMENTS AND REQUIREMENTS 

 
A. General Conditions and Special Conditions 

 
1.03 POWER, WATER, AND HEAT (PAID BY OWNER) 
 

A. Electricity and water required for the performance of this Contract will be made 
available at no cost to the Contractor.  The Owner cannot guarantee the point of 
connection to be in close proximity to the site of the work. 

 
B. All temporary water connections, power connections, pipe, hose, cables, cords, 

etc.,  shall  comply with  current OSHA  standards and pertinent  safety directives 
and will be supplied and maintained by the Contractor.   Provide all equipment, 
materials, and labor to connect, maintain, and disconnect temporary service. 

 
C. Provide temporary equipment and fuel (if required) of sufficient number and size 

to  maintain  the  temperature  and  ventilation  requirements  for  Work,  or  a 

minimum temperature of 50 F, whichever is higher. 
 

D. Electric heaters are not permitted. 
 

E. Non‐vented or open flame heating/ventilating equipment are not permitted. 
 

F. Conservation efforts must be exercised when utilizing Owner’s water and power.  
If  excessive  waste  is  apparent,  the  use  of  Owner  supplied  utilities  will  be 
curtailed. 
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1.04 TEMPORARY OPERATION OF FACILITY’S NEW AND EXISTING MECHANICAL SYSTEMS 
 

A. The facility’s new and existing mechanical systems may be utilized for temporary 
heat  and  ventilation.    The  system  or  parts  of  the  system  utilized  shall  be 
complete in all respects prior to consideration of use. 
 

B. Install  indicated  filters  in  all  air‐handling  equipment,  including  cabinet  unit 
heaters, placed  in operation during  construction.    Install new  filters during  air 
balancing and again before acceptance of substantial completion by the Owner.  
The  filters  installed at  the  time of acceptance of substantial completion by  the 
Owner may be  those  that were used during  the air balancing process  if  these 
filters are removed once the balancing has been completed and the construction 
filters are reinstalled. 

 
C. Install temporary one (1)  inch thick roll filter media over all return and exhaust 

air intake grills and openings and over all fan intakes.  Change filters as required 
and leave in place until the rooms or areas receive final cleaning for inspection. 

 
D. When each piece of equipment  is  initially placed  in service measure the motor 

current  draw.    If  it  exceeds  the  nameplate  amperage  (not  service  factor 
amperage), adjust  fan and/or motor sheaves or pump balancing cocks  to bring 
motor current draw below the  full  load current rating.    If there  is not possible, 
stop operation and notify the Owner. 

 
E. Test, clean, and flush liquid systems prior to utilization. 
 

F. Clean,  repair,  and  lubricate  piping,  ductwork,  equipment  and  accessories  as 
required  to  return  the  systems  to  like  new  condition  prior  to  substantial 
completion. 

 
G. The Contractor retains all responsibility for providing required maintenance until 

acceptance of substantial completion by the Owner.  Fuel and power consumed 
during temporary use of the facility’s new mechanical systems will be paid for by 
the Owner.  Take steps to conserve energy. 

 
1.05 TEMPORARY UTILITIES 
 

A. Temporary Ventilation:  Provide temporary ventilation of enclosed areas to cure 
materials,  to  disperse  humidity,  and  to  prevent  accumulation  of  dust,  fumes, 
vapors and gases. 

 
B. Site Lighting:  Provide site lighting as required. 
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C. Construction Area Lighting – Provide general construction area lighting wherever 
work is in progress and wherever lighting is required for the safety of any person 
employed on the site. 

 
D. Toilets and Sewage Disposal:  There is no toilet or utility available on the site or 

available  from  the Owner.    The  Contractor  shall  include  in  its  bid  the  cost  of 
providing,  and  shall  provide,  all  necessary  toilets,  including  the  cost  of 
maintaining and cleaning them and dispensing of the effluent, and shall provide 
such toilets to all personnel on the site.   All sewage from whatever source shall 
be disposed of through the public sewage collection system, if available, or shall 
be discharged  into holding  tanks  and  then hauled  from  the  site.   The effluent 
from toilets shall not be discharged onto or into the ground. 

 
E. Telephone:  There is no telephone service available on the site or available from 

university facilities.  The Contractor shall include in its bid the cost of providing, 
and  shall provide,  a  separate  single‐party, non‐coin operated  telephone  in his 
on‐site  office.    Such  telephone  service  shall  be  available  until  the  work  is 
completed.  Each party using a telephone shall pay his own toll charges. 

 
1.06 TEMPORARY ENCLOSURES AND SPACE HEATING: 

 
Provide  such  temporary  enclosure  of  the  work  and  such  space  heating  as  may  be 
required to protect the work from damage due to freezing temperatures, snow, rain and 
wind and to allow orderly, coordinated progress of work. 

 
1.07 PARKING 
 

The  Contractor  and  his  employees may  park  their  vehicles  in  the  University  parking 
areas, on a space available basis.   There will be no authorized parking  in fire  lanes and 
delivery lanes unless authorized by the Owner and then only for loading and unloading 
materials and debris for and from the project. 

 
1.08 PEDESTRIAN AND VEHICLE TRAFFIC CONTROL AND SAFETY 
 

A. The Contractor shall include in its bid the cost to provide, and shall provide, such 
barricades, signaling devices, signalmen, temporary signs, and all other facilities 
as may be necessary or required to control and/or accommodate pedestrian and 
vehicular traffic through or around the work of the Contractor on the campus or 
other property of the Owner. 

 
B. The Contractor shall erect firm barricades around work on the campus or other 

property of the Owner restricting pedestrian traffic from the area.  Lath and light 
plastic flagging are not acceptable.   All materials of construction shall be within 
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the barricades so established by the Contractor or the storage area assigned to 
him. 

 
C. The Contractor shall protect building entrances from overhead dangers. 

 
1.09 STORAGE 
 

A. Site  and Off‐Site  Storage:    the Contractor  shall  include  in  its bid  the  cost  to 
provide, and shall provide, such special security measures and warehousing as 
may  be  necessary  to  accomplish  the  work  for  which  he  is  contractually 
responsible.  

 
END OF SECTION 
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 PART 1  GENERAL 
 

1.01 SECTION INCLUDES 
 

A. Product delivery, storage and handling 
 

B. Product list submittal 
 

C. Substitution requests 
 

1.02 RELATED DOCUMENTS AND REQUIREMENTS 
 

A. UA General Conditions 
 

B. Section 01 33 00 ‐ Submittal Procedures 
 

C. UAA Forms – Substitution Request 
 

1.03   PRODUCT DELIVERY, STORAGE AND HANDLING 
 

A. Deliver,  store,  and  handle  products  according  to  the  manufacturer's 
recommendations,  using  means  and  methods  that  will  prevent  damage, 
deterioration and loss, including theft. 

 

B. Schedule  delivery  to  minimize  long‐term  storage  at  the  site  and  to  prevent 
overcrowding of construction spaces. 

 

C. Coordinate delivery with  installation  time  to assure minimum holding  time  for 
items  that  are  flammable,  hazardous,  easily  damage,  or  sensitive  to 
deterioration, theft, and other losses. 

 

D. Deliver products  to  the  site  in  an undamaged  condition  in  the manufacturer's 
original  sealed  container or other packaging  system,  complete with  labels and 
instructions for handling, storing, unpacking, protecting, and installing. 

 

E. Inspect  products  upon  delivery  to  ensure  compliance  with  the  Contract 
Documents and to ensure that products are undamaged and properly protected. 

 

F. Store  products  at  the  site  in  a  manner  that  will  facilitate  inspection  and 
measurement of quantity or counting of units. 

 

G. Store heavy materials away from the Project structure in a manner that will not 
endanger the supporting construction. 

 
H. Store products subject to damage by the elements above ground, under cover in 

a weather‐tight enclosure, with ventilation adequate to prevent condensation 
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Maintain  temperature  and  humidity within  range  required  by manufacturer's 
instructions. 

 

1.04  SUBSTITUTION REQUESTS  
 

A. Substitutions will  only  be  considered  after  bid  opening when  deemed  by  the 
Owner  to  be  in  its  sole  interest.    The  Substitution  Request  Form  is  to  be 
submitted  for  Owner  consideration  prior  to  inclusion  in  the  formal  submittal 
process.  Include the following information: 

 
1. Complete  technical  data  and  information  to  indicate  product  provides 

performance that will meet the specification. 
2. Indicate if design changes will be required to incorporate product into the 

Work. 
3. Impacts on other trades. 
4. Cost proposal indicating cost savings. 

 

B. The Owner will consider the request for substitution and advise the Contractor if 
the  proposed  substitution  is  accepted  for  formal  submittal  review.    Items 
accepted will then be reviewed for technical compliance in the formal submittal 
review process.    Substitutions will only be  considered when  submitted on  the 
provided Substitution Request Form.  

 
C. Substitutions SHALL be indicated as "Substitution" in the remarks column on the 

Submittal Schedule and Shop Drawing Record. 
 
PART 2  PRODUCTS  (Not Used) 
 
 
PART 3  EXECUTION  (Not Used) 
 
 

END OF SECTION 
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PART 1   GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Land surveying 
 
B. Project layout 

 
1.02 RELATED DOCUMENTS AND REQUIREMENTS 

 
A. General Conditions and Special Conditions 

 
B. 01 33 00 ‐ Submittal Procedures 
 
C. 01 78 00 ‐ Closeout Submittals   

 
1.03 SUBMITTALS 

 
Final Property  Survey:   Prepare a  final property  survey  showing  significant  features 
(real property)  for  the Project.    Include on  the  survey a  certification,  signed by  the 
surveyor, that principal metes, bounds,  lines and  levels of the Project are accurately 
positioned as shown on the survey. 

 
1.04 QUALITY ASSURANCE 
 

A. Surveyor Qualifications:  Engage a land surveyor registered in the State of Alaska 
to perform required land‐surveying services and construction surveying. 

 
PART 2   PRODUCTS  (Not Used) 
 
PART 3   EXECUTION  
 
3.01 EXAMINATION 
 

A. Identification:   The Owner will  identify existing control points and property  line 
corner stakes. 

 
B. Verify layout information shown on the Drawings in relation to the property 

survey and existing benchmarks before proceeding to lay out the Work.  Locate 
and protect existing benchmarks and control points.  Preserve permanent 
reference points during construction. 
 
1. Do  not  change  or  relocate  benchmarks  or  control  points without  prior 

written approval.   Promptly report  lost or destroyed reference points or 
requirements to relocate reference points because of necessary changes 
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in grades or locations. 
2. Promptly  replace  lost  or  destroyed  Project  control  points.    Base 

replacements on the original survey control points. 
 

C. Existing Utilities and Equipment:  The existence and location of underground and 
other utilities and construction indicated as existing are not guaranteed. Before 
beginning site work, investigate and verify the existence and location of 
underground utilities and other construction. 
 
1. Prior to construction, verify the location and invert elevation at points of 

connection of sanitary sewer, storm sewer, and water‐service piping. 
 
3.02 PERFORMANCE 
 

A. Work  from  lines  and  levels  established  by  the  property  survey.    Establish 
benchmarks and markers to set lines and levels at each story of construction and 
elsewhere  as  needed  to  locate  each  element  of  the  Project.    Calculate  and 
measure required dimensions within indicated or recognized tolerances.  Do not 
scale Drawings to determine dimensions. 

 
1. Advise  entities  engaged  in  construction  activities  of marked  lines  and 

levels provided for their use. 
2. As construction proceeds, check every major element  for  line,  level and 

plumb. 
 

B. Surveyor's  Log:   Maintain  a  surveyor's  log  of  control  and  other  survey work.  
Make this log available for reference. 

 
1. Record deviations  from required  lines and  levels, and advise  the Owner 

when  deviations  that  exceed  indicated  or  recognized  tolerances  are 
detected.    On  Project  Record  Drawings,  record  deviations  that  are 
accepted and not corrected. 

 
C.  Site Improvements:  Locate and lay out site improvements including pavements, 

stakes for grading, fill and topsoil placement, utility slopes, and invert elevations. 
 

D. Building  Lines  and  Levels:    Locate  and  lay  out  batter  boards  for  structures, 
building  foundations, column grids and  locations,  floor  levels, and control  lines 
and levels required for mechanical and electrical work. 

 
E. Final  Property  Survey:    Prepare  a  final  property  survey  showing  significant 

features  (real property)  for  the Project.    Include on  the  survey  a  certification, 
signed  by  the  surveyor,  that  principal metes,  bounds,  lines  and  levels  of  the 
Project are accurately positioned as shown on the survey. 
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END OF SECTION 
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PART 1  GENERAL 
 
1.01 SECTION INCLUDES 
 

A. General Requirements 
 

B. Structural Work 
 

C. Operating Systems 
 

D. Visual Requirements 
 

E. Existing Warranties 
 
1.02  RELATED DOCUMENTS 
 

A. General Conditions and Special Conditions 
 
1.03  GENERAL REQUIREMENTS 
 

A. Repairs and Patching:   The Contractor shall repair or patch all areas as required 
by his demolition and/or moving of materials and equipment.   All patching and 
repairs  shall match  adjacent  areas  in  texture,  color, materials,  and  quality  of 
workmanship.   Refer to other Sections for specific requirements and  limitations 
applicable to cutting and patching individual parts of the work. 

 
B. SUBMITTALS 

 
1. Cutting and Patching Proposal:  Submit a proposal describing procedures 

well in advance of the time cutting and patching will be performed if the 
Owner  requires  approval  of  these  procedures  before  proceeding.  
Request  approval  to  proceed.    Include  the  following  information,  as 
applicable, in the proposal: 

 
a. Describe the extent of cutting and patching required.   Show how 

it will be performed and indicate why it cannot be avoided. 
b. Describe  anticipated  results  in  terms  of  changes  to  existing 

construction.    Include  changes  to  structural  elements  and 
operating  components  as  well  as  changes  in  the  building's 
appearance and other significant visual elements. 

c. List  products  to  be  used  and  firms  or  entities  that will  perform 
Work.  

d. Indicate dates when cutting and patching will be performed. 
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C. Utilities:  List utilities that cutting and patching procedures will disturb or affect.  
List  utilities  that will  be  relocated  and  those  that will  be  temporarily  out‐of‐
service.  Indicate how long service will be disrupted. 

 
D. Structural:    Where  cutting  and  patching  involves  adding  reinforcement  to 

structural  elements,  submit  details  and  engineering  calculations  showing 
integration of reinforcement with the original structure. 

 
E. Roofing, Exterior  Systems:   When existing  is under warranty, Owner  to obtain 

written approval under  the warranty, based on  the  submittal prepared by  the 
Contractor.  Work shall be performed by an authorized installer. 

 
F. Approval by the Owner to proceed with cutting and patching does not waive the 

Owner's  right  to  later  require  complete  removal  and  replacement  of 
unsatisfactory work. 

 
1.04  STRUCTURAL WORK 
 

A.  Requirements for Structural Work:  Do not cut and patch structural elements in a 
manner that would change their load‐carrying capacity or load‐deflection ratio. 

 
B.  Obtain approval of the cutting and patching proposal before cutting and 

patching the following structural elements: 

 
1. Foundation construction. 
2. Bearing and retaining walls. 
3. Structural concrete. 
4. Structural steel. 
5. Lintels. 
6. Timber and primary wood framing. 
7. Structural decking. 
8. Stair systems. 
9. Miscellaneous structural metals. 
10. Exterior curtain‐wall construction. 
11. Equipment supports. 
12. Piping, ductwork, vessels, and equipment. 
13. Structural systems of special construction in Division 13 Sections. 

 
C.  Operational Limitations:  Do not cut and patch operating elements or related 

components in a manner that would result in reducing their capacity to perform 
as intended.  Do not cut and patch operating elements or related components in 
a manner that would result in increased maintenance or decreased operational 
life or safety. 
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1.05  OPERATIONAL SYSTEMS 
 

A.  Obtain approval of the cutting and patching proposal before cutting and 
patching the following operating elements or safety related systems: 

 
1.  Primary operational systems and equipment.   
2.  Air or smoke barriers. 
3.  Water, moisture, or vapor barriers. 
4.  Membranes and flashings. 
5.  Fire protection systems. 
6.  Noise and vibration control elements and systems. 
7.  Control systems. 
8.  Communication systems. 
9.  Conveying systems. 
10.  Electrical wiring systems. 
11.  Operating systems of special construction in Division 13 Sections. 
 

1.06  VISUAL REQUIREMENTS:  Do not cut and patch construction exposed on the exterior or 
in  occupied  spaces  in  a  manner  that  would,  in  the  Owner's  opinion,  reduce  the 
building's aesthetic qualities.  Do not cut and patch construction in a manner that would 
result in visual evidence of cutting and patching.  Remove and replace construction cut 
and patched in a visually unsatisfactory manner. 

 
A.  If possible retain the original installer or fabricator to cut and patch the exposed 

Work listed below.  If it is impossible to engage the original installer or 
fabricator, engage another recognized experienced and specialized firm. 

 
1.  Processed concrete finishes.   
2.  Stonework and stone masonry. 
3.  Ornamental metal. 
4.  Matched‐veneer woodwork. 
5.  Preformed metal panels. 
6.  Fire‐stopping. 
7.  Window wall system. 
8.  Stucco and ornamental plaster. 
9.  Acoustical ceilings. 
10.  Terrazzo. 
11.  Finished wood flooring. 
12.  Fluid‐applied flooring. 
13.  Carpeting. 
14.  Aggregate wall coating. 
15.  Wall covering. 
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16.  Swimming pool finishes. 
17.  HVAC enclosures, cabinets, or covers. 
 

1.07  WARRANTY 
 

A. Existing Warranties:  Replace, patch and repair material and surfaces cut or 
damaged by methods and with materials in such a manner as not to void any 
warranties required or existing.  Roofing work shall be done by an installer 
authorized by the entity issuer. 

 

PART 2  PRODUCTS  
 
2.01 Materials, General:  Use materials identical to existing materials.  For exposed surfaces, 

use materials that visually match existing adjacent surfaces to the fullest extent possible 
if  identical materials are unavailable or cannot be used.   Use materials whose  installed 
performance will equal or surpass that of existing materials. 

 
PART 3  EXECUTION  
 
3.01 INSPECTION 
 

A. Examine surfaces to be cut and patched and conditions under which cutting and 
patching  is  to  be  performed  before  cutting.    If  unsafe  or  unsatisfactory 
conditions are encountered, take corrective action before proceeding. 

 
1. Before  proceeding,  meet  at  the  Project  Site  with  parties  involved  in 

cutting and patching, including mechanical and electrical trades.  Review 
areas of potential  interference and conflict.   Coordinate procedures and 
resolve potential conflicts before proceeding. 

 
B. PREPARATION 

 
1. Temporary Support:  Provide temporary support of work to be cut. 
2. Protection:   Protect existing construction during cutting and patching to 

prevent  damage.    Provide  protection  from  adverse weather  conditions 
for  portions  of  the  Project  that might  be  exposed  during  cutting  and 
patching operations. 

3. Avoid  interference with  use  of  adjoining  areas  or  interruption  of  free 
passage to adjoining areas.  

4. Avoid cutting existing pipe, conduit, or ductwork serving the building but 
scheduled  to be removed or relocated until provisions have been made 
to bypass them. 
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C. PERFORMANCE 
 

1. General:    Employ  skilled  workmen  to  perform  cutting  and  patching.  
Proceed  with  cutting  and  patching  at  the  earliest  feasible  time  and 
complete without delay. 

2. Cut existing construction to provide for installation of other components 
or  performance  of  other  construction  activities  and  the  subsequent 
fitting  and  patching  required  to  restore  surfaces  to  their  original 
condition. 

3. Cutting:   Cut existing construction using methods  least  likely to damage 
elements  retained  or  adjoining  construction.    Where  possible  review 
proposed procedures with the original  installer comply with the original 
installer's recommendations. 

4. In  general, where  cutting,  use  hand  or  small  power  tools  designed  for 
sawing or grinding, not hammering and chopping.  Cut holes and slots as 
small  as  possible,  neatly  to  the  size  required,  and  with  minimum 
disturbance of adjacent surfaces.   Temporarily cover openings when not 
in use. 

5. To avoid marring existing finished surfaces, cut or drill from the exposed 
or finished side into concealed surfaces. 

6. Cut  through  concrete  and masonry  using  a  cutting machine,  such  as  a 
Carborundum saw or a diamond‐core drill. 

7. Comply with requirements of applicable Division 2 Sections where cutting 
and patching requires excavating and backfilling. 

8. Where services are required to be removed, relocated, or abandoned, by‐
pass utility services, such as pipe or conduit, before cutting.  Cut off pipe 
or conduit  in walls or partitions to be removed.   Cap, valve, or plug and 
seal  the  remaining  portion  of  pipe  or  conduit  to  prevent  entrance  of 
moisture or other foreign matter after by‐passing and cutting. 

9. Patching:    Patch with  durable  seams  that  are  as  invisible  as  possible.  
Comply with specified tolerances. 

10. Where feasible,  inspect and test patched areas to demonstrate  integrity 
of the installation. 

11. Restore exposed  finishes of patched areas and extend  finish restoration 
into  retained  adjoining  construction  in  a  manner  that  will  eliminate 
evidence of patching refinishing. 

12. Where  removing  walls  or  partitions  extends  one  finished  area  into 
another,  patch  and  repair  floor  and  wall  surfaces  in  the  new  space.  
Provide  an  even  surface  of  uniform  color  and  appearance.    Remove 
existing  floor  and  wall  coverings  and  replace  with  new  materials  if 
necessary, to achieve uniform color and appearance. 
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13. Where patching occurs  in  a  smooth painted  surface, extend  final paint 
coat over entire unbroken surface containing the patch after the area has 
received primer and second coat. 

14. Patch, repair, or re‐hang existing ceilings as necessary to provide an even‐
plane surface of uniform appearance. 

 

D. CLEANING 
 

1. Clean  areas  and  spaces  where  cutting  and  patching  are  performed.  
Completely  remove  paint,  mortar,  oils,  putty,  and  similar  items.   
Thoroughly  clean  piping,  conduit,  and  similar  features  before  applying 
paint or other finishing materials.   Restore damaged pipe covering to  its 
original condition. 

 
 
 

END OF SECTION 
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PART 1   GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Environmental Requirements 

B. Dust Control and Road, Sidewalk Cleanup 
 
C. Work Site Clean‐Up/Occupied Building 
 
D. Work Site Clean‐Up 
 

1.02 RELATED DOCUMENTS AND REQUIREMENTS 
 

A. General Conditions and Special Conditions 
 

1.03 ENVIORNMENTAL REQUIREMENTS 
 

The Contractor shall include in its bid the cost of complying, and shall comply, and shall 
require each of  its Subcontractors to comply, with this section and all Local, State, and 
Federal Environmental Law and Regulation. 

 
PART 2     PRODUCTS (Not Used) 
 
 
PART 3   EXECUTION 
 
3.01  DUST CONTROL AND ROAD, SIDEWALK CLEANUP 
 

A. The  Contractor  shall  be  responsible  for  dust  control  on  the  project  site.    The 
Contractor is responsible to prevent dust being generated from his operation to 
enter  into any part of  the existing  facility.   The only allowable exception  is  the 
area on the construction site of any temporary dust proof partitioning.  
Should the site produce visible dust, the Contractor shall, when directed by the 
Owner,  forthwith,  apply  a  palliative which  prevents  the  dust  from  drifting  or 
being wind‐driven off the site. 

 
B. The  Contractor  shall  be  responsible  for  dust  control  on  all  roads  used  by  the 

Contractor  and  dust  control  on  the  project  site.    Frequent watering may  be 
necessary to comply with this requirement. 

 
1. In addition, sweep and clean roadways and sidewalks of dirt and debris 

immediately  after  any  construction  operation.    In  the  event  it  rains 
before  this  can  be  performed,  walkway  shall  immediately  be  washed 
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clean. Roadways with six (6) feet or more of ditch or shoulder dirt may be 
swept  without  pickup.    On  roadways  with  less  than  six  (6)  feet  of 
shoulder  and  ditch  or  where  there  are  curbs,  the  dirt  shall  not  be 
projected off the road but shall be picked up and the roadway left clean.  
Any major  spill  of  earthwork,  concrete  or  debris  shall  be  immediately 
picked up from all roadways and the roadway cleaned. 

 
2. No  liquids may  be  discharged  on  sidewalks,  parking  lots,  roadways,  or 

lawns in winter or any other time without the express approval of and in 
accordance with methods prescribed by the Owner.  Liquids of a toxic or 
flammable nature shall be contained and disposed of in accordance with 
laws governing their disposal.  The Contractor shall be responsible for the 
immediate  clean‐up of any  liquid discharge  to  the  requirements herein 
set forth. 

 
3.02  WORK SITE CLEAN‐UP of an OCCUPIED BUILDING 
 

A.  Clean up frequently and as often and in such a manner as the Owner shall direct.  
If  the Contractor  fails  to maintain an orderly construction site,  the Owner may 
cause the clean up to be performed by others and back charge the cost of the 
clean up to the Contractor. The building will be occupied during the duration of 
construction. 

 
 

END OF SECTION  
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PART 1   GENERAL 
 
1.01  SECTION INCLUDES 
 

A.  Starting systems. 
 

B.  Demonstration and instructions. 
 

C.  Testing, adjusting, and balancing. 
 

 
1.02     RELATED SECTIONS 
 

A. Section 01 77 00  ‐ Closeout Procedures:   System operation and maintenance data 
and extra materials. 
 

 
1.03  STARTING SYSTEMS 
 

A. Coordinate schedule for start‐up of various equipment and systems. 
 

B. Notify Owner of schedule seven days prior to start‐up of each item. 
 

C. Verify that each piece of equipment or system has been checked for proper 
lubrication, drive rotation, belt tension, control sequence, or for other conditions 
which may cause damage. 

 
D. Verify that tests, meter readings, and specified electrical characteristics agree with 

those required by the equipment or system manufacturer. 
 

E. Verify wiring and support components for equipment are complete and tested. 
 

F. Execute start‐up under supervision of applicable manufacturer's representative in 
accordance with manufacturers' instructions. 

 
G. When specified in individual specification Sections, require manufacturer to provide 

authorized representative to be present at site to inspect, check, and approve 
equipment or system installation prior to start‐up, and to supervise placing 
equipment or system in operation. 

 
H. Submit a written report that equipment or system has been properly installed and is 

functioning correctly. 
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1.04  DEMONSTRATION AND INSTRUCTIONS 
 

A. Demonstrate operation and maintenance of Products to Owner's personnel two 
weeks prior to date of Substantial Completion. 

 
B. In a classroom environment located at the Project site, demonstrate and provide 

instruction for the Project equipment by a manufacturer's representative who is 
knowledgeable about the Project. 

 
C. For equipment or systems requiring seasonal operation, schedule demonstration 

for other season(s).  Demonstration to occur within nine months. 
 

D. Utilize  operation  and maintenance manuals  as  basis  for  instruction.    Review 
contents  of manual with Owners'  personnel  in  detail  to  explain  all  aspects  of 
operation and maintenance. 

 
E. Demonstrate  start‐up,  operation,  control,  adjustment,  trouble‐shooting, 

servicing, maintenance,  and  shutdown  of  each  item  of  equipment  at  agreed 
time, at equipment location. 

 
F. Prepare and insert additional data in operations and maintenance manuals when 

need for additional data becomes apparent during instruction. 
 

G. The  amount  of  time  required  for  instruction  on  each  item  of  equipment  and 
system is that specified in individual sections. 
 

 
PART 2     PRODUCTS  (Not Used) 
 
 
PART 3    EXECUTION  (Not Used) 
 

 
END OF SECTION 
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PART 1   GENERAL 
   

1.01 SECTION INCLUDES 
   

A. Substantial Completion inspection requirements 
 
B. Instructions to Owner 
 
C. Replacement Materials 
 
D. Final cleaning 
 
E. Final inspection requirements 

 

1.02  RELATED DOCUMENTS AND REQUIREMENTS 
 

A. General Conditions and Special Conditions 
 
B. 01 78 00 ‐ Record Documents; Operation and Maintenance Manuals; Warranties  

 

1.03  SUBSTANTIAL COMPLETION INSPECTION REQUIREMENTS 
 

A. Closeout requirements for specific construction activities are included in Sections 
in Divisions 2 through 16. 

 

B. Before requesting a Substantial Completion inspection complete the following: 
 

1. Approved  Operation  and  Maintenance  Manuals  in  accordance  with 
Section 01 78 00. 

2. Updated Project Record Documents in accordance with Section 01 78 00. 
3. Electrical,  mechanical  and  life  safety  systems  are  in  place,  balanced, 

tested, commissioned, and accepted for proper operation. 
4. Complete training and instruction of Owner's personnel. 
5. Deliver replacement materials, spare parts and similar items. 
6. Make final changeover of permanent locks and transmit keys to Owner.   

 

C. Submit a request in writing that the work is Substantially Complete and available 
for  inspection at  least ten (10) days prior to the desired date of the  inspection.  
Include  a  detailed  list  of  uncompleted  items  and  the  schedule  for  their 
completion. 

 
1.04  INSTRUCTIONS TO OWNER 
 

The Contractor will instruct the Owner or the maintenance personnel of the Owner in 
the operation and maintenance of all equipment prior to substantial completion.  This 
will include actual demonstration of operation and written instructions. 
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A. The  Contractor  shall  provide  a minimum  of  eight  (8)  hours  of  actual  training 
unless a longer period is specified elsewhere in the contract. 

 
1.05  FINAL CLEANING 
 

A. General:  The General Conditions require general cleaning during construction.   
 

B. Clean all surfaces in accordance with manufacturer’s recommendations. 
 

C. Complete the following items prior to Final Inspection: 
 

1. Remove labels that are not permanent labels. 
2. Clean mirrors and glass in doors and windows.  
3. Clean exposed exterior and  interior hard‐surfaced finishes to a dust‐free 

condition,  free  of  stains,  films  and  similar  foreign  substances.    Leave 
concrete floors broom clean.  Vacuum carpeted surfaces. 

4. Wipe  surfaces of mechanical and electrical equipment.   Remove excess 
lubrication and other substances.   Clean plumbing  fixtures  to a sanitary 
condition.  Clean light fixtures and lamps. 

5. Clean  the  site,  including  landscape  development  areas,  temporary 
facilities  locations, and staging areas.   Sweep paved areas broom clean; 
remove stains, excess concrete, and other foreign deposits.  

 

1.06  FINAL INSPECTION REQUIREMENTS 
 

A. Submit the following prior to Final Inspection: 
 
1.  Approved Project Record Documents. 
2.  Waiver of Release and Liens (forms provided) 
3.  Consent of Surety to Final Payment (form provided) 
4.  Final Application for payment. 

 
B. Remove temporary facilities and controls. 
 
C. Submit a written  request  for  final  inspection  ten  (10) days prior  to  the desired 

date for final  inspection.   Written request to certify that all  items  identified for 
correction  during  the  Substantial  Completion  inspection  have  been  corrected, 
and must be accompanied by an  item for  item  list documenting each punch  list 
item is corrected.   

 
PART 2  PRODUCTS   (Not Used) 
 
PART 3  EXECUTION  (Not Used) 
 

END OF SECTION 
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PART 1   GENERAL 
 
1.01 SECTION INCLUDES 
 

A.  Project Record Documents 
 
B. Operation and maintenance manuals submittal requirements. 

 
1.02 RELATED DOCUMENTS 
 

A.  General Conditions and Special Conditions 
 
B. Section 01 77 00 ‐ Closeout Procedures 

 

C. UAA CAD Standards ( Available on request) 
 
1.03 PROJECT RECORD DOCUMENTS 
 

Make and maintain the following records of the as‐built condition of the project: 
 

A.  One  complete  set  of  conformed  specifications  and  one  complete  set  of 
conformed  drawings  on  which  all  changes  of  materials,  equipment,  or 
dimensions  shall  be  recorded  and  kept  current  on  a  daily  basis.    Include  the 
entire scope of the project, including the work of all subcontractors.  No work is 
to  be  permanently  concealed  until  required  as‐built  information  has  been 
recorded. 

 
B. Drawing notations  are  to be orderly, neat  and  legible, of quality  sufficient  for 

photocopying, and shall include as a minimum: 
 

1. applicable contract Change Orders (CO's) 
2.  applicable design clarifications/corrections (RFI's) 
3.   field changes of dimension and detail 
4.   details not in original contract drawings 
5. location of all valves and sensors with appropriate tag identification 
6. measured depths of elements of foundation in relation to finish first floor 

datum 
7. measured horizontal and vertical locations of underground utilities and 

appurtenances,  referenced to permanent surface improvements 
8. measured  locations of  internal utilities and appurtenances concealed  in 

construction,  references  of  visible  and  accessible  features  of 
constructions 
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C. The as‐built drawings are to be available to the Owner at all times for review or 
duplication.  The Owner may elect to inspect the record documents on a weekly 
or an as‐needed basis.  

 
D. Progress  payments  may  be  withheld  if  the  Owner  determines  that  the 

Contractor has failed to keep the as‐built drawings as specified. 
 

E. Before  backfilling  of  buried  work  the  Contractor  shall  record  the  as‐built 
condition describing the type, dimensions, and horizontal and vertical  locations 
of all buried work, including piping, conduits, and foundations.    

 
F. As  a  condition  precedent  to  receiving  periodic  payment,  the  contractor  shall 

furnish an as‐built drawing of buried work satisfactory to the Owner and certified 
by the Contractor.   The drawing shall be referenced to the as‐built project  lines 
and shall include buried work both inside and outside building lines. 

 
G. Two weeks prior to substantial completion  inspection, submit as‐built drawings 

to the Owner for review. 
 

H. Owner will provide the Contractor with a complete set of electronic conformed 
drawings.    Contractor  shall  transfer  all  as‐built  conditions  from  red‐line 
drawings  to  electronic  drawing  files  and  produce  As‐Built  Drawings  in 
accordance with UAA CAD Standards.  The electronic as‐built files, Contractor’s 
red‐line drawings and printed drawings shall be submitted to the Owner.   Final 
drawings  shall  have  “As‐Built”  printed  on  them  and  be  signed  by  contractor’s 
authorized  agent.    Submit  corrected  electronic  drawing  files  and  final  printed 
drawings to the Owner one‐week prior to final inspection. 

 

I. The electronic conformed drawings shall consist of the project’s CAD documents 
delivered  in AutoCAD dwg file format and a PDF version of each drawing sheet.  
Electronic files shall be submitted on CD‐Rom or DVD. 

 

J. The  currently  supported AutoCAD  version  in use within  Facilities Planning and 
Construction  is  AutoCAD  2012.    The University will  accept  file  formats  down‐
ward compatible to version AutoCAD 2004.   

 
1.04 OPERATION AND MAINTENANCE MANUALS 
 

A.  General Requirements, in addition to information required in General Condition 
38 and 41: 

 
1. Submit five copies of draft volumes.  Two copies will be retained by the 
  Owner;  three  copies will  be  returned  with  review  comments.    Revise 

content  of  documents  and  resubmit within  10  days  of  receiving  draft 
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copy with comments.  Provide two complete "inserts" to update the two 
volumes retained by the Owner and provide a .pdf version of the volumes 
on CD‐ROM or DVD disk. 

2. All O&M manuals  shall  be  bound  in  3‐ring  slant  "D"  presentation  ring 
binders, maximum 11‐5/8" high and 11‐1/4" deep.   The spine, front and 
back, shall be heavy virgin vinyl sealed over heavy board.     The binders 
shall  be  provided  with  clear,  full  size  pockets  on  the  spine  and  front 
cover.    The  thickness  of  the  contents  shall  not  exceed  75%  the  binder 
manufacturer's stated capacity. 

3.  All binders  shall be black  in color and clearly  labeled on  the  spine with 
project name and number, building and volume, and all of the following 
on the front cover: 

 
        PROJECT NAME 
        Project No.:  ##‐####  
        Building Name: __________________________________ 
        Building No.: ____________________________________ 
        Contractor: (Name, address, phone number) 
        Consultant: _____________________________________ 
        Operational and Maintenance Manual, Volume ___ of ___ 
        Discipline:____________________ 
        Date: _________________ 
 

4.  All pages shall be 8 1/2" x 11" or 11" x 17" folded to 8 1/2" x 11" in such a 
way as to permit unfolding without removal from the binder. 

5.  The manuals shall be organized into the following six categories: 
 
      a.  Divisions 2 through 13 
      b.  Division 14 
      c.  Division 15 
      d.  Division 16 
      e.  Direct Digital Controls (DDC) 
      f.  Fire Alarm System 
 

6.  When  separate  volumes  are  required,  Contractor  shall  not  separate  a 
division  into  different  volumes  unless  a  single  division  binder  would 
exceed 3 inches in width; that division may be in multiple volumes. 

7.  Each  volume  shall  contain  a  directory  listing  names,  addresses  and 
telephone number of: 

 
a.  Contractor 
b.  Subcontractor 
c.  Suppliers 
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8.  Each volume shall contain an Index giving: 
 

a.  Tab Number 
b.  Contents 
c.  Specification Reference 

 
9.  Each  volume  shall  be  sequentially  tabbed  consistent  with  Index  Tab 

Number and contents, identified on both sides of the plastic tab. 
10.  Precede each item with an O&M Data Sheet. 
11.  Each O&M Data Sheet shall be signed and dated by the Contractor. 

 
B.  Architectural Materials and Finishes 

 
1.  For  each  item  provide  (on  O&M  Data  Sheet)  names,  addresses  and 

telephone numbers of suppliers providing guarantee or warranty service 
and source of replacement part. 

2. Building products, applied materials and  finishes:    Include product data, 
with catalog number, size, composition, color, and texture designations. 
Provide information for re‐ordering custom manufactured products. 

3.  Instructions  for  care  and  maintenance:    Include  manufacturer's 
recommendation  for  cleaning  agents  and methods, precautions  against 
detrimental  agents  and  methods,  and  recommended  schedule  for 
cleaning and maintenance. 

4.  Moisture‐protection  and  weather‐exposed  products:    Include  product 
data  listing  applicable  reference  standards,  chemical  composition,  and 
details  of  installation.    Provide  recommendations  for  inspections, 
maintenance and repair. 

C.  Mechanical Equipment and Systems 
 

1.  Shall  include  a manufacturer's  recommended  Preventive Maintenance 
Inspection (PMI) schedule to improve operation and prolong service life. 

2.  Provide  written  operating  procedures  for  the  systems  and  equipment 
supplies.    The  procedures  shall  include  requirements  for  start‐up, 
adjustment,  testing,  normal  operation,  shutdown,  and  emergency 
shutdown." 

3.  Include pipe and duct identification schedules. 
4.  Include  a  directory  of  all  equipment  indicating  designation,  location, 

manufacturers'  name,  model  number,  serial  number,  accessories, 
complete  ordering  number,  electrical  characteristics,  primary  control 
switch location, and normal position of switch. 

5.    Include  exploded  parts  diagrams  (if  available  from manufacturer)  and 
complete  listings of repair and replacement parts  for all equipment and 
accessories,  and names  and  addresses of  the  suppliers  from which  the 
equipment was obtained. 
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6.  Include valve directory  indicating valve number, size,  location,  function, 
service type and normal position. 

7.  Include shop drawing as‐builts. 
8.  Include approved air and hydronic systems test and balance (TAB) report. 
9.  Include warranties. 

 
D.  Electrical Equipment and Systems 

 
1.  Include  (if  available  from manufacturer)  exploded  parts  diagrams  and 

equipment and accessories, complete  listings of repair and replacement 
parts for all equipment, and names and addresses of the suppliers from 
which the equipment was obtained. 

2.  Include  complete  listing  of  all  equipment  which may  require  periodic 
servicing, with  recommended  schedules  and  complete  instructions  for 
performing  said  servicing.    Service  instructions  shall  include  complete 
English‐language narrative descriptions and  illustrations as necessary  to 
thoroughly  describe  all  service  operations.    Illustrations  with  just 
multi‐language skeleton instructions are not acceptable. 

3.  Provide  written  operating  procedures  for  the  systems  and  equipment 
supplied.    The  procedures  shall  include  requirements  for  start‐up, 
adjustment,  testing,  normal  operation,  shutdown,  and  emergency 
shutdown. 

4.  Include  a  listing  of  the  correct  size,  type,  location,  and  equipment 
protected for each fuse application in the project. 

5.  Include "one‐line" diagram showing the as‐built condition of the service 
and distribution system.   For this purpose, a digital  .dwg file of the one‐
line  diagram  from  the  Contract  Drawings  may  be  obtained  from  the 
Owner to be edited with any as‐built modifications by the Contractor. 

6.  Include wiring diagrams for all supplied equipment showing the  internal 
control and power wiring configuration. 

7.  Include warranties. 
 
 
PART 2   PRODUCTS  (Not Used) 
 
 
PART 3   EXECUTION  (Not Used) 
 
 

END OF SECTION 
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PART 1   GENERAL 
 
1.01  RELATED DOCUMENTS 
 

A. Drawings and General Conditions of  contract,  including Special Conditions and 
other Divisions of these Specifications, apply to work of this section. 

 
1.02  DEFINITION 
 

A. Building Commissioning work is a joint team effort to ensure that all equipment 
and systems have been completely and properly  installed and put  into service.  
The commissioning work will begin only after all systems are 100% complete and 
functional.   The factory startup of all equipment must have been carried out as 
well as control system completion and startup and balancing.  The team is made 
up of representatives for the Owner's, Engineer's and Contractor's organizations. 

 
B. The Contractor  shall  schedule  system  commissioning.    The  trades  represented 

during  the commissioning  include sheet metal, piping and  fitting,  refrigeration, 
controls  and  balancing.  The  lead  tradesmen  for  each  trade  who  actually 
performed the work is to be present.  All trades are to be present as scheduled 
during the commissioning sessions.   The balancing and control contractors may 
be released when their portions of work have been completed.  The Contractor 
will  submit  a  schedule of  activities  for  commissioning  at  least  30  (thirty) days 
prior to beginning commissioning.  A suggested schedule outline is as follows: 

 
1. Day  One  (Monday)  Contractor,  Owner  and  Engineer;  Mechanical 

Subcontractor optional. 
2. Day  Two  (Tuesday)  Contractor,  Owner,  Engineer,  Balancing 

Subcontractor, Control Subcontractor and Mechanical Subcontractor. 
3. Day  Three  (Wednesday)  Contractor,  Owner,  Engineer,  Balancing 

Subcontractor,  Control  Subcontractor,  Mechanical  Subcontractor, 
including Sheet Metal Subcontractor and Fitter. 

4. Day  Four  (Thursday)  Contractor,  Owner,  Engineer,  Mechanical 
Subcontractor,  Sheet  Metal  Subcontractor,  Fitter  and  Refrigeration 
Subcontractor. 

5. Day  Five  (Friday)  Refrigeration  Subcontractor  and  all  parties  from  day 
four to complete tasks not completed previously. 

 
 1.03  DOCUMENTS 

 
A. The following documents shall be assembled and bound  into the operating and 

maintenance manuals and delivered  according  to  Section 01780, Maintenance 
Data. 

 
1. Plumbing sanitization certified. 
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2. Certificates of Completion from the following Subcontractors: 
 
a. Sheet Metal 
b. Plumbing and Piping 
c. Automatic Temperature Control 
d. Refrigeration 
e. Fire protection 

(i) Balancing report including duct pressure test. 
(ii) Hydronic system water analysis report. 

 
3. All operating and maintenance data as described in Section 01780. 

 
B. Record  Drawings  will  be  submitted  to  Owner  according  to  Section  01780, 

Contract Closeout. 
 

1.04    SCOPE OF WORK 
 

A.  The  work  included  under  this  section  includes  a  complete  and  thorough 
investigation of all systems  in order to ensure proper  installation and operation 
of all components and systems.  The following systems shall be evaluated: 

 
1. Automatic temperature controls 
2. Instrumentation (gauges, thermometers, etc.) 
3. Air handling equipment 
4. Air distribution and exhaust systems 
5. Hydronic heating and steam distribution systems 
6. Refrigeration equipment 
7. Fire protection 
8. Fire Alarm Systems 
9. Public Address / Clock system 
10. Labeling, marking and color coding 

 
PART 2   PRODUCTS 
 
2.01  VALVE TAGS 
 

A. Tag all valves with round, numbered, ___‐  inch  (give Size) brass tags. Fasten to 
valve stem with beaded chain.    In boiler room and fan room provide a framed, 
typewritten  directory  under  glass.    Directory  shall  list  all  valve  tag  numbers, 
service of valve, system valve is located in, location of valve and whether valve is 
normally open or closed.  Provide a separate tag sequence for each service. Each 
service prefix  to be abbreviation used  for  that  service  (Sprinkler, S‐1, S‐2, etc.; 
Air, A‐1, A‐2, etc.) 
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2.02  EQUIPMENT LABELS 
 

A.  Label all equipment with heat resistant, laminated plastic labels having engraved 
lettering 1/2‐inch high and fastened in place with rivets, screws or pressure‐
sensitive, double sided tape, on back of label.  Examples "Pump P‐1”, “Water 
Heater No. 1", "Exhaust Fan Ref‐2", "Air Handling Unit AHU‐1", etc. 

 
2.03  PIPING LABELS 

 
A.  Label all service piping with adhesive backed, flexible, vinyl labels, sealed in clear 

polyester film.  Secure labels with directional flow adhesive vinyl banding tape.  
Labels and tape to comply with ANSI A13.1‐1981 for color and size. 

 
B.  Manufacturer:  Baker, Emed, Setmark, Seton. 

 
2.04  WATER TREATMENT CHEMICALS ‐ Steam/hydronic systems. 

 
A.  Obtain the services of a professional water treatment firm for testing the boiler 

water and prescribing the treatment chemicals. 

 
B.  Provide a one‐year supply of treatment chemicals to maintain the boiler water at 

or below the following conditions: 

 
1.  Neutralized specific conductance 
2.  Total alkalinity 600 ppm 
3.  Suspended solids 250 ppm 
4.  Silica 90 ppm 

 
The  treatment  will  include  a  filming  amine  additive  for  protection  of  the 
condensate piping. 
 

C.  Supply materials are to be based on boiler operation of 10 hours per week at 
50% ‐ 100% of capacity with 50% of condensate being returned to the system. 

 

PART 3   EXECUTION 
 
3.01  SYSTEM COMMISSIONING 

 
A.  The following procedures will be verified during the commissioning process.  All 

procedures  are  to  be  checked  and  carried  out  by  the  contractor  prior  to 
commissioning with the Owner. 
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3.02   PRELIMINARY WALKTHROUGH 
 

A. A preliminary walkthrough  to provide a visual  check of  the various  systems  to 
verify  that  all  components  are  properly  installed.    The  following  items will  be 
observed. 

 
B. Air Distribution 
 

1. Mounting and support of equipment 
2. Noise, vibration, air and water leaks 
3. Air  filtration,  presence  of  dampers,  diffusers,  grilles,  fire  dampers  and 

access doors 
4. Presence  of  thermostats  and  other  adjustable  temperature  control 

devices 
5. Presence of smoke sensors and other safety devices 
6. Instrumentation, gauges, thermometers, flow measuring devices 
7. Hoods and exhaust systems 

 
C. Plumbing and Piping Systems 
 

1. Mounting support of equipment 
2. Noise, vibration and leaks 
3. Strainers,  values  fixtures  and  instrumentation  and  flow  measuring  or 

control 
 

D. Heating and Cooling Equipment 
 

1. General installation and service address 
2. Proper cycling 
3. Excessive noise, vibration or leaks 
4. Fuel storage, distribution instrumentation and filtration 
5. Presence of safety devices and controls 
 

E. Refrigeration Systems 
 

1. Compressor operation and lubrication 
2. Unit cooler operation 
3. Cooling fluid flow and control 
4. Temperature maintenance and instrumentation 
5. Vibration, excessive noise and leaks 

 
F. Fire Protection System 
 

1. General  installation  and  compliance with  approved  shop  drawings  and 
design drawings 
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2. Head locations 
3. Proper functioning of alarms 
4. NFPA certification ‐ Chapter 13 
5. Locate spare heads, wrench and NFPA 13A manual 

 
G. Fire Alarm System 
 
H. Public Address / Clock System 
 
I. Any discrepancies or deficiencies are to be noted for further investigation during 

the detailed evaluation. 
 
J. Verify that all cleaning has been completed 
 
K. Verify that all touch‐up painting has been completed. 

 
3.03  DETAILED EVALUATION 

 
A. Air distribution systems 
 

1. Spot checks of approximately 10% of air outlets will be made.   Engineer 
will  select  outlets  and  air  balancer will  demonstrate  a  reading  of  that 
outlet.   Where appropriate, the thermostat will be adjusted to simulate 
full cooling, full heating, hood operation, etc.   

2. Air  balancer  will  demonstrate  total  air  flow  at  each  air  handler  at 
simulated full cooling and/or maximum fresh air. 

3. Air balancer will demonstrate proper air flow at each fume hood, based 
on previously marked sash positions. 

4. Air balancer will demonstrate proper air flow at each process hood. 
5. Demonstrate  proper  room  static  pressure  with  respect  to  adjacent 

space(s). 
6. Motor HP draw will be demonstrated at selected fan motors. 
7. Discrepancies  between  balancing  report  and  spot  check  results will  be 

dealt  with  to  correct  any  deficiencies.    In  the  event  that  significant 
deficiencies  are  detected,  the  entire  balancing  procedure  may  be 
required to be repeated. 

8. Any noted drafts or noisy air distribution devices will be evaluated and 
corrective action taken. 

9. Any  balancing  related  problems  identified  during  the  Preliminary 
Walkthrough will be addressed and corrected. 

 
B. Heat Transfer and Hydronic Systems 
 

1. Contractor will  demonstrate  that  strainers  have  been  cleaned  by  team 
observation of approximately five (5) strainers selected by the Engineer.  



[UAA PROJECT NAME]  BUILDING COMMISSIONING 
UAA FACILITIES PLANNING & CONSTRUCTION  SECTION 01 81 00 

Page 6 of 10 
 

If  significant  debris  is  found  in  selected  strainers,  all  strainers  will  be 
cleaned. 

2. Balancer  will  demonstrate  fluid  flows  at  approximately  10%  of  flow 
control devices. 

3. Selected pumps will have amp draws demonstrated. 
4. Fluid  temperatures and pressures will be observed at each system, and 

compared with design values. 
5. Glycol  concentration  will  be  measured  for  compliance  with  design 

specifications. 
6. Any  noted  deficiencies  between  the  sample  evaluations  and  the 

balancing  report will  be  dealt with  to  correct  any  deficiencies.    In  the 
event  that  significant  deficiencies  are  detected,  the  entire  balancing 
procedure may be required to be repeated. 

7. Any  balancing  related  problems  identified  during  the  Preliminary 
Walkthrough will be addressed and corrected. 

 
C. HVAC Control Systems 
 

1. The Control Subcontractor will demonstrate the proper function of each 
control system, and  instruct Owner's operating personnel  in  the proper 
operation  of  the  systems.    The  balancing  contractor will be  present  to 
correct flows and assist in fine tuning system. 

2. Control  Subcontractor  will  demonstrate  the  proper  functioning  of  the 
following devices: 

 
a. Each thermostat to adequately control heating and cooling 
b. Each automatic damper and valve 
c. Fresh air and return air dampers 
d. Economizer operation 
e. Boiler,  chiller  and  pump  starting  and  stopping  from  program 

control 
f. Exhaust fan and air handler start and stop 
g. Variable air  volume  control of VAV air handlers, and  tracking of 

associated return fan 
h. Variable air volume control of VAV exhaust fans 
i. Freeze prevention control 

 
3. Control  Subcontractor  will  point  out  proper  labeling  of  each  control 

device. 
4. Control  Subcontractor  and  Balancing  Subcontractor  will  coordinate 

efforts  as  required  until  all  functions  of  air  distribution  and  hydronic 
systems have been  fully demonstrated and have been accepted by  the 
Owner and the Engineer. 
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D. Sheet Metal Subcontractor will demonstrate the following: 
 
1. Proper voltage, overload heater  size and  rotation of each motor driven 

fan or air handling device. 
2. Proper belt tension and drive alignment 
3. Proper clearance and deflection of spring isolation of fans and drives 
4. Proper installation of flexible connections 
5. Sealing of all ductwork per specification 
6. Complete  insulation  of  ductwork  and  plenums  and  sound  attenuation 

where required 
7. Completion of any deficiencies pointed out during balancing and control 

system commissioning 
8. Marking and labeling of each air handling device 
9. Proper  shutdown  of  air  handling  systems  in  the  event  of  presence  of 

smoke or products of combustion 
10. Monitor bearings for heat buildup or noise 
11. Demonstrate that heating and cooling coil fins are straight 
12. Demonstrate operation and maintenance of humidification equipment 
13. Sheet  Metal  Subcontractor  will  correct  any  deficiencies  noted  during 

Preliminary Walkthrough and Detailed Evaluation 
14. Correct any deficiencies discovered during Preliminary Walkthrough and 

Detailed Investigation 
 

E. Each  Subcontractor  will  explain  any  special  features  or  intricacies  of  system 
operation  to  the  building  operating  personnel.    Items  covered  should  include 
safety  features,  hazards  to  be  aware  of,  precautions  to  be  observed  to  avoid 
damage  to  equipment  and  any  necessary  seasonal  adjustments  which  are 
required.   Generally, discuss service frequency of devices such as bearings, belt 
drives, filters, strainers, etc.  show maintenance and operating personnel where 
additional information can be found in the Operating and Maintenance Manuals. 

 
F. Plumbing and Piping Subcontractor will demonstrate and explain the following: 
 

1. The cleaning, degreasing and flushing of piping systems 
2. The proper filling of hydronic and chilled water systems 
3. Proper glycol concentration and Ph of hydronic and chilled water systems 
4. Piping and valve marking 
5. Equipment labeling 
6. Demonstrate proper operation of fuel supply system 
7. Demonstrate proper operation of sewage lift pumps 
8. Demonstrate proper operation of sump pumps 
9. Tour  facility  and  demonstrate  proper  installation  and  operation  of 

plumbing fixtures and piping systems 
10. Demonstrate and explain chemical feed equipment 
11. Demonstrate  operation  of  air  compressor,  deionized water  equipment 
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and other process equipment 
12. Correct any deficiencies discovered during Preliminary Walkthrough and 

Detailed Investigation 
 
G. Refrigeration Subcontractor will  instruct equipment operators and demonstrate 

and explain the following: 
1. Proper charging and lubrication of each refrigeration system 
2. Vibration isolation of equipment 
3. Proper piping insulation 
4. Adequate air flow at cold diffusers 
5. Proper connection of piping 
6. Proper coolant flow and temperature 
7. Defrost of cold diffusers 
8. Maintenance of required temperature in cold boxes 
9. Proper maintenance and cleaning 
10. Labeling of equipment and control devices 
11. Verify proper voltage, rotation and overload heater sizing 
12. Correct  any  deficiencies  noted  during  Preliminary  Walkthrough  and 

Detailed Investigation 
 

H. Fire Alarm System   
 

1. .... 
 

I. Public Address / Clock system 
 

1. ... 
 
3.04  CERTIFICATION 

 
A.  The  following  certificate will  be  signed  by  each  trade  listed,  indicating  that  all 

commissioning  work  has  been  completed  and  that  all  systems  are  installed 
according to the contract documents and manufacturer's installation instructions.  
The Contractor's Subcontractors  further certify  that all adjustments,  lubrication, 
alignment and startup procedures have been carried out. 

 
B.  Individual Contractor Certifications:  
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CERTIFICATE OF COMPLETION 
 
(Building)______________________________________________________________________ 
(Address)______________________________________________________________________ 

_______________________________________________________________________ 
 
1.  Mechanical Contractor_____________________________________________________ 

                   (firm) 
__________________________         _______________________         _____________ 

           (signature)                                       (title)                                                         (date) 
 
2.  Sheet Metal_____________________________________________________________ 

(firm) 
__________________________         _______________________         _____________ 

           (signature)                                        (title)                                                        (date) 
 
3.  Plumbing________________________________________________________________ 

(firm) 
__________________________         _______________________         _____________ 

           (signature)                                        (title)                                                        (date) 
   
4.  Fitting__________________________________________________________________ 

(firm) 
__________________________         _______________________         _____________ 

          (signature)                                        (title)                                                          (date) 
 
5.  Balancing________________________________________________________________ 

(firm) 
__________________________         _______________________         _____________ 

          (signature)                                        (title)                                                         (date) 
 
6.  Controls_________________________________________________________________ 

(firm) 
__________________________         _______________________         _____________ 

          (signature)                                       (title)                                                          (date) 
    
7.  Refrigeration_____________________________________________________________ 

(firm) 
__________________________         _______________________         _____________ 

          (signature)                                        (title)                                                          (date) 
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8.  Insulation_______________________________________________________________ 

(firm) 
__________________________         _______________________         _____________ 

          (signature)                                        (title)                                                         (date) 
 
9.  Fire Protection (sprinkler) __________________________________________________ 

(firm) 
__________________________         _______________________         _____________ 

          (signature)                                        (title)                                                         (date) 
 
 
 

 
END OF SECTION 
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PART 1   GENERAL 
 
1.01  RELATED DOCUMENTS 
 

A.  Drawings and general provisions of  the Contract,  including General and Special 
Conditions and other Division 1 Specifications, apply to this Section. 

 
1.02  SUMMARY 
 

A. This Section includes administrative and procedural requirements for instructing 
Owner’s personnel, including the following: 
 
1. Demonstrations of operation of systems, subsystems and equipment. 
2. Training  in  operation  and  maintenance  of  systems,  subsystems  and 

equipment. 
3. Demonstration and training videotapes. 
 

B. Related Sections include the following: 
 
1. All other Specification Sections  for specific  requirements  for demonstration 

and training for products in those Sections. 
 
1.03  SUBMITTALS 
 

A.  Instruction Program:   
 

B. Demonstration  and  Training  Videotapes:    Submit  two  copies within  seven  (7) 
days of each training module. 

 
1. Identification:  On each copy, provide an applied label with the following 

information: 
a. Name of Project. 
b. Name and address of photographer. 
c. Name of Contractor. 
d. Date Videotape was recorded. 
e. Description of vantage point, indicating location, direction (by 

compass point), and elevation or story of construction. 
 

1.04  QUALITY ASSURANCE 
 

A.  Instructor Qualifications:   
 
PART 2   PRODUCTS   (Not Used) 
 
PART 3   EXECUTION  (Not Used) 
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END OF SECTION 
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